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IDAHO COMPLETION PROJECT WORK BREAKDOWN STRUCTURE INDEX 

WBS# Title Responsible 
Individual 

A.1 EM Project  

A.1.04.00.01 CLN-SP1 MLLW Backlog Disposition Kevin E Kooda 

A.1.04.00.01.01 Commercial Treatment & Disposal  

A.1.04.00.01.02 MLLW Characterization  

A.1.04.00.01.03 RESERVED  

A.1.04.00.01.04 MLLW Storage/Maintenance - CPP 1617  

A.1.04.00.01.05 LLW Backlog Disposition  

A.1.04.00.01.06 Project Management  

A.1.04.00.01.07 MLLW Onsite Treatment  

A.1.04.01.03 CC-SP4 Evironmental Services Jeffrey D 
Mousseau 

A.1.04.01.03.01 Site Treatment Plan  

A.1.04.01.03.02 Integrated Waste Tracking System  

A.1.04.01.03.03 Transportation Compliance  

A.1.04.01.03.04 ESH&QA Compliance  

A.1.04.01.03.05 CPP-1619 Ops & Maintenance  

A.1.04.01.03.06 Sitewide LLW Integration  

A.1.04.01.03.07 Hazardous Waste Integration  

A.1.04.01.03.08 Sampling  

A.1.04.01.03.09 LLW Vaults  

A.1.04.01.03.10 Program Management  

A.1.04.01.03.11 LLW Disposal Recovery Account  

A.1.04.01.03.12 Consolidated LLW Staging & Shipping Facility  

A.1.04.01.03.13 Air  

A.1.04.01.03.14 Water  

A.1.04.01.03.15 Environmental Surveillance  

A.1.04.01.03.16 Environmental Reporting  

A.1.04.01.03.17 MLLW Integration  

A.1.04.01.03.18 Landfill Operations  

A.1.04.01.03.19 Lead Disposition  

A.1.04.01.03.20 MLLW Onsite Treatment  

A.1.04.01.03.21 MLLW with No Path to Disposal  
 
 



MILESTONE LOG 

   WBS Element    Milestone 
Number Description Planned 

Date 
Enforceable 

Date  Level 

A.1.04.00.01.01.01 CLCL1046 
Complete Disposition 

of 1900m3 Legacy 
MLLW 

SEP-2004  E2 

A.1.04.00.01.01.01 CLCL1056 
Complete Disposition 

of 2250m3 Legacy 
MLLW 

SEP-2004  E2 

A.1.04.00.02.BB.01 TLB10025 
NEW-TRA-001 

Complete 100% HWD 
& Disposition Wast 

JUN-2004 JUN-2004 E1 

A.1.04.00.02.BB.01 TLB10005 VCO 5.8d: RCRA 
Closure Certification 

MAY-
2005 MAY-2005 E1 

A.1.04.00.04.BB.01 PLBB0015 VCO PBF Complete 
HWD on items at PBF MAR-2004 MAR-2004 E1 

A.1.04.00.04.CC.01 PLC10010 
Draft Remedial Action 

Report submitted to 
DOE-ID 

SEP-2005 JAN-2006 E1 

A.1.04.00.04.CC.01 PLC10015 Draft O&M Report to 
DOE-ID SEP-2005 FEB-2006 E1 

A.1.04.00.05.AA.01 SLA01023 Transmit OU 4-13 Drft 
Rpt FEB-2004  E1 

A.1.04.00.05.AA.03 SLA03015 
Transmit Dft OU 10-04 

IC&EM RA Rpt to 
EPA & IDEQ 

AUG-2004 AUG-2004 E1 

A.1.04.00.05.AA.04 SLA04005 
Transmit Dft 

TNT/RDX Sites RDRA 
WP to EPA & IDEQ 

MAR-2004 MAR-2004 E1 

A.1.04.00.05.AA.05 SLA05010 
Transmit Dft 

TNT/RDX RA Report 
to EPA & IDEQ 

NOV-2008 NOV-2015 E1 

A.1.04.00.05.AA.06 SLA06005 
Transmit Dft STF02 

Gun Rge RDRA WP to 
EPA & IDEQ 

APR-2005 APR-2005 E1 

A.1.04.00.05.AA.07 SLA07010 
Transmit Dft STF02 

Gun Range RA Rpt to 
EPA /IDEQ 

MAR-2011 AUG-2018 E1 

A.1.04.00.05.AA.08 SLA08005 
Transmit Dft OU 10-04 

UXO RDRA WP to 
EPA & IDEQ 

JUN-2006 JUL-2006 E1 

A.1.04.00.05.AA.09 SLA09010 
Transmit Fnl 10-04 
Ordnance RA Rpt to 

EPA & IDEQ 
NOV-2013 SEP-2020 E1 



   WBS Element    Milestone 
Number Description Planned 

Date 
Enforceable 

Date  Level 

A.1.04.00.05.AA.12 SLA12040 
Transmit Draft OU 10-

08 ROD to EPA & 
IDEQ 

SEP-2017 DEC-2008 E1 

A.1.04.00.05.AA.12 SLA12020 Submit Draft Proposed 
Plan to Agencies AUG-2018  E2 

A.1.04.00.05.AA.13 SLA13015 
OU10-08 Trans Drft 
RDRAWP to Agnc 

(Soil/Surface) 
MAR-2020  E1 

A.1.04.00.05.AA.13 SLA13027 
OU10-08 Trans Dft 
RDRAWP to Agnc 
(INEEL-wide GW) 

MAR-2020  E1 

A.1.04.01.00.01.01 1L101046 Deliver FY 2003 
Performance Data NOV-2003  E2 

A.1.04.01.00.01.01 1L101048 Deliver FY 2003 Year 
End PEM Submission NOV-2003  E2 

A.1.04.01.00.01.01 1L101051 Deliver FY 2004 1st 
Qtr. PEM JAN-2004  E2 

A.1.04.01.00.01.01 1L101015 Deliver PTC Reqmts to 
DOE-HQ FEB-2004  E2 

A.1.04.01.00.01.01 1L101027 Deliver FY 2004 IPL& 
Impact Stmt. FEB-2004  E2 

A.1.04.01.00.01.01 1L101030 Deliver Outyear IPL to 
DOE FEB-2004  E2 

A.1.04.01.00.01.01 1L101054 Derliver FY 2004 2nd 
Qtr. PEM APR-2004  E2 

A.1.04.01.00.01.01 1L101066 Deliver FY 2004 Mid-
Yr. Perf Data 

MAY-
2004  E2 

A.1.04.01.00.01.01 1L101057 Deliver FY 2004 3rd 
Qtr. PEM JUL-2004  E2 

A.1.04.01.00.01.01 1L101148 Deliver FY 2004 
Performance Data NOV-2004  E2 

A.1.04.01.00.01.01 1L101151 Deliver FY 2004 Year 
End PEM Submission NOV-2004  E2 

A.1.04.01.00.01.01 1L101154 Deliver FY 2005 1st 
Qtr. PEM JAN-2005  E2 

A.1.04.01.00.01.01 1L101106 Deliver LCBs & BCPs JAN-2005  E2 

A.1.04.01.00.01.01 1L101109 Deliver FY 2005 Fall 
Budg Update JAN-2005  E2 

A.1.04.01.00.01.01 1L101127 Deliver FY 2005 IPL& 
Impact Stmt. FEB-2005  E2 

A.1.04.01.00.01.01 1L101115 Deliver PTC Reqmts to 
DOE-HQ FEB-2005  E2 



   WBS Element    Milestone 
Number Description Planned 

Date 
Enforceable 

Date  Level 

A.1.04.01.00.01.01 1L101130 Deliver Outyear IPL to 
DOE FEB-2005  E2 

A.1.04.01.00.01.01 1L101157 Derliver FY 2005 2nd 
Qtr. PEM APR-2005  E2 

A.1.04.01.00.01.01 1L101163 Deliver FY 2005 Mid-
Yr. Perf Data 

MAY-
2005  E2 

A.1.04.01.00.01.01 1L101160 Deliver FY 2005 3rd 
Qtr. PEM JUL-2005  E2 

A.1.04.01.00.01.01 1L101103 Deliver FY 2005/07 
DWP to DOE SEP-2005  E2 

A.1.04.01.00.01.01 1L101248 Deliver Performance 
Data NOV-2005  E2 

A.1.04.01.00.01.01 1L101251 Deliver Year End PEM 
Submission NOV-2005  E2 

A.1.04.01.00.01.01 1L101254 Deliver 1st Qtr. PEM JAN-2006  E2 

A.1.04.01.00.01.01 1L101206 Deliver LCBs & BCPs JAN-2006  E2 

A.1.04.01.00.01.01 1L101209 Deliver Fall Budg 
Update JAN-2006  E2 

A.1.04.01.00.01.01 1L101227 Deliver IPL& Impact 
Stmt. FEB-2006  E2 

A.1.04.01.00.01.01 1L101215 Deliver PTC Reqmts to 
DOE-HQ FEB-2006  E2 

A.1.04.01.00.01.01 1L101230 Deliver Outyear IPL to 
DOE FEB-2006  E2 

A.1.04.01.00.01.01 1L101257 Derliver 2nd Qtr. PEM APR-2006  E2 

A.1.04.01.00.01.01 1L101263 Deliver Mid-Yr. Perf 
Data 

MAY-
2006  E2 

A.1.04.01.00.01.01 1L101260 Deliver 3rd Qtr. PEM JUL-2006  E2 

A.1.04.01.00.01.01 1L101203 Deliver (3 Years) DWP 
to DOE SEP-2006  E2 

A.1.04.01.00.01.04 1L104006 Submit Update to 
Institu l Plan APR-2004  E2 

A.1.04.01.00.01.04 1L104206 Submit Update to 
Institu l Plan APR-2005  E2 

A.1.04.01.00.01.04 1L104306 Submit Update to 
Institu l Plan APR-2006  E2 

A.1.04.01.01.04.01 2L040005 
SITE-TANK-005 

Perform HWD on 50% 
of the TANKS 

SEP-2004 SEP-2004 E1 

A.1.04.01.01.04.01 2L040010 
SITE-TANK-005 

Perform HWD on 75% 
of the TANKS 

SEP-2005 SEP-2005 E1 



   WBS Element    Milestone 
Number Description Planned 

Date 
Enforceable 

Date  Level 

A.1.04.01.01.04.01 2L040015 
SITE-TANK-005 
Perform HWD on 

100% of the TANKS 
SEP-2006 SEP-2006 E1 

A.1.04.01.02.BB.08 3LAB0335 Transmit draft RA 
report to Agencies FEB-2022  E1 

A.1.04.01.02.BB.08 3LAB0505 Transmit draft RA 
report to Agencies FEB-2022  E1 

A.1.04.01.03.13.01 4LW11175 
FY 2004 Submit 

December NOx Rpt to 
DOE-ID 

DEC-2003  E1 

A.1.04.01.03.13.01 4LW11185 FY 2004 Submit March 
NOx Rpt to DOE-ID MAR-2004  E1 

A.1.04.01.03.13.01 4LW11195 FY 2004 Submit June 
NOx Rpt to DOE-ID JUN-2004  E1 

A.1.04.01.03.13.01 4LW11205 
FY 2004 Submit 

September NOx Rpt to 
DOE-ID 

SEP-2004  E1 

A.1.04.01.03.13.02 4LW12445 FY 2004 Subpart Dc to 
DOE-ID OCT-2003  E3 

A.1.04.01.03.13.02 4LW12500 FY 2004 SMC Qtrly 
PTC Rpt OCT-2003  E1 

A.1.04.01.03.13.02 4LW12440 FY 2004 Subpart Dc 
Rpt to EPA NOV-2003  E1 

A.1.04.01.03.13.02 4LW12590 FY 2004 TRA Qtrly 
PTC Rpt NOV-2003  E1 

A.1.04.01.03.13.02 4LW12340 FY 2004 Asbestos 
Notification to DOE-ID DEC-2003  E3 

A.1.04.01.03.13.02 4LW12350 FY 2004 Asbestos 
Notification to EPA DEC-2003  E1 

A.1.04.01.03.13.02 4LW12540 
FY 2004 Prior CY 

Annual PTC Rpt DOE-
ID 

JAN-2004  E1 

A.1.04.01.03.13.02 4LW12351 
FY 2004 Annual 

Asbestos Rpt to DOE-
ID 

JAN-2004  E3 

A.1.04.01.03.13.02 4LW12510 FY 2004 SMC Qtrly 
PTC Rpt JAN-2004  E1 

A.1.04.01.03.13.02 4LW12361 FY 2004 Annual 
Asbestos Rpt to EPA JAN-2004  E1 

A.1.04.01.03.13.02 4LW12620 FY 2004 TRA Qtrly 
PTC Rpt FEB-2004  E1 



   WBS Element    Milestone 
Number Description Planned 

Date 
Enforceable 

Date  Level 

A.1.04.01.03.13.02 4LW12325 
FY 2004 Toxic 

Emission Src Rpt to 
DOE-ID 

APR-2004  E1 

A.1.04.01.03.13.02 4LW12490 FY 2004 Title V 
SSCPEI Rpt (for fee) APR-2004  E1 

A.1.04.01.03.13.02 4LW12470 FY 2004 Submit 
Subpart Dc to DOE-ID APR-2004  E3 

A.1.04.01.03.13.02 4LW12520 FY 2004 SMC Qtrly 
PTC Rpt APR-2004  E1 

A.1.04.01.03.13.02 4LW12455 FY 2004 Submit 
Subpart Dc Rpt to EPA 

MAY-
2004  E1 

A.1.04.01.03.13.02 4LW12630 FY 2004 TRA Qtrly 
PTC Rpt 

MAY-
2004  E1 

A.1.04.01.03.13.02 4LW12466 
FY 2004 Annual 

NESHAP Emission 
Rpt to DOE-ID 

JUN-2004  E1 

A.1.04.01.03.13.02 4LW12530 FY 2004 SMC Qtrly 
PTC Rpt JUL-2004  E1 

A.1.04.01.03.13.02 4LW12336 
FY 2004 3yr Cycle Air 
Emission Rpt to DOE-

ID 
JUL-2004  E1 

A.1.04.01.03.13.02 4LW12420 FY 2004 Genl Duty 
Clause to DOE-ID AUG-2004  E3 

A.1.04.01.03.13.02 4LW12640 FY 2004 TRA Qtrly 
PTC Rpt AUG-2004  E1 

A.1.04.01.03.14.01 4LW21495 FY 2004 Ltrs for Oct 
pH logs to IF OCT-2003  E1 

A.1.04.01.03.14.01 4LW21497 FY 2004 Ltrs for Nov 
pH logs to IF NOV-2003  E1 

A.1.04.01.03.14.01 4LW21499 FY 2004 Ltrs for Dec 
pH logs to IF DEC-2003  E1 

A.1.04.01.03.14.01 4LW21521 FY 2004 1st IRC to 
Idaho Falls DEC-2003  E1 

A.1.04.01.03.14.01 4LW21501 FY 2004 Ltrs for Jan 
pH logs to IF JAN-2004  E1 

A.1.04.01.03.14.01 4LW21377 FY 2004 WLAP Ann. 
Site Perf Rpt DOE-ID FEB-2004  E3 

A.1.04.01.03.14.01 4LW21503 FY 2004 Ltrs for Feb 
pH logs to IF FEB-2004  E1 

A.1.04.01.03.14.01 4LW21379 FY 2004 WLAP Ann. 
Site Perf Rpt State ID MAR-2004  E1 

A.1.04.01.03.14.01 4LW21505 FY 2004 Ltrs for Mar 
pH logs to IF MAR-2004  E1 



   WBS Element    Milestone 
Number Description Planned 

Date 
Enforceable 

Date  Level 

A.1.04.01.03.14.01 4LW21507 FY 2004 Ltrs for Apr 
pH logs to IF APR-2004  E1 

A.1.04.01.03.14.01 4LW21509 FY 2004 Ltrs for May 
pH logs to IF 

MAY-
2004  E1 

A.1.04.01.03.14.01 4LW21511 FY 2004 Ltrs for Jun 
pH logs to IF JUN-2004  E1 

A.1.04.01.03.14.01 4LW21531 FY 2004 2nd IRC to 
Idaho Falls FY 2004 JUN-2004  E1 

A.1.04.01.03.14.01 4LW21513 FY 2004 Ltrs for Jul 
pH logs to IF JUL-2004  E1 

A.1.04.01.03.14.01 4LW21515 FY 2004 Ltrs for Aug 
pH logs to IF AUG-2004  E1 

A.1.04.01.03.14.01 4LW21517 FY 2004 Ltrs for Sep 
pH logs to IF SEP-2004  E1 

A.1.04.01.03.14.01 4LW21371 FY 2004 DOE 5400.5 
BAT Rpt. to DOE-ID SEP-2004  E3 

A.1.04.01.03.14.02 4LW22210 FY 2004 Annual Fee 
Assessment to State OCT-2003  E1 

A.1.04.01.03.14.02 4LW22238 Oct-Submit Bac-t Rpt 
to DEQ FY 2004 OCT-2003  E1 

A.1.04.01.03.14.02 4LW22240 Nov-Submit Bact Rpt 
to DEQ FY 2004 NOV-2003  E1 

A.1.04.01.03.14.02 4LW22242 Dec-Submit Bac-t Rpt 
to DEQ FY 2004 DEC-2003  E1 

A.1.04.01.03.14.02 4LW22244 Jan-Submit Bac-t Rpt 
to DEQ FY 2004 JAN-2004  E1 

A.1.04.01.03.14.02 4LW22246 Feb-Submit Bac-t Rpt 
to DEQ FY 2004 FEB-2004  E1 

A.1.04.01.03.14.02 4LW22248 Mar-Submit Bac-t Rpt 
to DEQ FY 2004 MAR-2004  E1 

A.1.04.01.03.14.02 4LW22406 
FY 2004 Source Wtr 
Assessments to DOE-

ID 
APR-2004  E1 

A.1.04.01.03.14.02 4LW22250 Apr-Submit Bac-t Rpt 
to DEQ FY 2004 APR-2004  E1 

A.1.04.01.03.14.02 4LW22252 May-Submit Bac-t Rpt 
to DEQ FY 2004 

MAY-
2004  E1 

A.1.04.01.03.14.02 4LW22254 Jun-Submit Bac-t Rpt 
to DEQ FY 2004 JUN-2004  E1 

A.1.04.01.03.14.02 4LW22256 Jul-Submit Bac-t Rpt to 
DEQ FY 2004 JUL-2004  E1 



   WBS Element    Milestone 
Number Description Planned 

Date 
Enforceable 

Date  Level 

A.1.04.01.03.14.02 4LW22258 Aug-Submit Bac-t Rpt 
to DEQ FY 2004 AUG-2004  E1 

A.1.04.01.03.14.02 4LW22260 Sep-Submit Bac-t Rpt 
to DEQ FY 2004 SEP-2004  E1 

A.1.04.01.03.14.03 4LW23567 FY 2004 SW Coal Pile 
MR to EPA OCT-2003  E1 

A.1.04.01.03.14.03 4LW23220 
Oct Inspection of 

Construction Sites FY 
2004 

NOV-2003  E3 

A.1.04.01.03.14.03 4LW23230 
Nov Inspection of 

Construction Sites FY 
2004 

DEC-2003  E3 

A.1.04.01.03.14.03 4LW23235 
Dec Inspection of 

Construction Sites FY 
2004 

JAN-2004  E3 

A.1.04.01.03.14.03 4LW23245 
Jan Inspection of 

Construction Sites FY 
2004 

FEB-2004  E3 

A.1.04.01.03.14.03 4LW23250 
Feb Inspection of 

Construction Sites FY 
2004 

MAR-2004  E3 

A.1.04.01.03.14.03 4LW23270 
Mar Inspection of 

Construction Sites FY 
2004 

APR-2004  E3 

A.1.04.01.03.14.03 4LW23280 
Apr Inspection of 

Construction Sites FY 
2004 

MAY-
2004  E3 

A.1.04.01.03.14.03 4LW23290 Issue Status Report E4 
Milestone FY 2004 

MAY-
2004  E4 

A.1.04.01.03.14.03 4LW23295 
May Inspection of 

Construction Sites FY 
2004 

JUN-2004  E3 

A.1.04.01.03.14.03 4LW23315 
Jun Inspection of 

Construction Sites FY 
2004 

JUL-2004  E3 

A.1.04.01.03.14.03 4LW23325 
Jul Inspection of 

Construction Sites FY 
2004 

AUG-2004  E3 

A.1.04.01.03.14.03 4LW23355 Annual Reveg 
Assessment to DOE-ID AUG-2004  E3 

A.1.04.01.03.14.03 4LW23330 Transmit Annual SPCC 
FY 2004 AUG-2004  E3 

A.1.04.01.03.14.03 4LW23204 FY 2004 SW Coal Pile 
DMR to DOE-ID SEP-2004  E1 



   WBS Element    Milestone 
Number Description Planned 

Date 
Enforceable 

Date  Level 

A.1.04.01.03.14.03 4LX23202 FY 2005 SW Coal Pile 
DMR to DOE-ID SEP-2004  E1 

A.1.04.01.03.14.03 4LW23345 Transmit SWPPP Eval. 
& Rev. FY 2004 SEP-2004  E1 

A.1.04.01.03.14.03 4LW23335 
Aug Inspection of 

Construction Sites FY 
2004 

SEP-2004  E3 

A.1.04.01.03.14.03 4LW23241 Revise SWPPP-IA 
Training FY 2004 SEP-2004  E4 

A.1.04.01.03.14.03 4LX23206 FY 2005 SW DMR to 
DOE-ID DEC-2004  E1 

A.1.04.01.03.14.03 4LX23203 FY 2005 SW DMR to 
EPA JAN-2005  E1 

A.1.04.01.03.14.04 4LW24260 FY 2004 Ship GW 
Samples 1st Round OCT-2003  E1 

A.1.04.01.03.14.04 4LW24659 FY 2004 Well Drilling 
Permits JAN-2004  E1 

A.1.04.01.03.14.04 4LW24686 
FY 2004 Submit 

Release Limits Doc to 
DOE-ID 

APR-2004  E3 

A.1.04.01.03.14.04 4LW24261 FY 2004 Ship GW 
Samples 2nd Round APR-2004  E1 

A.1.04.01.03.14.04 4LW24231 
Comp Well Inv/Annual 
Wtr Use Rpt to DOE-

ID 

MAY-
2004  E1 

A.1.04.01.03.14.04 4LW24241 Comp Well Inv/Annual 
Wtr Use Rpt to IDWR JUN-2004  E3 

A.1.04.01.03.14.04 4LW24665 
FY 2004 Shallow 

Injection Well Rpt to 
IDWR 

AUG-2004  E1 

A.1.04.01.03.14.04 4LW24675 FY 2004 GW Mon 
Plan to DOE-ID SEP-2004  E3 

A.1.04.01.03.15.01 4LW31456 FY 2004 Submit Rad 
Survey Letter JAN-2004  E3 

A.1.04.01.03.16.01 4LW41255 
Submit 4th Qtr. FY 
2003 EPCRA 311 

Report 
DEC-2003  E1 

A.1.04.01.03.16.01 4LY41425 IDG Report to EPA JAN-2004  E1 

A.1.04.01.03.16.01 4LW41295 
Submit Annual 

EPCRA 312 Report FY 
2004 

FEB-2004  E1 



   WBS Element    Milestone 
Number Description Planned 

Date 
Enforceable 

Date  Level 

A.1.04.01.03.16.01 4LW41210 
FY 2004 1st Rev 

RCRA Vol 1Sec A to 
DOE-ID 

MAR-2004  E1 

A.1.04.01.03.16.01 4LW41360 
FY 2004 RCRA Part A 

Summary 1st Rev 
DOE-ID 

MAR-2004  E1 

A.1.04.01.03.16.01 4LW41265 
Submit 1st Qtr. FY 
2004 EPCRA 311 

Report 
MAR-2004  E1 

A.1.04.01.03.16.01 4LW41335 
FY 2004 1st rev. 

RCRA Annual Work 
Plan to DOE-ID 

APR-2004  E3 

A.1.04.01.03.16.01 4LW41270 
FY 2004 Submit Draft 
Env Mon Pln to DOE-

ID 
APR-2004  E3 

A.1.04.01.03.16.01 4LW41305 
FY 2004 Annual 

EPCRA 313 Rpt to 
DOE-ID 

MAY-
2004  E1 

A.1.04.01.03.16.01 4LW41325 
FY 2004 TSCA Annual 
Doc Log/Inventory to 

DOE-ID 
JUN-2004  E1 

A.1.04.01.03.16.01 4LW41395 
FY 2004 TSCA 

Radioactive Waste 
Inventory to DOE-ID 

JUN-2004  E1 

A.1.04.01.03.16.01 4LW41275 FY 2004 EPCRA 311 
Rpt to DOE-ID JUN-2004  E1 

A.1.04.01.03.16.01 4LW41240 FY 2004 RCRA Part B 
Vol 3 to DOE-ID JUN-2004  E1 

A.1.04.01.03.16.01 4LW41370 
FY 2004 2nd Rev 

RCRA Part A 
Summary to DOE-ID 

SEP-2004  E1 

A.1.04.01.03.16.01 4LW41280 
FY 2004 Submit Final 
Env Mon Pln to DOE-

ID 
SEP-2004  E3 

A.1.04.01.03.16.01 4LW41285 
Submit 3rd Qtr. FY 
2004 EPCRA 311 

Report 
SEP-2004  E1 

A.1.04.01.03.16.01 4LW41340 
FY 2004 2nd Rev. 

RCRA Annual Work 
Plan to DOE-ID 

SEP-2004  E3 

A.1.04.01.03.16.01 4LW41385 
Submt Annual INEEL 
Pesticide List to DOE-

ID FY 2004 
SEP-2004  E3 

 



  

 



FY 2003-2035 
Corporate Performance Measures by HQ PBS and BBWI WBS (first draft)

INEEL PBS 
New PBS Field 

Code Measure/Units
FY 2003  

1Q
FY 2003  

2Q
FY 2003  

3Q
FY 2003  

4Q
FY 2003 

Total FY 2004 FY 2005 FY 2006 FY 2007 FY 2008
FY 2009-

2012
FY 2012-

2035

Life-cycle FY 
2003-2035 

Total

RWMC ID-INEEL-0013 LLW and MLLW disposed (cubic meters) 1025 1075 1025 1325 4450 8540 5240 5665 5145 5185 20720 0 54945

RWMC ID-INEEL-0030C LLW and MLLW disposed (cubic meters) 0 0 0 0 0 0 0 0 0 0 0 21120 21120



Eliminate MLLW Backlog/Environmental Services
Breakout by Subproject

WBS[4] WBS[5] Sep-04 Sep-05 Sep-06 FY 2007 FY 2008 FY 2009 FY 2010 FY 2011 FY 2012 FY 2013 FY 2014 FY 2015 FY 2016 FY 2017 FY 2018 FY 2019 FY 2020
A.1.04.00.01 CLN-SP1 MLLW Backlog Disposition

BURDENED BASE

A.1.04.00.01 CLN-SP1 MLLW Backlog Disposition BCWS 23,691 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
Results... Totals: BCWS 23,691 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
ESCALATE

A.1.04.00.01 CLN-SP1 MLLW Backlog Disposition BCWS 606 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
Results... Totals: BCWS 606 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

SUMMARY (Base + Escalation)

A.1.04.00.01 CLN-SP1 MLLW Backlog Disposition BCWS 24,297 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
Results... Totals: BCWS 24,297 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

WBS[4] Totals: BCWS 24,297 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
A.1.04.01.03 CC-SP4 Environmental Services

BURDENED BASE
A.1.04.01.03 CC-SP4 Evironmental Services BCWS 19,505 26,706 31,551 31,222 30,402 29,445 26,409 24,802 24,432 6,087 6,195 6,138 6,147 6,086 6,069 6,077 6,088

Results... Totals: BCWS 19,505 26,706 31,551 31,222 30,402 29,445 26,409 24,802 24,432 6,087 6,195 6,138 6,147 6,086 6,069 6,077 6,088
ESCALATE

A.1.04.01.03 CC-SP4 Evironmental Services BCWS 616 1,426 2,365 3,217 3,963 4,302 4,462 4,841 5,403 1,688 1,903 2,081 2,285 2,465 2,667 2,885 3,109
Results... Totals: BCWS 616 1,426 2,365 3,217 3,963 4,302 4,462 4,841 5,403 1,688 1,903 2,081 2,285 2,465 2,667 2,885 3,109

SUMMARY (Base + Escalation)
A.1.04.01.03 CC-SP4 Evironmental Services BCWS 20,121 28,132 33,916 34,439 34,365 33,747 30,871 29,644 29,835 7,775 8,098 8,219 8,432 8,551 8,736 8,962 9,197

Results... Totals: BCWS 20,121 28,132 33,916 34,439 34,365 33,747 30,871 29,644 29,835 7,775 8,098 8,219 8,432 8,551 8,736 8,962 9,197
WBS[4] Totals: BCWS 20,121 28,132 33,916 34,439 34,365 33,747 30,871 29,644 29,835 7,775 8,098 8,219 8,432 8,551 8,736 8,962 9,197

WBS[4] WBS[5] FY 2021 FY 2022 FY 2023 FY 2024 FY 2025 FY 2026 FY 2027 FY 2028 FY 2029 FY 2030 FY 2031 FY 2032 FY 2033 FY 2034 FY 2035 Cumulative
A.1.04.00.01 CLN-SP1 MLLW Backlog Disposition

BURDENED BASE

A.1.04.00.01 CLN-SP1 MLLW Backlog Disposition BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 23,691
Results... Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 23,691
ESCALATE

A.1.04.00.01 CLN-SP1 MLLW Backlog Disposition BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 606
Results... Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 606

SUMMARY (Base + Escalation)

A.1.04.00.01 CLN-SP1 MLLW Backlog Disposition BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 24,297
Results... Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 24,297

WBS[4] Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 24,297
A.1.04.01.03 CC-SP4 Environmental Services

BURDENED BASE
A.1.04.01.03 CC-SP4 Evironmental Services BCWS 5,944 5,921 5,859 5,864 5,849 5,692 5,672 5,669 5,581 5,582 5,565 5,559 5,531 5,469 5,443 378,559

Results... Totals: BCWS 5,944 5,921 5,859 5,864 5,849 5,692 5,672 5,669 5,581 5,582 5,565 5,559 5,531 5,469 5,443 378,559
ESCALATE

A.1.04.01.03 CC-SP4 Evironmental Services BCWS 3,270 3,488 3,682 3,923 4,156 4,312 4,551 4,813 5,005 5,279 5,538 5,826 6,099 6,327 6,585 122,532
Results... Totals: BCWS 3,270 3,488 3,682 3,923 4,156 4,312 4,551 4,813 5,005 5,279 5,538 5,826 6,099 6,327 6,585 122,532

SUMMARY (Base + Escalation)
A.1.04.01.03 CC-SP4 Evironmental Services BCWS 9,213 9,409 9,541 9,787 10,004 10,005 10,223 10,482 10,586 10,861 11,104 11,386 11,630 11,795 12,028 501,091

Results... Totals: BCWS 9,213 9,409 9,541 9,787 10,004 10,005 10,223 10,482 10,586 10,861 11,104 11,386 11,630 11,795 12,028 501,091
WBS[4] Totals: BCWS 9,213 9,409 9,541 9,787 10,004 10,005 10,223 10,482 10,586 10,861 11,104 11,386 11,630 11,795 12,028 501,091

Thousands of $ Page 1
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PBS Manager: Jeffrey Mousseau Other:  
    

 
1. WORK DESCRIPTION:  

Mixed Low-Level Waste Backlog Project Management Approach 

The Mixed Low-Level Waste (MLLW) Backlog Disposition subproject will be accomplished through the 
efficient use of off-site commercial treatment/disposal facilities and alternate DOE facilities.  Contractual 
agreements with one or more commercial vendor(s) will be established to expedite waste disposition.  The 
waste characterization and verification work will be performed at the Idaho National Engineering and 
Environmental Laboratory (INEEL) prior to shipment to ensure the waste meets the off-site vendor’s 
acceptance criteria.  The accelerated schedule will significantly exceed current Site Treatment Plan 
commitments.  Through the accelerated schedule, INEEL mixed waste storage facilities will be emptied, 
cleaned and closed earlier than originally planned leaving only one permitted MLLW/hazardous waste 
storage facility open at the INEEL to serve minimal storage needs past FY 2004. 

Scope to be performed (FY 2004) 

This subproject consists of six (6) control accounts (CAs) that are necessary to disposition the inventory 
of backlog MLLW and low-level waste (LLW) currently in permitted storage at the INEEL.  These CAs 
include: 

A.1.04.00.01.01 - Commercial Treatment and Disposal 

The MLLW Commercial Treatment and Disposal CA is required to oversee and conduct the following 
activities: 

• Provide off-site treatment and disposal of Legacy (i.e., backlog) MLLW currently in permitted 
storage at the INEEL.  The intent is to establish a single point of contact for off-site waste 
treatment and contract administration for INEEL Legacy MLLW waste.  

• Support closure of CPP-1617 by treating and disposing the inventory of Legacy MLLW currently in 
storage at the facility.  

This work scope is required to maintain MLLW treatment projections, establish MLLW treatment/disposal 
contracts, evaluate and revise existing MLLW material profiles, prepare vendor MLLW profile 
documentation, prepare shipping documentation, manage subcontract costs, and ship MLLW off-site for 
treatment and disposal. 

A.1.04.00.01.02 - MLLW Characterization 

This CA provides for the final characterization, visual verification, and repackaging (if necessary), of the 
Backlog Inventory of MLLW presently stored CPP-1617.   

Additional characterization may be required to determine if the MLLW backlog meets the Waste Acceptance 
Criteria of treatment and disposal subcontractors.  This characterization will be performed via chemical 
and/or radiological analysis, visual inspection, gamma spectroscopy, process knowledge or any 
combination of the above.  In addition to characterization, intrusive verification is required on virtually 100% 
of the waste containers identified in the INEEL MLLW backlog inventory prior to its being shipped off-site for 
treatment and disposal.   

Each container of MLLW requires an assessment to ensure its packaging meets proper Department of 
Transportation shipping requirements.  Repackaging or over packing may be required in some cases.  

A.1.04.00.01.04 - MLLW Storage/Maintenance of CPP-1617 

The MLLW Stored - Ops CA operates and maintains CPP-1617 in a manner that ensures permitted and 
compliant storage of MLLW generated at the INEEL. CPP-1617 is required to store MLLW until it can be 
shipped for treatment and disposal at an off-site commercial facility.  Current plans are to remove all MLLW 
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from CPP-1617 by the conclusion of FY 2004.  CPP-1619 will be developed as the single MLLW facility 
supporting INEEL needs from FY 2005 through FY 2035.   

This CA consists of numerous tasks performed to ensure compliance with Resource Conservation and 
Recovery Act (RCRA), State of Idaho, and other applicable facility requirements.  Generally, this CA 
facilitates the collection and storage of MLLW and Toxic Substance Control Act-regulated waste from INEEL 
on-site facilities.  It provides for facility surveillance and monitoring activities, maintenance of the facility, 
operating documentation, inspections, and records for storage of MLLW tracked by the INEEL Integrated 
Waste Tracking System.  Waste is prepared for shipment/relocation to off-site treatment and disposal 
facilities.  General items such as work package preparation, training requirements for RCRA, Occupational 
Safety, and Health Act , Department of Transportation, etc., preparation and review of operational 
requirements documents such as Operating Procedures, RCRA permits and modifications, and safety 
analysis reports are included.  

A.1.04.00.01.05 - LLW Backlog Disposition 

The Liquid LLW Disposition CA is required to: 

• Prepare and ship 4,950 gallons of liquid LLW to commercial vendor for processing in FY 2004.  
This volume assumes three separate shipping campaigns containing thirty 55-gallon drums per 
campaign.  After FY 2004, the individual generators will fund this activity. 

• Provide project management required to coordinate liquid LLW shipments from the INEEL to the 
commercial facilities.  

• Provide project management required to coordinate the residual waste (from processing) from the 
commercial facilities back to the INEEL for disposal.    

• Provide craft, packaging and transportation, and environmental support personnel necessary to 
accomplish commercial LLW shipments.  

• Disposition 100% of LLW containers exceeding one year in storage as defined in the current LLW 
Exceeding One Year in Storage Disposition Plan (updated each May).  This activity will only occur in 
FY 2004.  After FY 2004, no legacy LLW containers will exist in inventory. 

• Update the LLW Exceeding One Year in Storage Disposition Plan - May 2004. 

• Prepare monthly Integrated Processing System status reports.  

A.1.04.00.01.06 - Project Management 

The objective of Waste Generator Services is to manage containerized waste at the INEEL, from the point 
of generation through final disposition at a treatment, storage, and/or disposal facility.  This CA supports 
project management activities for A.1.04.00.01, CLN-SP1 MLLW Backlog Disposition. 

This work scope supports all other work breakdown structure (WBS) work elements under A.1.04.00.01. 

A.1.04.00.01.07 - MLLW Onsite Treatment 

The Decontamination Facility portion of the New Waste Calcine Facility (CPP-659) is a RCRA Part B 
Permitted (Volume 18 of INEEL permit) facility for debris treatment of MLLW.  In addition, the facility has the 
capability to treat wastes by leaching spent high-efficiency particulate air filters and to perform equipment 
decontamination.  This CA includes all the activities required to maintain the facility, perform treatment, 
perform equipment decontamination, and support filter leaching by performing an engineering study, basket 
fabrication, and purchasing a new filter drying unit. 

2. MAJOR PRODUCTS AND DELIVERABLES:  

A.1.04.00.01.01 - Commercial Treatment and Disposal 

• Ship off-site for treatment and disposal the remaining inventory of backlog MLLW (approximately 
1,443 m3) for a total backlog project goal of 2,250 m3 by September 30, 2004. 
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• Final report on the MLLW Backlog Project detailing the MLLW that remains in storage at the INEEL 
after the backlog elimination efforts due to conditions such as:  a) Unavailability of a DOE provided 
treatment/disposal facility, b) Unavailability of a commercial sector treatment/disposal facility, 
c) Cost prohibitive treatment options.  These conditions are key assumptions in the Performance 
Based Incentives dated January 27, 2003. 

A.1.04.00.01.02 - MLLW Characterization 

• Remove and ship all MLLW from CPP-1617 off-site for treatment and disposal. This is a shared 
milestone.  A.1.04.00.01.01 (Commercial Treatment and Disposal) provides for transportation and 
disposal costs associated with the waste removal portion while this CA provides for 
characterization, verification, and reconfiguration (repackaging) of all MLLW from CPP-1617 by 
September 30, 2004. 

• Characterize and visually verify the remaining inventory of backlog MLLW (approximately 475 m3) 
prior to shipment for treatment and disposal. 

A.1.04.00.01.04 - MLLW Storage/Maintenance of CPP-1617 

Remove all MLLW from storage at CPP -1617 by September 30, 2004.   

A.1.04.00.01.05 - LLW Backlog Disposition 

• Ship 4,950 gallons of liquid LLW to commercial vendor for processing – September 30, 2004. 

• Disposition 100% of the all LLW exceeding one year in storage as defined in the LLW Exceeding One 
Year in Storage Disposition Plan – September 30, 2004. 

A.1.04.00.01.06 - Project Management 

None. 

A.1.04.00.01.07 - MLLW Onsite Treatment 

• Complete procurement of second dryer to support filter leaching operations by  
September 30, 2004. 

• Complete preparation and approval of installation package for second dryer by  
September 30, 2004. 

• Perform an engineering evaluation on CPP-666 to define the scope and budget required to 
facilitate the retrieval of fluorinel dissolution process filters by September 30, 2004. 

• Fabricate 100 filter boxes by September 30, 2004. 

• Complete Decontamination Facility transfer to Clean/Close Idaho Nuclear Technology and 
Engineering Center at the end of September FY 2004. 

3. ESTIMATE DEVELOPMENT BASIS:  

Cost estimates for the CLN-SP1 MLLW Backlog Disposition subproject activities are based on the most 
appropriate means available, with first consideration given to a bottoms-up methodology, using process 
knowledge and/or historical data from FY 2001 and FY 2002 to arrive at a unit cost.   

Other cost estimate development methodologies were used, including: 

• Professional experience and judgment of Subject Matter Experts, e.g., process engineers, 
technicians, managers, and outside consultants, where applicable, was used to determine 
appropriate resources for performing new work scope activities for which no historical data was 
available 

• Recorded hours expended for similar work activities to accomplish similar scope performed in 
FY 2002/2003.  In most cases, adjustments were made–up or down, as necessary–to reflect 
changes in operating conditions, scope of work, lessons learned, or other factors currently existing 
or projected going forward 
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• Engineering estimates were developed for facility and system modifications utilizing standard 
engineering and construction methods of estimating costs from drawings and specifications 

• Other sources of reliable cost data were used, i.e., vendor quotes and estimates, FY 2002/2003 
baseline cost estimates, and FY 2002/2003 estimates at completion. 

Detailed cost estimates are provided in the individual planning packages for the various CAs. 

Contingency Guideline Implementation: 

The contingency for each CA in the CLN-SP1 MLLW Backlog Disposition subproject was developed per the 
Life Cycle Baseline (LCB) Contingency Guidance.  The project team reviewed and discussed issues and 
concerns, as documented in the LCB Contingency Analysis Questionnaire, and assigned appropriate 
contingency values.  Based on the details within the scope of work, and the assumptions identified with that 
scope of work, along with the contingency dollars incorporated, the project team considers the contingency 
reasonable based on the current environment for this CA. 

The contingency analysis for this project has been performed for each CA within the project and is available 
with each CA plan located in the backup project file documentation. 

4. ASSUMPTIONS:  

A.1.04.00.01.01 - Commercial Treatment and Disposal 

A. The INEEL Site Treatment Plan disposition paths do not change as of the February 2000 revision.  
Waste stream estimates identified in IWTS are also correct.   

B. Private sector facilities are available to treat all INEEL-generated MLLW. 

C. The FY 2003 Detailed Work Plan (DWP) for the MLLW Treated– Waste Generator Services’ CA has 
approved scope to ship 350 m3 of backlog MLLW for treatment and disposal.  The LCB anticipates 
the approval of a baseline change proposal to the CA, which will increase the volume of MLLW to be 
shipped off-site for treatment and disposal in FY 2003 from 350 m3 to 455 m3. 

D. Approximately 1,443 m3 of MLLW will be available in FY 2004 to ship off-site for treatment and 
disposal.  

E. Approximately 30 m3 (of the 1,443 m3) of Legacy MLLW will have no identified off-site treatment 
and/or disposal path at the end of FY 2004. 

F. Backlog MLLW identified in Integrated Waste Tracking System only is considered for treatment. 

G. Treatment costs assumed to be: $90.00 per gallon for liquid MLLW, e.g., flammable, Polychlorinated 
Biphenyls/Toxic Substance Control Act, $232.00 per ft3 for MLLW requiring Stabilization, $139.10 per 
ft3 for MLLW requiring Macro encapsulation, $90.00 per gallon for MLLW requiring thermal treatment, 
and $1,000.00 per ft3 for mercury (Hg) amalgamation/ stabilization.  

H. Treatment and Disposal contracts will be available and cost effective. 

I. Existing treatment facilities and capabilities must remain available or alternatives must be identified. 

A.1.04.00.01.02 - MLLW Characterization 

A. Inventory of MLLW currently in storage at numerous facilities at the INEEL can be consolidated into 
the CPP-1617 MLLW storage facility by the conclusion of FY 2004.  This assumption is based on the 
successfull completion of removal of following: 

- waste in the Mixed Waste Storage Facility (MWSF) will occur by the conclusion of FY 2002. 

- waste in the Waste Experimental Reduction Facility Waste Storage Building (WWSB) and the 
portable storage units (PSUs) will occur by the conclusion of FY 2003. 

- waste in CPP-1617 will occur by the conclusion of FY 2004. 

B. CPP-1619 will be developed as that single MLLW facility supporting INEEL needs from FY 2007 
through FY 2035.  Accordingly, the work scope associated with operating CPP-1619 from FY 2007 
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through FY 2035 as the INEEL’s single MLLW storage facility is not addressed in this CA.  Although 
CPP-1619 is intended to provide for all MLLW storage, space is limited in that facility.  It is probable 
that additional storage space in the form of another facility, fenced or controlled area may be required 
in addition to or in lieu of CPP-1619.    

C. The cost associated with the development of a RCRA Closure Plans and initiation of closure activities 
for the WWSB, MWSF, MWSF Repack Booth, PSUs, and CPP-1617are not within the scope of this 
subproject.  

D. Adequate treatment paths are available for the MLLW backlog excluding the 30 m3 of Legacy MLLW 
that will have no identified off-site treatment and/or disposal path at the end of FY 2004. 

E. Adequate funding will be available for characterization and visual verification of the MLLW Backlog 
inventory.  

F. CPP-1617 MLLW inventory is primarily solid waste (non-liquid) in the form of debris, steel, personal 
protective equipment, etc. 

A.1.04.00.01.04 - MLLW Storage/Maintenance of CPP-1617 

A. Validated FY 2003 DWP, including the backup supporting documentation, forms the approved basis 
for the LCB and negates the need for further rigorous review.  Any changes/adjustments that require 
further analysis are associated with this LCB. 

B. Inventory of MLLW currently in storage at numerous facilities at the INEEL can be consolidated into a 
single INEEL MLLW storage facility by the conclusion of FY 2004.  This assumption is based on the 
following events being successfully completed as noted below.  Any acceleration or slip in any of 
these dates will impact the basis of estimate. 

- Removal of the waste in the WWSB and the PSUs will occur by the conclusion of FY 2003. 

- Removal of the waste in CPP-1617 will occur by the conclusion of FY 2004. 

C. CPP-1619 will be developed as that single MLLW facility supporting INEEL needs from FY 2005 
through FY 2035.  Accordingly, the work scope associated with operating CPP-1619 from FY 2005 
through FY 2035 as the INEEL’s single MLLW storage facility is not addressed in this CA. 

D. Although CPP-1619 is intended to provide for all MLLW storage, space is limited in that facility.  It is 
probable that additional storage space in the form of another facility, fenced or controlled area may be 
required in addition to or in lieu of CPP-1617. 

E. Both preventive and corrective maintenance work scope associated with the operation of CPP-1617 will 
be executed via this CA.   

A.1.04.00.01.05 - LLW Backlog Disposition 

A. 4,950 gallons of containerized liquid LLW will be generated and available for commercial processing.   

B. The projected volume is based on outside container volumes. 

C. Duratek will continue accepting and processing liquid LLW from the INEEL.   

D. The state of Idaho, Environmental Protection Agency, or DOE-ID will issue no additional regulations. 

A.1.04.00.01.06 - Project Management 

Validated FY 2003 DWP, including the backup supporting documentation, forms the approved basis for the 
LCB and negates the need for further rigorous review.  No changes/adjustments that require further analysis 
are associated with this LCB. 

A.1.04.00.01.07 - MLLW Onsite Treatment 

A. Receive approval from the Idaho Department of Environmental Quality for postponement of filter 
leaching. 
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B. Continue to work the MLLW Sorting and Segregation four-day/week 24-hours/day production 
schedule  

C. Maintain production rate of 3.5 boxes per week. 

D. Complete all required in-cell maintenance work with no major equipment failures. 

E. 140 boxes required throughput to meet the Performance Based Incentive goal.  After sorting and 
segregating the 140 boxes, assume a volume equivalent to 20 boxes remain to be debris treated. 

F. Decontamination cell will be available for backlog reduction work eleven months in FY 2004 and the 
four-day/week 24-hours/day production schedule is maintained.   

G. Remaining 35 boxes will be sorted and segregated the first 10 weeks of FY 2004 prior to annual four-
week maintenance shut down.   

H. The scope of this planning package will end in FY 2004.  In FY 2005, the responsibility for continued 
debris treatment, equipment decontamination, and facility maintenance and support services will be 
transferred to Clean/Close Idaho Nuclear Technology and Engineering Center. Transfer scope for 
high-efficiency particulate air Filter Leach to WBS element A.1.04.01.03.20. 

5. SCIENCE AND TECHNOLOGY NEEDS 

Science And Technology Need Number Science And Technology Need Description 
None identified  

 



Activity
ID

Activity
Description

Early
Start

Early
Finish

INEEL
EM Project
Remaining INEEL Completion 

Remaining INEEL Completion PBS D Cleanup
CLN-SP1 MLLW Backlog Disposition

Commercial Treatment & Disposal
Commercial Treatment & Disposal

CLCLBEG4 Begin FY04 01OCT03

CLCL1095 Relocate PER-641 to INTEC 01OCT03 24DEC03

CLCL1005 Eval Data/Prepare Vendor Profile (950m3) 01OCT03 31MAR04

CLCL1010 Review and Investigate Profiles (950m3) 01OCT03 30SEP04

CLCL1035 Prepare Shipping Docs (1000m3) 01OCT03 30SEP04

CLCL1040 Load and Ship (1000m3) 01OCT03 30SEP04

CLCL1045 Treatment and Disposal (1000m3) 01OCT03 30SEP04

CLCL1050 Project Management 01OCT03 30SEP04

CLCL1055 MLLW Accountant 01OCT03 30SEP04

CLCL1060 IWTS Support Data Entry 01OCT03 30SEP04

CLCL1065 Project Engineers 01OCT03 30SEP04

CLCL1070 Training and Development 01OCT03 30SEP04

CLCL1075 Contract Administration 01OCT03 30SEP04

CLCL1080 Project Related Business Travel 01OCT03 30SEP04

CLCL1085 Project Scheduling 01OCT03 30SEP04

CLCL1105 Commercial T&D Contingency 01OCT03 30SEP04

CLCL1115 Negative Contingency Adjustment 01OCT03 30SEP04

CLCL1015 Identify Sample Req (950m3) 15OCT03 30SEP04

CLCL1020 Prepare Shipping Docs (950m3) 15OCT03 30SEP04

CLCL1025 Load and Ship (950m3) 15OCT03 30SEP04

CLCL1030 Treatment and Disposal (950m3) 15OCT03 30SEP04

CLCL1046 Complete Disposition of 1900m3 Legacy MLLW 30SEP04*

CLCL1056 Complete Disposition of 2250m3 Legacy MLLW 30SEP04*
MLLW Characterization

MLLW Characterization

CLCL2005 Perform Sampling and Analysis (950m3) 01OCT03 24DEC03

CLCL2010 Perform Gamma Spec (950m3) 01OCT03 30SEP04

CLCL2015 Prepare and Approve SAP (950m3) 01OCT03 30SEP04

CLCL2020 Project Management 01OCT03 30SEP04

CLCL2025 Project Engineers 01OCT03 30SEP04

CLCL2030 Training and Development 01OCT03 30SEP04

CLCL2035 Contract Administration 01OCT03 30SEP04

CLCL2040 Project Related Business Travel 01OCT03 30SEP04

FY06 FY08 FY10 FY12 FY14 FY16 FY18 FY20 FY22 FY24 FY26 FY28 FY30 FY32 FY34 FY36

© Primavera Systems, Inc.

Start Date 01OCT03
Finish Date 28SEP35
Data Date 01OCT03
Run Date 14APR03 09:46

Early Bar

Progress Bar

Critical Activity

CJC2

Eliminate MLLW Backlog/Environmental Services

Lifecycle Baseline
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Activity
ID

Activity
Description

Early
Start

Early
Finish

CLCL2045 Project Scheduling 01OCT03 30SEP04

CLCL2055 Characterization Project Contigency 01OCT03 30SEP04

CLCL2065 Negative FY04 Contingency Adjustment 01OCT03 30SEP04
MLLW Storage/Maintenance - CPP 1617

MLLW Storage/Maintenance - CPP 1617

CLCL4030 Provide Supv/Oversight - 1617 -OPS 01OCT03 30SEP04

CLCL4035 Perform Day-To-Day Operations -OPS 01OCT03 30SEP04

CLCL4040 Maint RCRA Compliance/Cond Inspcts 01OCT03 30SEP04

CLCL4045 Refurbish Boxes/Miscellaneous Packaging 01OCT03 30SEP04

CLCL4050 Procure Matl/Equipt/Supplies/Consumables 01OCT03 30SEP04

CLCL4055 Provide BOP Engineering Support 01OCT03 30SEP04

CLCL4060 Prepare/Revise Engineering Drawings 01OCT03 30SEP04

CLCL4065 Provide Supervision / Oversight 01OCT03 30SEP04

CLCL4067 Maintain CPP1617 and 1619 SAR 01OCT03 30SEP04

CLCL4075 Perf Day-to-Day Compliance Support 01OCT03 30SEP04

CLCL4080 Perf self assess/correct actions/issue 01OCT03 30SEP04

CLCL4085 Provide Radiological Engineering Support 01OCT03 30SEP04

CLCL4090 Provide Industrial Hygiene Support 01OCT03 30SEP04

CLCL4095 Provide Quality Control Support 01OCT03 30SEP04

CLCL4100 Prov Industrial Safety/Fire Protect Suppor 01OCT03 30SEP04

CLCL4105 Provide ES&H Supervision/Oversight 01OCT03 30SEP04

CLCL4110 Maintain Document Control 01OCT03 30SEP04

CLCL4140 Manage Control Account Work Packages 01OCT03 30SEP04

CLCL4150 Maintenance of CPP-1617 01OCT03 30SEP04

CLCL4170 CPP-1617 Project Contingency 01OCT03 30SEP04

CLCL4180 Negative FY04 Contingency Adjustment 01OCT03 30SEP04

CLCL4160 Handoff CPP-1617 to INTEC for RCRA Closure 30SEP04*
LLW Backlog Disposition

Disposition of LLW Exceeding One Year

CLLBEG04 Begin LLW FY04 Scope 01OCT03

CLL64015 Develop SAP 01OCT03 30OCT03

CLL64005 Data Collection and Disposition Path Anlys 01OCT03 26NOV03

CLL64155 LLW Backlog Contingency FY04 01OCT03 30SEP04

CLL64165 FY04 Contingency Adjustment 01OCT03 30SEP04

CLL64025 Sample Waste Containers 03NOV03 25NOV03

CLL64035 Lab Analysis 03NOV03 25NOV03

CLL64045 December Disposition of 9 Containers 26NOV03 16DEC03

CLL64055 January Disposition of 9 Containers 17DEC03 21JAN04

CLL64065 February Disposition of 9 Containers 22JAN04 17FEB04

CLL64075 March Disposition of 9 Containers 18FEB04 17MAR04

CLL64085 April Disposition of 9 Containers 18MAR04 15APR04
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CLL64145 Update LLW Exceed One Year in Storage Disp Plan 23MAR04 19APR04

CLL64095 May Disposition of 9 Containers 19APR04 13MAY04

CLL64105 June Disposition of 9 Containers 17MAY04 15JUN04

CLL64115 July Disposition of 9 Containers 16JUN04 14JUL04

CLL64125 August Disposition of 9 Containers 15JUL04 09AUG04

CLL64135 September Disposition of 6 Containers 10AUG04 07SEP04
Liquid LLW Disposition

CLL61248 FY02 Liquid VR Drum Compaction 01OCT03 01OCT03

CLL61253 FY02 Waste Return 01OCT03 01OCT03

CLL61161 1st Shipment LLW Liquid VR Programatic 10DEC03 14JAN04

CLL61162 1st Shipment LLW Liquid VR Operations 10DEC03 14JAN04

CLL61143 1st Shipment Waste Return Coordination 12JAN04 14JAN04

CLL61250 2nd Shipment LLW Liquid VR Programatic 14APR04 11MAY04

CLL61260 2nd Shipment LLW Liquid VR Operations 14APR04 11MAY04

CLL61144 2nd Shipment Waste Return Coordination 06MAY04 06MAY04

CLL61240 3rd Shipment LLW Liquid VR Programatic 16AUG04 13SEP04

CLL61261 3rd Shipment LLW Liquid VR Operations 16AUG04 13SEP04

CLL61243 3rd Shipment Waste Return Coordination 02SEP04 07SEP04

CLLEND04 END LLW FY04 Scope 30SEP04
Project Management

Project Management

CLCL6010 MLLW Project Manager 01OCT03 30SEP04

CLCL6085 MLLW Planning and Controls Activities 01OCT03 30SEP04

CLCL6095 MLLW PM Contingency 01OCT03 30SEP04

CLCL6105 FY04 MLLW PM Contingency Adj 01OCT03 30SEP04
MLLW Onsite Treatment

Decon Facility Ops

CLCLD069 Decon Facility Radcon Support 01OCT03 27OCT03

CLCLD050 Plant Breathing Air 01OCT03 30SEP04

CLCLD079 Decon Facility Support 01OCT03 30SEP04

CLCLD074 Decon Facility Ops 28OCT03 16JUN04
Leached HEPA Filters

4L20F005 RCRA Inspections- FDP Filters FY04 01OCT03 30SEP04

4L20F010 Perform CPP--666 Engineering Evaluation 03NOV03* 01JUN04

4L20F015 Purchase Dryer and Prepare Installation Plan 01DEC03* 15SEP04

4L20F020 Fabricate 100 Filter Boxes 01DEC03* 15SEP04

4L20F022 Filter Leach Support For 9 Filters 22DEC03* 22JAN04
Decon Facility Maintenance

CLCLD604 PLAN-ANNUAL PM SATS-NCD-214 JAN 01OCT03 07OCT03

CLCLD615 ANNUAL PM SATS-NCD-214 JAN 01OCT03 14OCT03

CLCLD620 ANNUAL PM CRN-NCD-901 SEP 01OCT03 14OCT03

CLCLD605 APPROVE-ANNUAL PM SATS-NCD-214 JAN 01OCT03 29OCT03
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CLCLD133 Engineering Support Activities 01OCT03 30SEP04

CLCLD135 Planning Activities 01OCT03 30SEP04

CLCLD137 Crafts Support 01OCT03 30SEP04

CLCLD139 Administrative Activities 01OCT03 30SEP04

CLCLD219 Preventive Maintenance Support 01OCT03 30SEP04

CLCLD473 ANNUAL PM LGW-NCD-904 OCT 15OCT03* 15OCT03

CLCLD335 MONTHLY PM C&H DECON-001 OCT 21OCT03 21OCT03

CLCLD337 MONTHLY PM ON C&H DECON-001 NOV 05NOV03* 05NOV03

CLCLD395 ANNUAL PM ON UC-NCD-921 NOV 11NOV03* 11NOV03

CLCLD456 MAN-NCD-905 HATCH PULL/INSTALL SCAFFOLDING 02DEC03* 02DEC03

CLCLD457 COMPLETE DECON/SURVEYS OF DECON CELL 02DEC03* 02DEC03

CLCLD385 ANNUAL PM ON CRN-NCD-912 DEC 02DEC03* 03DEC03

CLCLD507 ANNUAL PM ON DOR-NCD-309A DEC 02DEC03* 03DEC03

CLCLD708 ANNUAL PM DOR-NCD-716 (RQST) SEP FY04 02DEC03* 23DEC03

CLCLD445 CRN-NCD-912 Y01 PM- EO PORTION-DEC 03DEC03* 03DEC03

CLCLD403 ANNUAL PM MAN-NCD-905 DEC 03DEC03* 04DEC03

CLCLD463 MAN-NCD-905 Remove Scaffold / Install hatch 04DEC03* 04DEC03

CLCLD458 MAN-NCD-905 Remove Scaffold / Install hatch 08DEC03* 08DEC03

CLCLD339 MONTHLY PM ON C&H DECON-001 DEC 16DEC03* 16DEC03

CLCLD471 ANNUAL PM ON HOOK-NCD-901 JAN 07JAN04* 07JAN04

CLCLD521 CANCEL - ANNUAL PM BLO-NCD-289 JAN 08JAN04* 08JAN04

CLCLD341 MONTHLY PM ON C&H DECON-001 JAN 15JAN04* 15JAN04

CLCLD475 ANNUAL PM ON P-NCD-226 FEB 03FEB04* 03FEB04

CLCLD571 PM ON P-NCD-227 03FEB04* 03FEB04

CLCLD573 *PM ON P-NCD-228 03FEB04* 03FEB04

CLCLD575 *PM ON P-NCD-229 03FEB04* 03FEB04

CLCLD343 MONTHLY PM ON C&H DECON-001 FEB 05FEB04* 05FEB04

CLCLD505 PM ANNUAL CRN-NCD-917  FEB 11FEB04* 11FEB04

CLCLD557 *ANNUAL PM TD-NCD-915 MARCH 03MAR04* 03MAR04

CLCLD345 MONTHLY PM C&H DECON-001 MAR 11MAR04* 11MAR04

CLCLD522 ANNUAL PM ON BLO-NCD-286 APR 07APR04* 07APR04

CLCLD347 MONTHLY PM ON C&H DECON-001 APRIL 08APR04* 08APR04

CLCLD465 Annual PM RUE-NCD-901April 15APR04* 15APR04

CLCLD349 MONTHLY PM ON C&H DECON-001 MAY 06MAY04* 06MAY04

CLCLD351 MONTHLY PM ON C&H DECON-001 JUN 14JUN04* 14JUN04

CLCLD599 *ANNUAL PM DOR-NCD-418D 16JUN04* 16JUN04

CLCLD353 MONTHLY PM ON C&H DECON-001 JUL 01JUL04* 01JUL04

CLCLD451 Perform P-NCD-223 ANNUAL PM 08JUL04* 08JUL04

CLCLD455 ANNUAL PM ON AG-NCD-427 JUL 13JUL04* 15JUL04

CLCLD469 ANNUAL PM ON WNH-NCD-930 JULY 14JUL04* 14JUL04
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CLCLD556 *ANNUAL PM ON AG-NCD-428 14JUL04* 14JUL04

CLCLD601 *ANNUAL PM DOR-NCD-419A 14JUL04* 14JUL04

CLCLD477 ANNUAL PM BLO-NCD-287-1 AUG 04AUG04* 04AUG04

CLCLD355 MONTHLY PM ON C&H DECON-001 AUG 05AUG04* 05AUG04

CLCLD555 *ANNUAL PM RUE-NCD-902 AUG 11AUG04* 11AUG04

CLCLD597 *ANNUAL PM DOR-NCD-417A 11AUG04* 11AUG04

CLCLD603 *ANNUAL GBX-NCD-920 11AUG04* 11AUG04

CLCLD476 ANNUAL PM BLO-NCD-287-2  AUG 18AUG04* 18AUG04

CLCLD357 MONTHLY PM ON C&H DECON-001 SEP 02SEP04* 02SEP04

CLCLD381 ANNUAL PM CRN-NCD-901 SEP 07SEP04* 07SEP04
Decon Facility Project Support

CLCLD040 Onsite Treatment FY04 Contingency Adjustment 01OCT03 01OCT03

CLCLD005 Project Management and Support 01OCT03 30SEP04

CLCLD020 Documentation, Training and Enviromental Service 01OCT03 30SEP04

CLCLD030 MLLW Onsite Treatment Contingency 01OCT03 30SEP04
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Eliminate MLLW Backlog/Enviromental Services
Subproject Breakout by Budget Element

WBS[4] BE FY 2004 FY 2005 FY 2006 FY 2007 FY 2008 FY 2009 FY 2010 FY 2011 Cumulative
A.1.04.00.01 CLN-SP1 MLLW Backlog Disposition

BURDENED BASE
L BCWS 11,416 0 0 0 0 0 0 0 11,416
M BCWS 649 0 0 0 0 0 0 0 649
N BCWS 367 0 0 0 0 0 0 0 367
S BCWS 11,185 0 0 0 0 0 0 0 11,185
T BCWS 74 0 0 0 0 0 0 0 74

Results... Totals: BCWS 23,691 0 0 0 0 0 0 0 23,691
ESCALATION

L BCWS 348 0 0 0 0 0 0 0 348
M BCWS 14 0 0 0 0 0 0 0 14
N BCWS 8 0 0 0 0 0 0 0 8
S BCWS 235 0 0 0 0 0 0 0 235
T BCWS 2 0 0 0 0 0 0 0 2

Results... Totals: BCWS 606 0 0 0 0 0 0 0 606
SUMMARY (BASE+ESCALATION)

L BCWS 11,765 0 0 0 0 0 0 0 11,765
M BCWS 663 0 0 0 0 0 0 0 663
N BCWS 374 0 0 0 0 0 0 0 374
S BCWS 11,420 0 0 0 0 0 0 0 11,420
T BCWS 75 0 0 0 0 0 0 0 75

Results... Totals: BCWS 24,297 0 0 0 0 0 0 0 24,297
WBS[4] Totals: BCWS 24,297 0 0 0 0 0 0 0 24,297

Thousands of $ Page 1
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1. WORK DESCRIPTION:  

Environmental Services Approach 

The Environmental Services subproject provides cross-cutting work scope across the Idaho National 
Engineering and Environmental Laboratory (INEEL) to the Idaho Completion Project (ICP), and waste 
generator services, landfills and waste disposal, sampling services, air and water monitoring, integrated 
waste tracking, and operations and maintenance.  

Work Scope 

This subproject consists of 21 control accounts (CAs) that are necessary to provide support to the Idaho 
Completion Project for waste management and disposition through the lifecycle of the ICP mission at the 
INEEL. These control accounts are: 

A.1.04.01.03.01 – Site Treatment Plan 

Provides for the management of the Site Treatment Plan (STP) for maintaining the inventory of waste 
required by the Idaho Department of Environmental Quality (IDEQ), and also provides the annual Site 
Treatment Plan report generated every fiscal year in November for submittal to the IDEQ. 

A.1.04.01.03.02 – Integrated Waste Tracking System 

Provides for maintenance of and enhancements to the Integrated Waste Tracking System (IWTS).  IWTS 
consists of systems for site-wide containerized waste inventory, limit evaluation, processing, and shipping at 
all INEEL waste generating facilities, Treatment, Storage and Disposal facilities, and temporary 
accumulation areas for containerized waste, i.e., mixed low-level waste (MLLW), hazardous waste (HW), 
low-level waste (LLW), and recyclable materials. 

A.1.04.01.03.03 – Transportation Compliance 

Provides programmatic, technical compliance support to the Packaging and Transportation (P&T) 
organization. Requirements for radioactive and hazardous materials and wastes at the INEEL are as 
follows: 

• Manage waste packaging for the Eliminate MLLW Backlog & Environmental Services Project. 

• Assure that all waste packaging is properly specified, procured, inspected, inventoried, and used. 

• Provide surveillance and preventive maintenance for shipping casks and assure that cask 
Certificates of Compliance are renewed on time. 

• Maintain the packaging and transportation of radioactive and hazardous materials and wastes in 
compliance with applicable regulations and requirements.   

A.1.04.01.03.04 – ESH&QA Compliance 

Provides oversight and guidance to the ICP Eliminate MLLW Backlog and Environmental Services activities, 
to ensure they are conducted in accordance with applicable federal, state, Department of Energy (DOE), 
and contractor policies, and as they relate to environmental, safety, health, radiological control, training, 
quality assurance, and records management. 

This control account includes the following: 

• Provide a rigorous safety and health program that supports zero accidents. 

• Provide a training program that properly develops and maintains the organization staff for 
implementing the program. 
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• Provide environmental compliance/permitting regulatory support and maintain the storage area 
database. 

• Provide radiological engineering support. 

• Provide quality engineering and waste certification officer support. 

• Develop and support implementation of the quality improvement program. 

• Maintain waste records in a manner that supports previous internal and external audit findings. 

A.1.04.01.03.05 – CPP-1619 Ops & Maintenance 

CPP-1619 Operations: 

This work scope is required to operate and maintain CPP-1619 Storage Facility at the Idaho Nuclear 
Technologies and Engineering Complex (INTEC) in a manner to provide permitted and compliant storage of 
the Resource Conservation and Recovery Act (RCRA) HW, Toxic Substance Control Act-regulated waste, 
and industrial waste that does not meet the INEEL Landfill Waste Acceptance Criteria.  

CPP-1619 Maintenance:  

This building and structures maintenance (Bin 1) work scope provides for the maintenance and repair of 
structural/architectural, electrical, plumbing, heating, ventilation, and air conditioning, and communication 
components, of the CPP-1619 Hazardous Waste Storage Facility at the INTEC.  This includes all other 
services incidental to maintaining the integrity of a structure’s envelope and environmental controls to 
ensure the habitability of the structure for the assigned occupants and missions.   

A.1.04.01.03.06 – Sitewide LLW Integration 

Provides the work scope to support the DOE Order 435.1, Radioactive Waste Management.  It includes the 
following:   

Waste Disposal Project Management: 

Conduct Project Management activities necessary to manage the LLW Disposal work scope.  Management 
activities are required to Interface with contractor management and DOE-ID, i.e., 

• Respond to inquiries from the DOE-ID and Department of Energy Headquarters on LLW 
generated, treated, and stored material. 

• Answer questions from stakeholders, Indian tribes, and the IDEQ. 

• Interface with Nevada Test Site, Hanford, and Envirocare personnel on issues relating to off-site 
LLW disposal. 

• Set policies at a program level to direct LLW Disposal activities. 

Provides the LLW technical planning for LLW forecasting to be used for onsite and off-site disposal 
planning.  This annual planning effort incorporates changing conditions that affect INEEL LLW disposal 
strategies.  

Offsite LLW Disposal Support: 

• FY 2004:  Covers all activities associated with the off-site disposal of 500 m3.  Contains funding for 
transportation, disposal, waste certification official activities, and packaging certifier activities.  Also, 
contains work scope to support facility audits, perform cost transfers, subcontract management, 
procurement support, issue resolution, and disposal facility working group meetings.   

• FY 2005 – FY 2008:  With the exception of disposal and transportation activities, covers all 
activities associated with the off-site disposal of 1,000 m3 in FY 2005, 2,000 m3 in FY 2006, 
3,000 m3 in FY 2007, and 4,000 m3 in FY 2008.  Contains work scope for waste certification official 
activities, packaging certifier activities, facility audit support, cost transfers, subcontract 
management, procurement support, issue resolution, and disposal facility working group meetings.  
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• FY 2009 – FY 2035:  Contains work scope to manage 100% of INEEL crosscutting activities to 
support off-site disposal.  Activities include facility audit support, cost transfers, subcontract 
management, procurement support, issue resolution, and disposal facility working group meetings.   

One cubic meter RH-LLW Shipping Cask: 

This work scope is to develop one remote handled (RH) LLW Nuclear Regulatory Commission (NRC) 
licensed road trailer transported waste shipping cask with sufficient shielding and maximum waste volume 
that weighs less than the over-the-road legal weight limit (80,000 lbs).  This cask will be used to support all 
INEEL generators of RH LLW.  The cask must be received during FY 2009 to allow operational onsite and 
disposal facility personnel training and operational readiness prior to complete discontinuance of RH LLW 
disposal at the Radioactive Waste Management Complex (RWMC) in FY 2010.  The will have the following 
features and support equipment:  1 m3 waste volume, dry and wet top loading and unloading, total 
trailer/cask/waste weight less than 80,000 lbs, NRC certificate of compliance, shielded for 30,000 R/h at 
contact, two transfer shielding bells, two sets of lifting devices and necessary operational instructions, tools 
and accessories.   

A.1.04.01.03.07 – Hazardous Waste Integration 

Conduct project management activities required to manage the work completed by WGS in the HW area.  
This includes supervision of employees and HW project management.  Coordination with off-site treatment 
and/or disposal facilities for the INEEL generated HW, recyclable used oil, and non-radioactive RCRA 
recyclable metals, review and approval of HW determinations/characterization data, and identification and 
evaluation of treatment and disposal paths for HW.  There will be contract renegotiations every five years.   

A.1.04.01.03.08 – Sampling 

Contains activities for sample management and waste stream sampling events.  Sample management is 
funded as a direct recovery account. 

The sampling work scope provides support of a core waste characterization sampling team in the areas of 
training, material support, and labor for historical (where a project owner can not be identified or is no longer 
in existence) waste stream sampling and data retrieval. 

A.1.04.01.03.09  – LLW Vaults 

Provides the work scope to complete the LLW Vault General Plant Project that provides 100 new RH LLW 
disposal vaults in the RWMC Subsurface Disposal Area.  Construction work will complete in FY 2003 and 
this control account provides the final reports and project closeout activities to complete the General Plant 
Project.  

A.1.04.01.03.10 – Program Management 

• Provides program management for the Eliminate MLLW Backlog & Environmental Services project. 
This CA includes management of pollution prevention/waste minimization, LLW, MLLW, other 
waste, personnel management, and activities supporting the project organization.  

A.1.04.01.03.11 – LLW Disposal Recovery Account 

Includes the cost recovery for continued disposal of the INEEL LLW at the RWMC and off-site disposal of 
INEEL LLW.  

Supports the following drivers: 

• Annual Performance Evaluation Measurement Plan (PEMP) requirements for disposing specified 
amounts in m3 of contact-handled (CH) LLW and RH LLW 

• Annual DOE-ID Program Execution Guidance requirement to reduce the INEEL LLW inventory to 
less than 1,000 m3 by the end of each FY 

• DOE Order 435.1 requirements related to disposal of LLW. 
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Fulfills the LLW Disposal Facility Federal Review Group (LFRG) and DOE Order 435.1 requirements to 
maintain the RWMC Disposal Authorization Statement.  The following are the LFRG requirements and work 
scope which correspond to the requirements: 

• Performance Assessment (PA)/Composite Analysis (CA) annual report; RWMC LLW Disposal 
PA/CA, 

• Maintain RWMC LLW PA and CA;  

• Maintain RWMC LLW Disposal Pit Monitoring Plan; 

• Maintain RWMC LLW Disposal Pit Closure Plan;  

• Subsurface transport and corrosion research needs to support PA/CA. 

The DOE Waste Management (WM) Programmatic Environmental Impact Statement Record of Decision 
has made the Nevada Test Site (NTS), the Hanford Site, and Envirocare available for off-site disposal of 
INEEL LLW. The Record of Decision also allows continued disposal of LLW at the INEEL consistent with 
current practice and to the extent practical and requires continued disposal of the INEEL Naval Reactors 
Facility LLW. To address this off-site disposal capability and the requirement to continue to dispose of Naval 
Reactors Facility LLW, this control account also supports off-site disposal of CH LLW at Hanford, NTS, and 
Envirocare. It is expected that roughly 92% of the LLW can be sent to Envirocare.  

Based on the 2012 plan being implemented for accelerated clean-up at the INEEL, the active LLW disposal 
pit at the RWMC is planned to cease accepting CH LLW waste at the end of FY 2008 and to cease 
accepting RH LLW at the end of FY 2009. In order to obtain approval for off-site disposal of each waste 
stream and to develop the infrastructure to begin shipping all waste off-site in FY 2010, beginning in 
FY 2004, the amounts of CH LLW shipped to NTS or Envirocare are planned to increase substantially and 
to continue to ramp up until FY 2009. This control account includes cost recovery for transportation and 
disposal of waste off-site as well as operation of a staging and shipping facility for these wastes.  Generator 
specific activities are not covered in this control account and will be funded by the generator. 

A.1.04.01.03.12 – Consolidated LLW Staging & Shipping Facility 

In support of closing the RWMC LLW Disposal Pit operations at the end of FY 2008, a consolidated 
site-wide LLW staging and shipping facility is necessary to support off-site LLW disposal.  The current plans 
are to locate this facility near the rail spur immediately east of the INTEC and south of the Coal Fired Steam 
Generation Facility Ash Bury Pit.   

Containerized LLW from every INEEL generator will be shipped and consolidated at the staging and 
shipping facility.  Rail and truck campaigns to off-site disposal facilities (such as Envirocare, the NTS, and 
Hanford) will be coordinated from this facility. 

This facility will consist of a fenced asphalt pad constructed on each side of the existing railroad track spur 
leading to CPP-603, an administrative building for support personnel, and an access road connecting to the 
existing INTEC perimeter road.  

A.1.04.01.03.13 – Air 

Includes activities associated with effluent air and ambient air surveillance.  The effluent air scope includes 
site-wide air permitting and reporting activities required to comply with Clean Air Act regulations.  Ambient 
air surveillance is conducted to determine the impact of operations at the INEEL on the environment and 
natural resources. 

A.1.04.01.03.14 – Water 

Includes activities required to perform monitoring, analyze samples, manage data, and perform reporting 
functions necessary for various water-related tasks (liquid effluent, drinking water, storm water, and 
groundwater) in order for the INEEL to demonstrate compliance with applicable regulations as well as 
coordinate, conduct and provide support as necessary, for activities that are not specific to any single INEEL 
Water Monitoring Program. 
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A.1.04.01.03.15 - Environmental Surveillance 

Comprised of: Soils and Biota Surveillance.  This work is conducted at all waste management facilities, per 
DOE Order 435.1, and outside all operational facilities at the INEEL, to determine the impacts of operation 
on the environment and natural resources, per DOE Order 450.1. 

A.1.04.01.03.16 – Environmental Reporting 

Provides for the preparation and submittal of site-wide compliance reports, permits, and records required by 
Toxic Substances Control Act (TSCA), RCRA, Federal Insecticide, Fungicide, and Rodenticide Act, and 
Emergency Planning and Community Right-to-Know (EPCRA). 

Includes management functions (i.e., project management, records management, planning and controls, 
administrative support, travel), sampling and laboratory support, and contractor-mandated programs such 
as Integrated Safety Management Systems and Voluntary Protection Program, and training such as 
Occupational Safety Hazard Association, Radiation Worker, etc. 

A.1.04.01.03.17– MLLW Integration 

Provides the work scope to oversee and conduct the following: 

• Provide off-site treatment and disposal for newly generated MLLW at the INEEL.  The intent is to 
establish a single point-of-contact for off-site waste treatment contact administration for the ICP 
waste.  

This work scope is required to: 

− provide a single point-of-contact for treatment and disposal of newly generated MLLW, 

− maintain MLLW treatment projections and STP agreements, 

− prepare documentation,  

− profile waste,  

− coordinate disposal contracts and waste acceptance criteria (WAC) reviews, and  

− ship newly generated MLLW off-site for treatment and disposal. 
A.1.04.01.03.18 – Landfill Operations 

This work scope is currently indirectly funded therefore this WBS element will remain a placeholder only. 

A.1.04.01.03.19 – Lead Disposition 

Provides for the primary disposition of the INEEL mixed waste lead through a private sector 
treatment/disposal facility.  This control account implements the RCRA STP for "Off-Site Disposition" of 
mixed waste lead and is required to accomplish the following activities:  

• Identify, sample, characterize, and ship radiological contaminated lead forms off-site for recycling 
or reuse (i.e., chunks, brick.) The lead will be melted down and recast into brick or shielded 
containers for reuse at the INEEL or other locations, such as the Idaho Accelerator Center at 
Idaho State University. Lead shapes such as pigs and bricks will be directly reused offsite without 
recycling, if possible. 

• Work with facility point-of-contacts to update, maintain, and operate a lead inventory database for 
lead at the INEEL. This lead inventory database will contain lead in-use, mixed waste lead, scrap 
lead, and lead product.  It will quantify as best possible, the amounts (volume and weight), types, 
locations, packaging, and physical and radiological contamination characteristics of the lead. 

• Identify, sample, characterize, and ship radiological contaminated lead forms and debris not 
acceptable for off-site recycling (i.e., lead wool, and blankets, shot.) The lead will be packaged and 
shipped to an off-site treatment and disposal facility.  
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• Provide technical assistance for characterization, decontamination, and dismantlement of lead 
shielded casks and devices that are highly contaminated with radioactivity or other hazardous 
materials. 

• Provide INEEL Lead Program management and control. 

A.1.04.01.03.20– MLLW Onsite Treatment 

The Decontamination Cell in CPP-659, New Waste Calcine Facility, has the capability to treat wastes by 
leaching spent high-efficiency particulate air (HEPA) filters.  This CA includes all the activities required to 
perform Filter Leach activities in FY 2005 – FY 2007.  The scope for maintenance of the facility and 
performance of debris treatment and decontamination activities is returned to Clean/Closure INTEC Project 
beginning in FY 2005. 

• Provide HEPA filter leaching service for filters that do not meet off-site disposal waste acceptance 
criteria requirements.  This scope will remain the responsibility of Eliminate MLLW Backlog/Service 
until all backlog filters are processed.  Beginning in FY 2005, work scope and management 
direction will be provided by Eliminate MLLW Backlog/Service and Clean/Closure INTEC will be 
responsible for providing the facility and services required to leach filters.  The near term objective 
is to leach filters stored in CPP-659 and to perform all work necessary to enable retrieval of filters 
stored in CPP-666, FAST.  The CPP-666 filters were generated as a by-product of the fluorinel 
dissolution process (FDP).   

• Work scope includes all labor, support services and supplies, CPP-666 safety documentation and 
facility modification associated with retrieving FDP filters, and Volume 18 Part B Permit surveillance 
for HEPA filters in storage.     

A.1.04.01.03.21 – MLLW with No Path to Disposal 

Required to provide off-site treatment/disposal and on-site treatment/storage of Legacy (i.e., backlog) MLLW 
currently in permitted storage at the INEEL.  

Approximately 30 m3 of Legacy MLLW will have no identified off-site treatment and/or disposal path at the 
end of FY 2004 (when the MLLW Backlog Project ends).  This waste has no commercial or government 
treatment options due to radiation levels, chemical composition, physical matrix or a combination of each. 
New treatment technologies and/or expansion of existing facility treatment capabilities must be developed 
for all of this MLLW.  All remaining containers will require complete detailed sampling for RCRA, TSCA and 
radioactive analysis against the future treatment facility WAC. 

MLLW remaining will be in small containers of approximately 3.5 ft3 or 10 containers per 1 m3.  
Approximately 3 m3 of MLLW will be dispositioned in FY 2005 and FY 2006.  Approximately 4m3 per year 
of the 24 m3 remaining will be dispositioned in FY 2007 – FY 2012. Of the 24 m3 of MLLW remaining in 
FY 2007, it has been assumed that 75% (18 m3) will eventually be treated in a commercial facility and the 
remaining 25% (6 m3) will require INEEL developed treatment.  INEEL treatment will fit into an existing 
treatment unit and will require slight facility modification and significant RCRA Permit modification. 

2. MAJOR PRODUCTS AND DELIVERABLES:  

• Deliver annual reports and STP update to the State of Idaho due November 30, each year. 

• Provide input for annual Department of Energy Headquarters Chief Financial Officer report due 
March 30, each year. 

• Maintain an IWTS operations system available 24 hours per day, seven days per week 

• Produce three to four IWTS builds (software upgrades/updates) annually, dependent on user 
needs. 

• Produce weekly P&T compliance status updates for DOE-ID.   

• Produce monthly P&T compliance reports for DOE-ID. 
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• Develop and update management control and technical procedures to assure packaging and 
transportation of hazardous materials and wastes is performed in compliance with regulatory and 
INEEL contractor requirements for direct funded work.  

• Maintain INEEL contractor compliance as an interstate carrier of hazardous material.  

• Maintain Department of Transportation driver files in accordance with regulatory and INEEL 
contractor requirements.   

• Perform self-assessments and independent assessment of P&T activities.   

• Renew cask CNS 1-13CII Certificate of Compliance May 31, 2004 (every five years) 

• Renew cask NuPac 125B Certificate of Compliance March 31, 2006 (every five years) 

• Update P&T packaging/procurement specifications as required to support WGS to assure that 
packaging is specified, procured, inspected, inventoried, and used in compliance with 
requirements.   

• Maintain annual LLW inventory goal of less than 1,000 m3.  

• Submit monthly LLW activity report (LLW: amount generated, current inventory, treated, and 
disposed).  

• Input annual LLW forecasting data into IPABS.   

• Annually revise and issue Engineering Design File (EDF)-RWMC-1591, LLW Forecasting 
Assessment for the INEEL.   

• Complete Requirements and procurement documentation for one cubic meter RH-LLW shipping 
cask. 

• Bid and Award, cask design, NRC license, cask fabrication, receive RH-LLW shipping cask at 
INEEL Sept. FY 2008. 

• Final Approval to operate one cubic meter RH-LLW shipping cask September FY 2009.   

RWMC LLW Disposal Pit Closure and Transition 

• Complete final PA/CA for active LLW disposal pits 

• Complete Final Closure Plan for active LLW disposal pits 

• Final LW vaults construction completion report. 

• Annual PA/CA Monitoring Report 

• Meet annual LLW disposal levels per DOE-ID PEMP requirements 

• Meet annual LLW inventory goal per DOE-ID PEMP requirements 

• FY 2004 – Draft revised PA/CA report 

• FY 2005 – Final revised PA/CA report 

• FY 2004, FY 2008 – retrieve corrosion coupons 

Consolidated LLW Staging & Shipping Facility 

• Complete Project Execution Plan by September 30, 2004 

• Complete Title II design by September 30, 2005 

• Construction complete and project acceptance/closeout by September 30, 2006 

• Dispose of 100,000 lbs Lead per year, FY 2004 through FY 2012. 

• Recycle 100,000 lbs of Lead per year FY 2004 through FY 2012. 
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• Characterize 200,000 lbs of lead per year (100,000 disposed + 100,000 recycled), FY 2004 
through FY 2012. 

Air Monitoring: 

• Three year cycle update Air Emission report 

• Permit to Construct reports 

• Toxic Emission Report 

• Non-Radiological Air Emissions Report 

• National Emission Standards for Hazardous Air Pollutants report  

• CFR 60.40c-48c Subpart Dc reports 

• Nitrous Oxide (NOx) report 

• Asbestos Notification and Report 

Water: 

• Letters for pH logs to the City of Idaho Falls 

• Monitoring results for the INEEL Research Center and Willow Creek Building to the City of Idaho 
Falls 

• WLAP Site Performance report to the IDEQ 

• Bacteriological report to the IDEQ 

• Fee Assessment for INEEL drinking water systems to State of Idaho 

• INEEL Storm Waster Pollution Prevention Plant-Industrial Areas Notice of Intents 

• NPDES Nation-wide storm water permit documentation 

• Inspections and analysis in accordance with the Storm Water Pollution Prevention Plans 

• Comprehensive well inventory updates.  

Environmental Reporting: 

• EPCRA 311 Report 

• EPCRA 312 Report 

• EPCRA 313 Report 

• RCRA Part A Summary 

• Volume 1, Section A of the INEEL RCRA Permit Application 

• Volume 3, Part B of the INEEL RCRA Permit Application 

• TSCA Document Log/Inventory 

• TSCA Radioactive Waste Inventory 

• Idaho Hazardous Waste Generator Report 

MLLW Onsite Treatment: 

• Start Filter Leaching and leach 67 CPP-659 backlog filters, FY 2005. 

• Fabricate 80 Filter Boxes, by the end of FY 2005. 

• Perform modifications and update the safety documentation for FDP filter removal from CPP-666, 
due month FY 2005. 
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• Leach 81 CPP-659 backlog filters, due FY 2006. 

• Leach remaining 66 CPP-659 backlog filters and all 148 CPP-666 filters, due FY 2007. 

• Transfer responsibility for leaching filters generated since FY 2003 to Clean/Close INTEC, due 
FY 2007. 

MLLW with No Path to Disposal: 

• FY 2005 through FY 2006 – Ship 3 m3 per year of Legacy MLLW off-site for treatment and disposal 

• FY 2007 through FY 2012 – Ship 3 m3 per year of Legacy MLLW off-site for treatment and disposal 

• FY 2007 through FY 2012 – Treat on site (at INEEL) 1 m3 per year of Legacy MLLW. 

3. ESTIMATE DEVELOPMENT BASIS:  

Cost estimates for the CC-SP4 Environmental Services subproject activities are based on the most 
appropriate means available, with first consideration given to a bottoms-up methodology, using process 
knowledge and/or historical data from FY 2001 and FY 2002 to arrive at a unit cost.   

Other cost estimate development methodologies were used, including: 

• Professional experience and judgment of Subject Matter Experts, e.g., process engineers, 
technicians, managers, and outside consultants, where applicable, was used to determine 
appropriate resources for performing new work scope activities for which no historical data was 
available 

• Recorded hours expended for similar work activities to accomplish similar scope performed in 
FY 2002/2003.  In most cases, adjustments were made–up or down, as necessary–to reflect 
changes in operating conditions, scope of work, lessons learned, or other factors currently 
existing or projected going forward 

• Engineering estimates were developed for facility and system modifications utilizing standard 
engineering and construction methods of estimating costs from drawings and specifications 

• Other sources of reliable cost data were used, i.e., vendor quotes and estimates, FY 2002/2003 
baseline cost estimates, and FY 2002/2003 estimates at completion. 

Detailed cost estimates are provided in the individual planning packages for the various CAs. 

Contingency Guideline Implementation: 

The contingency for each control account was developed per the Life Cycle Baseline (LCB) Contingency 
Guidance.  The project team reviewed and discussed issues and concerns, as documented in the LCB 
Contingency Analysis Questionnaire, and assigned appropriate contingency values.  Based on the details 
within the scope of work, and the assumptions identified with that scope of work, along with the contingency 
dollars incorporated, the project team considers the contingency reasonable based on the current 
environment for this CA. 

The contingency analysis for this project has been performed for each control account within the project and 
is available with each control account plan located in the backup project file documentation. 

4. ASSUMPTIONS:  

A.1.04.01.03.01 - Site Treatment Plan 

A. The Department of Energy and the State of Idaho will maintain the Federal Facility Compliance Act 
Consent Order. 

B. Only routine updates to the STP are required. 

A.1.04.01.03.02 - Integrated Waste Tracking System 

A. There will be no changes in tracking or reporting requirements that will adversely affect this scope of 
work or the costs associated with it. 
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B. Waste Generator Services and associated process, procedures, and policies will be maintained, as 
they currently exist. 

C. The IWTS is operated and manned five days per week (261 days per year) and 51 weeks year 
(one week down for curtailment at Christmas). 

D. The IWTS maintenance costs are primarily a product of the number of builds (new releases) planned 
each year.  Three annual builds or major releases are planned in the out years.  This is based on 
history and experience. 

E. With the ramp up of the Advanced Mixed Waste Treatment Project in the next few years there may be 
a significant impact to producing site wide reports such as the Idaho Annual report and the Idaho 
Biennial report to the Environmental Protection Agency.  These two reports are currently heavily 
dependent on the use of the IWTS program and the repository designed to house data elements 
outside of the containerized waste tracking system.  If the Advanced Mixed Waste Treatment Project 
does not utilize the IWTS for tracking of the generation, storage, transportation, and disposal tracking 
of waste, then significant effort will be required to modify existing systems to accept data 
electronically or manual incorporation of the data into the reports will be required. 

A.1.04.01.03.03 - Transportation Compliance 

A. Certificate of Compliance renewals for casks NuPac 125B and CNS 1-13CII will be made without 
revisions. 

B. Responsibility for transportation compliance, as identified in this CA, will remain as a centralized 
function at the Idaho National Engineering and Environmental Laboratory. 

A.1.04.01.03.04 - ESH&QA Compliance 

A. Line Operations ESH&QA managers are responsible for performing operational specific 
environmental, Quality Assurance, Radiological Control, Safety and Health oversight for their 
respective facilities.  The Eliminate MLLW Backlog & Environmental Services project is responsible 
for those activities directly associated with waste characterization and management in Temporary 
Accumulation Areas and transfer to Treatment, Storage, and Disposal Facilities.  Work will be 
coordinated between the ESH&QA manager and the line operations ESH&QA manager. 

B. Setting Contractor Environmental Policy, writing top-level company procedures, and providing 
regulatory interpretations on non-routine matters is the responsibility of Environmental Affairs.   

C. Day-to-day Radiological Control/Safety/Health support at INEEL operational areas, is the 
responsibility of each tenant facility and the Site Area Director organizations, i.e., work control, safe 
work permit, and confined space permit. 

A.1.04.01.03.05 - CPP-1619 Ops & Maintenance 

A. Hazardous waste requiring handling/storage at CPP-1619 will continue to be generated at INTEC and 
other INEEL facilities at current generation rates (approximately 200 containers per year are 
handled). The generators requiring performance of that work will pay for any work required beyond 
the performance indicated by the waste generator in the work scope. 

B. Although a number of INEEL facilities are permitted to store HW only, CPP-1619 will continue to 
provide primary storage for on-site facilities. Incidental storage of MLLW at this facility will not impact 
the mission of HW storage. 

C. Hazardous waste will continue to be disposed of at off-site Treatment/Storage/Disposal facilities. 

D. There will be no maintenance activities in CPP-1619 required as a result of major equipment failure. 

E. Space will be available for expansion of CPP-1619 immediately adjacent, or in close proximity, to the 
existing facility due to footprint reduction. 

F. Costs for closure of CPP-1617 projected to be incurred in FY 2004 or FY 2005, will not be funded 
from this control account. 

G. CPP-1619 will be turned over to the INTEC facility at the end of its lifecycle. 
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A.1.04.01.03.06 - Sitewide LLW Integration 

No specific assumptions. 

A.1.04.01.03.07 - Hazardous Waste Integration 

A. Current waste management vendor facilities will continue to store/treat/dispose of INEEL-generated 
HW and honor contracts. 

B. Current off-site recycling vendor facilities will continue to receive and recycle INEEL-generated 
recyclable materials and honor contracts. 

C. No waste moratoriums will preclude off-site waste and RCRA shipping. 

D. Waste generators will fund the characterization of their own waste. 

A.1.04.01.03.08 - Sampling 

A. The benefiting organization/generator will provide funding for the facility representatives for the LCB. 

B. The waste generator provides funding for sample and analysis costs. 

C. The laboratory adder will completely fund the Sample and Analysis Management in FY 2004. 

A.1.04.01.03.09 - LLW Vaults 

Vault construction will be completed by the end of FY 2003. 

A.1.04.01.03.10 - Program Management 

No specific assumptions. 

A.1.04.01.03.11 - LLW Disposal Recovery Account 

General 

A. Disposal volume forecasts will not vary significantly from EDF-1591, Rev. 2, LLW Forecasting 
Assessment for the INEEL 

B. Generators will pay for containers, packages, and other facility specific costs. 

C. Costs for disposal billed to generators will be based on a composite of onsite and off-site (including 
transportation) disposal costs and will include costs of operating a staging and shipping facility. 

D. Decisions regarding the fractions of LLW to be disposed of onsite and off-site from FY 2004 through 
FY 2009 will have a significant impact on the closure schedule for the RWMC and also on costs of 
waste disposal to individual generators. Changes in the closure schedule for the RWMC will affect the 
timing of PA/CA activities and Verification and Validation activities. 

CH-LLW Offsite Disposal Support 

A. Envirocare is available for up to 92% of off-site CH LLW disposal. This is based on a review of actual 
disposal inventories that suggested that 92% of LLW recently disposed at the RWMC would be 
acceptable for disposal at Envirocare.  

B. Shipping and off-site disposal costs are assumed to remain constant except for escalation. 

C. Costs for operating an onsite staging and shipping facility are included in the recovery. 

D. All CH-LLW transport is by truck assuming 36 m3 per shipment. 

E. Waste containers are single use and will be disposed with the waste. 

RH-LLW Offsite Disposal Support 

Advanced Test Reactor resins will be shipped and disposed as RH LLW. 

RWMC LLW Disposal-Operations: 

Active pits will accept CH LLW through FY 2008 and RH LLW through FY 2009. 
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RWMC LLW Disposal Authorization:  

Revised PA/CA will be accepted without major revisions being required by the LFRG. 

A.1.04.01.03.12 - Consolidated LLW Staging & Shipping Facility 

A. The facility will be constructed south of the existing Coal Fired Steam Generation Facility ash bury pit 
at the southeast corner of INTEC. 

B. The existing track can be used for storing and loading rail cars. 

C. Only flat bed rail cars that can be loaded by forklift directly from the pad will be utilized for shipping 
waste.  No allowance is included for loading boxcars. 

D. A Cultural Resource Survey review will be required to confirm the construction area is covered by an 
existing survey.  No allowance for modification of an existing survey or preparation of a new survey is 
included in the estimate. 

E. The pit run gravel will be furnished to the construction subcontractor from the Test Reactor Area 
gravel pit at no cost to the subcontractor. 

F. The administrative facility will utilize a new septic system for sanitary waste disposal. 

G. Electrical service will be provided by constructing a new duct bank from CPP-778 to the new 
construction area.  Primary service will be 2,400 volts and will utilize a transformer inside the new 
pad area to provide 480/208 Y 120 Volt service to the building. 

H. Alarm, voice and data communications will utilize the same duct bank as the electrical service and 
will be extended from the utility tunnel at the northeast corner of the Coal Fired Steam Generation 
Facility. 

I. A formal Title I Design will not be required. 

A.1.04.01.03.13 - Air 

A. The number and locations of air monitors remain constant. 

B. Spikes (Quality Control Samples) are prepared by outside organizations on schedule. 

C. Work control practices at the INEEL will not require additional labor resources to program plans, 
procedures, job safety analyses, or training requirements in order to perform the necessary fieldwork. 

D. No more than one fire requiring monitoring will occur per month during fire season. 

E. Facilities and programs will fund specific permitting compliance activities, including 
notification/reporting for their respective facilities. 

F. Specific Manufacturing Capability operations will continue to fund Test Area North point-of-contact for 
Air Effluent group (including requirements database, Operating Permit, and air emission reporting). 

G. Ozone Depleting Substance compliance will be funded by indirect work packages. 

H. The level of detail in previous annual National Emission Standards for Hazardous Air Pollutants 
radioactive emission annual reports will continue to be acceptable to regulators. 

I. There will be a transition from Environmental Management to Nuclear Energy funding in 2012.  

A.1.04.01.03.14 - Water 

A. The monitoring programs currently in place at the INEEL waste handling and processing facilities 
(re: DOE Order 435.1) will not change in this LCB.  

B. Additional monitoring programs will not be initiated at the INEEL in this LCB. 

C. There will be a transition from Environmental Management to Nuclear Energy funding in 2012.  

A.1.04.01.03.15 - Environmental Surveillance 

A. No additional cost increase due to changes in laboratory or disposal costs. 
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B. No additional cost due to changes or availability of analytical laboratories will occur. 

C. There will be a transition from Environmental Management to Nuclear Energy funding in 2012.  

A.1.04.01.03.16 - Environmental Reporting 

A. The reporting programs currently in place at the INEEL waste handling and processing facilities 
(re: DOE Order 435.1) will not change in this LCB. 

B. Argonne National Laboratory-West and the Naval Reactors Facility will complete the TSCA 
inventories and document logs for their respective facilities and submit to BBWI in order to complete 
the INEEL report.  No work is planned in this account to perform this work. 

C. Ten RCRA permit modification requests will be required on an annual basis.  Prior to each Request, 
Volume 3 of the RCRA Part B Permit Application for the INEEL will be reviewed for accuracy and 
completeness.  The 10 reviews to Volume 3 will result in no more than two revisions per year to 
Volume 3. 

D. The revisions to Volume 3 will incorporate the ongoing floodplain studies information as they are 
completed and approved.   

E. Any future floodplain studies required for compliance with RCRA 40 CFR 270.14 and 264.18(b) will 
be funded by the impacted facilities. 

F. Facility-specific RCRA permit modifications and Part A and B changes will be funded by the facility. 

G. Specific site areas and facilities are responsible for funding noxious weed encroachment prevention 
and re-vegetation. 

H. Requirements for EPCRA 311, 312, and 313 reporting will not change from year to year. 

I. The INEEL contractor will compile data for the EPCRA 313 report from its facilities and transmit the 
data to DOE-ID.  DOE-ID will compile data from the Naval Reactors Facility, Argonne National 
Laboratory-West, and the INEEL contractor and transmit the final report to the IDEQ, and EPA.  The 
described work is the responsibility of others.   

J. Records management requirements, such as dual storage, do not change. 

K. There will be a transition from Environmental Management to Nuclear Energy funding in 2012.  

A.1.04.01.03.17 - MLLW Integration 

A. Newly generated MLLW will not exceed 10 m3 for Thermal, 20 m3 for Stabilization, 30 m3 for 
Macroencapsulation, and 100 m3 for direct disposal. 

B. To allow for off-site treatment and disposal of MLLW, generator-provided characterization data is 
sufficient, or funding exists to obtain additional characterization to prepare the necessary 
documentation.  

C. Treatment and disposal contracts, private sector technologies, and commercial off-site facilities are 
available to cost effectively treat newly generated MLLW. 

D. The INEEL STP disposition paths do not change as of the February, 2000 revision.  Waste stream 
estimates identified in IWTS are also correct.   

E. Newly generated waste from tenant facilities will require funding i.e. Naval Reactor Facility, Argonne 
National Laboratory-West, etc. 

F. There will be a transition from Environmental Management to Nuclear Energy funding in 2012.  

A.1.04.01.03.18 - Landfill Operations 

This will remain an indirectly funded account. 
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A.1.04.01.03.19 - Lead Disposition 

All lead re-use activities in this control account will conform to the requirements set forth in Department of 
Energy Secretary Memorandums of February 14, 2000 and July 13, 2000 concerning the recycling of metal 
from radiation areas.  

A. An INEEL-wide lead in-use and mixed waste lead inventory, initiated in FY 1996, continues to be 
updated and will provide adequate data to make management decisions for mixed waste lead 
processing and final disposition. 

B. No new Notice of Violations will adversely affect the current or planned regulatory scheme or 
management policy of the INEEL Lead Program.  

C. During FY 2004 through FY 2012, approximately 2,000,000 lbs of mixed waste lead meeting the 
criteria for commercial disposal/recycling will be available from the mixed waste lead storage or from 
other sources for disposal and recycling. 

D. The Lead Management Project will make the determination as to suitability of scrap recycling for cask 
dismantlement activities of small casks (e.g., pigs). 

A.1.04.01.03.20 - MLLW Onsite Treatment 

A. The 83 HEPA filters stored in CPP-1617 can be shipped off-site without leaching.   

B. Existing backlog HEPA filters that are candidates for leaching does not exceed 362 filters. 

C. Production rate of 4.5 filters/week of CPP-659 filters and 20 filters/week of CPP-666 filters can be 
maintained. 

D. Starting in FY 2008, Filter Leaching scope is turned over to Clean/Close INTEC for leaching of filters 
that were generated after FY 2003. 

A.1.04.01.03.21 - MLLW With No Path to Disposal 

Commercial Treatment/Disposal Work Package: 

A. Approximately 30 m3 of Legacy MLLW will have no identified off-site treatment and/or disposal path at 
the end of FY04 (when the MLLW Backlog Project ends). This waste has no commercial or 
government treatment options due to: Radiation Levels, Chemical Composition, Physical Matrix or a 
combination of each. 

B. New technology or expanded existing facilities must be developed for MLLW with no to disposal.  Due 
to the situation where this waste will be identified throughout the MLLW Backlog project,  Science & 
Technology needs will be identified as the waste is added to the inventory with no path to disposal. 

C. 3 m3 will be dispositioned in FY 2005, FY 2006 and 4 m3 per year of the 24 m3 remaining will be 
dispositioned in FY 2007 – FY 2012. 

D. MLLW remaining will be in small containers of approximately 3.5 ft3 or 10 containers to 1 m3. 

E. All remaining containers will require complete detailed sampling for RCRA, TSCA and radioactive 
analysis against the future treatment facility WAC. 

F. 75% of the remaining MLLW will eventually be treated in a commercial facility and the remaining 25% 
will require INEEL developed treatment. 

G. INEEL treatment will fit into an existing treatment unit and will require slight facility modification and 
significant RCRA Permit modification. 
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5. SCIENCE AND TECHNOLOGY NEEDS 

Science And Technology Need 
Number Science And Technology Need Description 
ID-3.1.77 Ability to establish remote monitoring stations without access to 

existing utility (electrical, phone, etc.) grid. 
ID-3.1.78 Integrity of sampling systems. 
ID-3.1.79 The ability to measure and predict contaminant transport in three 

directions in air and water. 
 



  

 



Activity
ID

Activity
Description

Early
Start

Early
Finish

Remaining INEEL Completion  Cross-Cut Suppo
CC-SP4 Evironmental Services

Site Treatment Plan
Site Treatment Plan

4LSTBEG4 STP Begin FY04 01OCT03

4LSTP102 FY04 STP Contingency Adjustment 01OCT03 01OCT03

4LSTP085 Prepare Annual STP Update 01OCT03 14NOV03

4LSTP090 Prepare Annual STP Reports 01OCT03 14NOV03

4LSTP101 FY04 Contingency 01OCT03 29SEP04

4LSTP005 Maintain & Update STP 01OCT03 30SEP04

4LSTP010 Track & Report Status - STP Facility Milestones 01OCT03 30SEP04

4LSTP015 Maintain the Mixed Waste Inv. 01OCT03 30SEP04

4LSTP020 Provide Input to DOE HQ CFO Report 01OCT03 30SEP04

4LSTP025 Provide Assistance (Adhoc Basis) 01OCT03 30SEP04

4LSTP030 FFCA/INEEL-STP Management 01OCT03 30SEP04

4LSTP035 STP QPP Maintenance 01OCT03 30SEP04

4LSTP040 RCRA/LDR Compliance Support 01OCT03 30SEP04

4LSTP045 Maintain FFCA/STP/INEEL Consent Order Records 01OCT03 30SEP04

4LSTP050 Publishing Activity 01OCT03 30SEP04

4LSTP105 4TH quarter 2002 STP Meeting 14NOV03* 13NOV03

4LSTP110 Annual STP Update Complete 17NOV03* 14NOV03

4LSTP115 Deliver Annual STP Report to DEQ 17NOV03* 14NOV03

4LSTP120 1ST Quarter 2003 STP Meeting 13FEB04* 12FEB04

4LSTP125 2ND Quarter 2003 STP Meeting 14MAY04* 13MAY04

4LSTP130 3RD Quarter 2003 STP Meeting 13AUG04* 12AUG04

4LSTP215 Prepare Annual STP Update 01OCT04* 12NOV04

4LSTP220 Prepare Annual STP Reports 01OCT04* 12NOV04

4LSTP225 Maintain and Update the STP on a quarterly basis 01OCT04* 12NOV04

4LSTP230 Prepare Annual Report 01OCT04* 12NOV04

4LSTP135 Maintain & Update STP 01OCT04* 30SEP05

4LSTP140 Track & Report Status - STP Facility Milestones 01OCT04* 30SEP05

4LSTP145 Maintain the Mixed Waste Inv. 01OCT04* 30SEP05

4LSTP150 Provide Input to DOE HQ CFO Report 01OCT04* 30SEP05

4LSTP155 Provide Assistance (Adhoc Basis) 01OCT04* 30SEP05

4LSTP160 FFCA/INEEL-STP Management 01OCT04* 30SEP05

4LSTP165 STP QPP Maintenance 01OCT04* 30SEP05

4LSTP170 RCRA/LDR Compliance Support 01OCT04* 30SEP05

4LSTP175 Maintain FFCA/STP/INEEL Consent Order Records 01OCT04* 30SEP05

4LSTP180 Publishing Activity 01OCT04* 30SEP05

4LSTP185 Maintain INEEL Mixed Waste Inventory 01OCT04* 30SEP05

4LSTP190 Maintain FFCA/INEEL STP/INEEL STP Consent Order 01OCT04* 30SEP05

FY06 FY08 FY10 FY12 FY14 FY16 FY18 FY20 FY22 FY24 FY26 FY28 FY30 FY32 FY34 FY36

© Primavera Systems, Inc.

Start Date 01OCT03
Finish Date 28SEP35
Data Date 01OCT03
Run Date 14APR03 09:46

Early Bar

Progress Bar

Critical Activity

CJC2

Eliminate MLLW Backlog/Environmental Services

Lifecycle Baseline

Sheet 6 of 27



Activity
ID

Activity
Description

Early
Start

Early
Finish

4LSTP195 Track and Report Status of STP facility Mileston 01OCT04* 30SEP05

4LSTP200 Provide RCRA/LDR Compliance Support, 01OCT04* 30SEP05

4LSTP205 FFCA and INEEL STP Management 01OCT04* 30SEP05

4LSTP210 Maintain STP QPP 01OCT04* 30SEP05

4LSTP232 FY05 STP Contingency Adjustment 04OCT04* 04OCT04

4LSTP231 FY05 Contingency 04OCT04* 29SEP05

4LSTP235 4TH quarter 2003 STP Meeting 15NOV04* 12NOV04

4LSTP240 Annual STP Update Complete 15NOV04* 12NOV04

4LSTP245 Deliver Annual STP Report to DEQ 15NOV04* 12NOV04

4LSTP250 1ST Quarter 2004 STP Meeting 14FEB05* 11FEB05

4LSTP255 2ND Quarter 2004 STP Meeting 16MAY05* 13MAY05

4LSTP260 3RD Quarter 2004 STP Meeting 15AUG05* 12AUG05

4LSTP265 INEEL STP Management FY2006-FY2035 03OCT05* 28SEP35

4LSTP275 STP Outyear Contingency Adjustment 01OCT10* 30SEP20
 HLW Site Treatment Plan

4LSTP095 Maintain and Update the STP on a quarterly basis 01OCT03 14NOV03

4LSTP100 Prepare Annual Report 01OCT03 14NOV03

4LSTP055 Maintain INEEL Mixed Waste Inventory 01OCT03 30SEP04

4LSTP060 Maintain FFCA/INEEL STP/INEEL STP Consent Order 01OCT03 30SEP04

4LSTP065 Track and Report Status of STP facility Mileston 01OCT03 30SEP04

4LSTP070 Provide RCRA/LDR Compliance Support, 01OCT03 30SEP04

4LSTP075 FFCA and INEEL STP Management 01OCT03 30SEP04

4LSTP080 Maintain STP QPP 01OCT03 30SEP04
Integrated Waste Tracking System

IWTS Operating Support

4L3BEG40 Beg LCBL Scope 01OCT03

4L324X01 Facil Unit Model Mgm 01OCT03 30SEP04

4L324X02 Demo, Policy,Proc Rv 01OCT03 30SEP04

4L324X03 Hot Line Users Spt 01OCT03 30SEP04

4L324X04 TSCA&EPCRA Rpts 01OCT03 30SEP04

4L324X06 Training 01OCT03 30SEP04

4L324X07 Spt Inv Load & Onsit 01OCT03 30SEP04

4L324X08 Facil/Process Spec S 01OCT03 30SEP04

4L324X09 Phys Inventory/Verif 01OCT03 30SEP04

4L324X10 IWTS OPS Proj Suppor 01OCT03 30SEP04

4L324X50 FY04 Contingency 01OCT03 30SEP04

4L324X60 FY04 Contingency Adjustment 01OCT03 30SEP04

4L324X05 Cert & Trng Man U/D 02JUN04* 17JUN04

4L325X60 FY05 Contingency Adjustment 01OCT04* 30SEP05

4L325X01 Facil Unit Model Mgm 01OCT04 28SEP12

4L325X02 Demo, Policy,Proc Rv 01OCT04 28SEP12
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4L325X03 Hot Line Users Spt 01OCT04 28SEP12

4L325X04 TSCA&EPCRA Rpts 01OCT04 28SEP12

4L325X05 Cert & Trng Man U/D 01OCT04* 28SEP12

4L325X06 Training 01OCT04 28SEP12

4L325X07 Spt Inv Load & Onsit 01OCT04 28SEP12

4L325X08 Facil/Process Spec S 01OCT04 28SEP12

4L325X09 Phys Inventory/Verif 01OCT04 28SEP12

4L325X10 IWTS OPS Proj Suppor 01OCT04 28SEP12

4L325X50 FY05 - FY12 Contingency 01OCT04 28SEP12

4L325X70 FY06 - FY12 Contingency Adj 03OCT05* 28SEP12

4L3END40 End LCB Scope 28SEP12

4L325X80 FY13 - FY35 IWTS Function 01OCT12 28SEP35
IWTS Software Maintenance Support

4L324X20 1st Bid SW CR/Req An 01OCT03 05MAR04

4L324X27 Ops &DB Mgmt Sys Upg 01OCT03 28MAY04

4L324X26 Server Upgrade 01OCT03 30JUN04

4L324X31 Test Bed Mem/Drv/Pro 01OCT03 11AUG04

4L324X24 Web Rpt & Maint 01OCT03 30SEP04

4L324X28 Replication Maint. 01OCT03 30SEP04

4L324X29 U/G Tst Bed Ops/DB S 01OCT03 30SEP04

4L324X32 IWTS SW Maint Proj S 01OCT03 30SEP04

4L324X33 SW & HW Documentatio 01OCT03 30SEP04

4L324X21 1st Bld Design & Dev 22OCT03* 07MAY04

4L324X30 Restart/Iss Res/Rese 21NOV03* 20AUG04

4L324X22 1st & 2nd Bld Testi 15JAN04* 28MAY04

4L324X23 1st &3rd Bld SW Depl 06FEB04* 09JUN04

4L324X25 PDA/ITRqmnts/Des/Tst 05APR04* 08JUL04

4L324X34 PSA Requirements Def 16JUN04* 15SEP04

4L325X20 1st Bid SW CR/Req An 01OCT04* 28SEP12

4L325X21 1st Bld Design & Dev 01OCT04* 28SEP12

4L325X22 1st & 2nd Bld Testi 01OCT04* 28SEP12

4L325X23 1st &3rd Bld SW Depl 01OCT04* 28SEP12

4L325X24 Web Rpt & Maint 01OCT04 28SEP12

4L325X25 PDA/ITRqmnts/Des/Tst 01OCT04* 28SEP12

4L325X26 Server Upgrade 01OCT04* 28SEP12

4L325X27 Ops &DB Mgmt Sys Upg 01OCT04* 28SEP12

4L325X28 Replication Maint. 01OCT04 28SEP12

4L325X29 U/G Tst Bed Ops/DB S 01OCT04 28SEP12

4L325X30 Restart/Iss Res/Rese 01OCT04* 28SEP12

4L325X31 Test Bed Mem/Drv/Pro 01OCT04* 28SEP12

4L325X32 IWTS SW Maint Proj S 01OCT04 28SEP12

FY06 FY08 FY10 FY12 FY14 FY16 FY18 FY20 FY22 FY24 FY26 FY28 FY30 FY32 FY34 FY36

© Primavera Systems, Inc.

Start Date 01OCT03
Finish Date 28SEP35
Data Date 01OCT03
Run Date 14APR03 09:47

Early Bar

Progress Bar

Critical Activity

CJC2

Eliminate MLLW Backlog/Environmental Services

Lifecycle Baseline

Sheet 8 of 27



Activity
ID

Activity
Description

Early
Start

Early
Finish

4L325X33 SW & HW Documentatio 01OCT04 28SEP12

4L325X34 PSA Requirements Def 01OCT04* 28SEP12
PM & Technical Support

4L324X43 IDGR Data & Report 01OCT03 09JUL04

4L324X40 Project Management 01OCT03 30SEP04

4L324X41 Technical Support 01OCT03 30SEP04

4L324X42 Tech Demos & Oversig 01OCT03 30SEP04

4L325X40 Project Management 01OCT04 28SEP12

4L325X41 Technical Support 01OCT04 28SEP12

4L325X42 Tech Demos & Oversig 01OCT04 28SEP12

4L325X43 IDGR Data & Report 01OCT04* 28SEP12
Transportation Compliance

Transportation Compliance

4L13BEG4 Begin FY04 01OCT03

4L133070 Super Tiger 01OCT03 27SEP04

4L133100 CNS 14-190 01OCT03 27SEP04

4L133080 125-B 01OCT03 29SEP04

4L133090 CNS1-13CII 01OCT03 29SEP04

4L133110 Shield Bell 01OCT03 29SEP04

4L133000 Project Management 01OCT03 30SEP04

4L133010 Training 01OCT03 30SEP04

4L133020 Review and Update Procedures 01OCT03 30SEP04

4L133030 Driver and Carrier Compliance 01OCT03 30SEP04

4L133040 Assessments 01OCT03 30SEP04

4L133050 Compliance Management 01OCT03 30SEP04

4L133120 Waste Package Mgt and QC 01OCT03 30SEP04

4L133370 FY04 Contingency 01OCT03 30SEP04

4L133400 FY04 Contingency Adjustment 01OCT03* 30SEP04

4L13END4 End FY04 30SEP04

4L13BEG5 Begin FY05 04OCT04

4L133190 Super Tiger 04OCT04 27SEP05

4L133220 CNS 14-190 04OCT04 27SEP05

4L133130 Project Management 04OCT04* 29SEP05

4L133140 Training 04OCT04 29SEP05

4L133150 Review and Update Procedures 04OCT04 29SEP05

4L133160 Driver and Carrier Compliance 04OCT04 29SEP05

4L133170 Assessments 04OCT04 29SEP05

4L133180 Compliance Management 04OCT04 29SEP05

4L133200 125-B 04OCT04 29SEP05

4L133210 CNS1-13CII 04OCT04 29SEP05

4L133230 Shield Bell 04OCT04 29SEP05
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4L133240 Waste Package Mgt and QC 04OCT04 29SEP05

4L133380 FY05 Contingency 04OCT04 29SEP05

4L133410 FY05 Contingency Adjustment 04OCT04* 29SEP05

4L13END5 End FY05 29SEP05

4L13BEG6 Begin FY06 03OCT05

4L133250 Project Management 03OCT05 27SEP35

4L133260 Training 03OCT05 27SEP35

4L133270 Review and Update Procedures 03OCT05 27SEP35

4L133280 Driver and Carrier Compliance 03OCT05 27SEP35

4L133290 Assessments 03OCT05 27SEP35

4L133300 Compliance Management 03OCT05 27SEP35

4L133310 Super Tiger 03OCT05 27SEP35

4L133320 125-B 03OCT05 27SEP35

4L133330 CNS1-13CII 03OCT05 27SEP35

4L133340 CNS 14-190 03OCT05 27SEP35

4L133350 Shield Bell 03OCT05 27SEP35

4L133360 Waste Package Mgt and QC 03OCT05 27SEP35

4L133390 FY06 - FY35 Contingency 03OCT05 27SEP35

4L133420 FY15 - FY25 Contingency Adjust 01OCT14* 28SEP28

4L1END35 End FY2035 27SEP35
ESH&QA Compliance

ESH&QA Compliance

4L134000 ES&H Supervision and Oversight 01OCT03 30SEP04

4L134010 Quality Assurance/Metrics 01OCT03 30SEP04

4L134020 Env. Compliance and Oversight 01OCT03 30SEP04

4L134030 Rad Engineering Support 01OCT03 30SEP04

4L134040 Safety and Health Support 01OCT03 30SEP04

4L134050 Packaging & Transportation Records 01OCT03 30SEP04

4L134060 WGS Records 01OCT03 30SEP04

4L134070 Environmental Records 01OCT03 30SEP04

4L134080 WGS Training 01OCT03 30SEP04

4L134090 Waste Acceptance Criteria Documentation 01OCT03 30SEP04

4L134460 FY04 Contingency 01OCT03 30SEP04

4L134560 FY04 Contingency Adjustment 01OCT03* 30SEP04

4L134570 FY05 Contingency Adjustment 04OCT04* 03OCT05

4L134100 ES&H Supervision and Oversight 04OCT04* 27SEP35

4L134110 Quality Assurance/Metrics 04OCT04* 27SEP35

4L134120 Env. Compliance and Oversight 04OCT04* 27SEP35

4L134130 Rad Engineering Support 04OCT04* 27SEP35

4L134140 Safety and Health Support 04OCT04* 27SEP35

4L134150 Packaging & Transportation Records 04OCT04* 27SEP35
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4L134160 WGS Records 04OCT04* 27SEP35

4L134170 Environmental Records 04OCT04* 27SEP35

4L134180 WGS Training 04OCT04* 27SEP35

4L134190 Waste Acceptance Criteria Documentation 04OCT04* 27SEP35

4L134470 FY05 - FY35 Contingency 04OCT04* 27SEP35

4L134580 FY15 - FY25 Contingency Adjust 01OCT14* 30SEP25
CPP-1619 Ops & Maintenance

CPP-1619 Ops & Maintenance

4L134330 CPP-1619 Operation 01OCT03 30SEP04

4L134340 CPP-1619 Maintenance 01OCT03 30SEP04

4L134390 Modifications to CPP-1619 01OCT03 30SEP04

4L134480 FY04 Contingency 01OCT03 30SEP04

4L134590 FY04 Contingency Adjustment 01OCT03* 30SEP04

4L134350 CPP-1619 Operation 04OCT04 29SEP05

4L134360 CPP-1619 Maintenance 04OCT04 29SEP05

4L134490 FY05 Contingency 04OCT04 29SEP05

4L134600 FY05 Contingency Adjustment 04OCT04* 29SEP05

4L134370 CPP-1619 Operation 03OCT05 27SEP35

4L134380 CPP-1619 Maintenance 03OCT05 27SEP35

4L134500 FY06 - FY35 Contingency 03OCT05 27SEP35

4L134610 FY15 - FY25 Contingency Adjust 01OCT14* 30SEP25
Sitewide LLW Integration

LLW Technical Planning

4L686415 Offsite shipment of RH LLW 30SEP03

4L432310 EDF-1591 Work Scope Devment Rev Approval 01OCT03 14OCT03

4L432335 LLW Forecasting Training Review IPABS Sys 01OCT03 21OCT03

4L486405 Draft LLW Offsite Disposal PMP 01OCT03 17DEC03

4L432305 Cond Project Engineering & Sppt Activities 01OCT03 30SEP04

4L686425 FY04 Contingency 01OCT03* 30SEP04

4L686745 FY04 Contingency Adjustment 01OCT03* 30SEP04

4L432320 Revise Generator Reporting Forms 15OCT03 28OCT03

4L432315 Generator Contacting 29OCT03 25NOV03

4L432325 Sppt Generators During Data Compilation 26NOV03 10DEC03

4L432330 Evaluate Generator Waste Forecasts 11DEC03 18MAR04

4L432340 Technical Evaluation and EDF-1591 Revision 22MAR04 15APR04

4L586405 Draft LLW Offsite Disposal PMP 04OCT04* 20DEC04

4L686435 FY05 Contingency 04OCT04* 29SEP05

4L686755 FY05 Contingency Adjustment 04OCT04* 29SEP05

4L532305 Cond Project Engineering & Sppt Activities 04OCT04 27SEP35

4L532310 EDF-1591 Work Scope Devment Rev Approval 04OCT04 27SEP35

4L532315 Generator Contacting 04OCT04 27SEP35
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4L532320 Revise Generator Reporting Forms 04OCT04 27SEP35

4L532335 LLW Forecasting Training Review IPABS Sys 04OCT04 27SEP35

4L532325 Sppt Generators During Data Compilation 08NOV04 27SEP35

4L532330 Evaluate Generator Waste Forecasts 08NOV04 27SEP35

4L532340 Technical Evaluation and EDF-1591 Revision 08NOV04 27SEP35

4L586410 Review Draft LLW Offsite Disposal PMP 04JAN05 17JAN05

4L586415 Incorp. Rev. Comment in LLW Off.Dis. PMP 18JAN05 24FEB05

4L686445 FY06 Contingency 03OCT05* 28SEP06

4L686405 Draft LLW Offsite Disposal PMP 03OCT05* 30SEP08

4L686455 FY07 Contingency 02OCT06* 27SEP07

4L686465 FY08 Contingency 01OCT07* 30SEP08

4L686475 FY09 Contingency 01OCT08* 30SEP09

4L686485 FY10 Contingency 01OCT09* 30SEP10

4L686495 FY11 Contingency 04OCT10* 29SEP11

4L686505 FY12 Contingency 03OCT11 27SEP12

4L686515 FY13 Contingency 01OCT12 30SEP13

4L686525 FY14 Contingency 01OCT13 30SEP14

4L686535 FY15 Contingency 01OCT14 30SEP15

4L686765 FY15 - FY25 Contingency Adjustment 01OCT14* 30SEP25

4L686545 FY16 Contingency 01OCT15 29SEP16

4L686555 FY17 Contingency 03OCT16 28SEP17

4L686565 FY18 Contingency 02OCT17 27SEP18

4L686575 FY19 Contingency 01OCT18 30SEP19

4L686585 FY20 Contingency 01OCT19 30SEP20

4L686595 FY21 Contingency 01OCT20 30SEP21

4L686605 FY22 Contingency 04OCT21 29SEP22

4L686615 FY23 Contingency 03OCT22 28SEP23

4L686625 FY24 Contingency 02OCT23 30SEP24

4L686635 FY25 Contingency 01OCT24 30SEP25

4L686645 FY26 Contingency 01OCT25 30SEP26

4L686655 FY27 Contingency 01OCT26 30SEP27

4L686665 FY28 Contingency 04OCT27 28SEP28

4L686675 FY29 Contingency 02OCT28 27SEP29

4L686685 FY30 Contingency 01OCT29 30SEP30

4L686695 FY31 Contingency 01OCT30 30SEP31

4L686705 FY32 Contingency 01OCT31 30SEP32

4L686715 FY33 Contingency 04OCT32 29SEP33

4L686725 FY34 Contingency 03OCT33 28SEP34

4L686735 FY35 Contingency 02OCT34 27SEP35
Offsite LLW Disposal Support

4L999100 WCO/WPC 01OCT03 30SEP04
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4L999105 WCO/WPC 04OCT04 28SEP06

4L999110 WCO/WPC 02OCT06 27SEP35
1 m3 RH-LLW Shipping Cask Procurement

4L999235 Project start (Requirements, Bid & Award Operati 01OCT03 30MAR05

4L999250 Project Management 01OCT03 25FEB10

4L999240 Cask Procurement Subcontract (Design, NRC Licens 31MAR05 27MAY09

4L999245 Project Acceptance/Closeout (Cask reciept, dry-r 28MAY09 24FEB10
RWMC LLW Disposal Pit Closure & Transition

4L483450 Finalize Closure Plan 01OCT09* 28SEP10

4L483430 Draft Final PA/CA 01OCT09* 30SEP10

4L483435 Sensitivity / Uncertainty Analysis 01OCT09 30SEP10

4L4A3360 Install Monitoring Stations as Necessary -PRG 01OCT09 30SEP10

4L4A3361 Install Monitoring Stations as Necessary -OPS 01OCT09 30SEP10

4L4A3362 Complete Instrumentation for Row 6 - PRG 01OCT09* 30SEP10

4L4A3363 Complete Instrumentation for Row 6 - OPS 01OCT09* 30SEP10

4L483445 Transition Support 01OCT09* 30SEP20

4L4A4320 Verification and Validation 01OCT09 30SEP20

4L483440 Final Review / Complete PA/CA 04OCT10 28SEP11

4L4D3380 Document Corrosion Retrieval Task - PRG 01OCT12* 20AUG13

4LD43381 Document Corrosion Retrieval Task - OPS 01OCT12* 20AUG13

4L4D3385 Berm Preparation - PRG 15APR13* 15AUG13

4L4D3375 Corrosion Retrieval Task Training - PRG 01OCT13* 19AUG14

4L483404 Retrieve Corrosion Coupons 01OCT13* 30SEP14
Waste Disposal & Landfill Project Management

4L4M1110 LLW Project/CA/WP Management 01OCT03 30SEP04

4L4M1130 LLW PCE Support 01OCT03 30SEP04

4L4M1140 NRF LLW Disposal Support 01OCT03 30SEP04

4L5M1110 LLW Project/CA/WP Management 04OCT04 29SEP05

4L5M1130 LLW PCE Support 04OCT04 03OCT05

4L5M1140 NRF LLW Disposal Support 04OCT04 03OCT05

4L6M1110 LLW Project/CA/WP Management 03OCT05 27SEP35

4L6M1130 LLW PCE Support 04OCT05 27SEP35

4L6M1140 NRF LLW Disposal Support 04OCT05 27SEP35
Hazardous Waste Integration

Hazardous Waste Integration

4L134220 HW Disposal Contract Coordination 01OCT03 30SEP04

4L134230 HW Project Management 01OCT03 30SEP04

4L134510 FY04 Contingency 01OCT03 30SEP04

4L134620 FY04 Contingency Adjustment 01OCT03* 30SEP04

4L134240 HW Disposal Contract Coordination 04OCT04 29SEP05

4L134250 HW Project Management 04OCT04 29SEP05
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4L134520 FY05 Contingency 04OCT04 29SEP05

4L134630 FY05 Contingency Adjustment 04OCT04* 29SEP05

4L134260 HW Disposal Contract Coordination 03OCT05* 27SEP35

4L134270 HW Project Management 03OCT05* 27SEP35

4L134530 FY06 - FY35 Contingency 03OCT05 27SEP35

4L134640 FY15 - FY25 Contingency Adjust 01OCT14* 30SEP25
Sampling

SAM Recovery

4LW51030 Management, Admin & Support 01OCT03 28SEP35

4LW51040 Radiochemistry, Organic, Inorganic Tech Supp 01OCT03 28SEP35

4LW51050 National Support 01OCT03 28SEP35

4LW51060 Validate data, contract prep & maint 01OCT03 28SEP35

4LW51070 Lab Performance Eval Program 01OCT03 28SEP35

4LW51080 SAM Data Management 01OCT03 28SEP35

4LW51090 SAM Training 01OCT03 28SEP35

4LW51100 IEMDS Data Entry Upgrades 01OCT03 28SEP35

4LW51110 IEDMS Internet Web Interfaces 01OCT03 28SEP35

4LW51120 IEDMS Maintenance & End User Support 01OCT03 28SEP35

4LW51130 SAM Recovery 01OCT03 28SEP35

4LW51020 End Sampling 28SEP35
Sampling

4LW51160 Fy04 Contingency Reduction 01OCT03* 30SEP04

4LW51140 WGS Sampling Oversight 01OCT03 27SEP35

4LW51150 Lifecycle Contingency 01OCT03 27SEP35

4LW51170 Fy05 Contingency Reduction 04OCT04* 29SEP05

4LW51180 Outyear Contingency Adjustment 01OCT15* 30SEP25
LLW Vaults

LLW Vaults

4L090005 GPP Vault Closeout 01OCT03 12FEB04
Program Management

Program Management

4L134200 Program Management 01OCT03 30SEP04

4L134280 Pollution Prevention 01OCT03 30SEP04

4L134400 IWTS Support 01OCT03 30SEP04

4L134420 MLLW PM 01OCT03 30SEP04

4L134540 FY04 Contingency 01OCT03 30SEP04

4L134650 FY04 Contingency Adjustment 01OCT03* 30SEP04

4L134660 FY05 Contingency Adjustment 04OCT04* 29SEP05

4L134430 MLLW PM 04OCT04* 01OCT12

4L134210 Program Management 04OCT04 27SEP35

4L134290 Pollution Prevention 04OCT04 27SEP35

4L134410 IWTS Support 04OCT04 27SEP35
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4L134550 FY05 - FY35 Contingency 04OCT04 27SEP35

4L134670 FY15 - FY25 Contingency Adjust 01OCT14* 30SEP25
P&C Support (FY04)

4L134450 P&C Support 01OCT03 30SEP04
LLW Disposal Recovery Account

CH-LLW  Offsite Disposal Support

4L999171 FY04 Negative Adjustment Activity 01OCT03 28SEP04

4L999181 FY05 Negative Adjustment Activity 29SEP04 27SEP05

4L999135 920 m3 Disposal at Envirocare 04OCT04 03OCT05

4L999140 920 m3 Transportation to Envirocare 04OCT04 03OCT05

4L999145 80 m3 Disposal to NTS 04OCT04 03OCT05

4L999150 80 m3 Transportation to NTS 04OCT04 03OCT05

4L999155 Work Package Management 04OCT04 03OCT05

4L999170 160 m3 Disposal at NTS 04OCT04 03OCT05

4L999206 FY06 Negative Adjustment Activity 28SEP05 26SEP06

4L999160 1840 m3 Disposal at Envirocare 04OCT05 03OCT06

4L999165 1840 m3 Transportation to Envirocare 04OCT05 03OCT06

4L999175 160 m3 Transportation to NTS 04OCT05 03OCT06

4L999180 Work Package Management 04OCT05 03OCT06

4L999195 240 m3 Disposal at NTS 04OCT05 03OCT06

4L999231 FY07 Negative Adjustment Activity 27SEP06 25SEP07

4L999185 2760 m3 Disposal at Envirocare 04OCT06 02OCT07

4L999190 2760 m3 Transportation to Envirocare 04OCT06 02OCT07

4L999200 240 m3 Transportation to NTS 04OCT06 02OCT07

4L999205 Work Package Management 04OCT06 02OCT07

4L999220 320 m3 Disposal at NTS 04OCT06 02OCT07

4L999232 FY08 Negative Adjustment Activity 26SEP07 25SEP08

4L999210 3680 m3 Disposal at Envirocare 03OCT07 29SEP08

4L999215 3680 m3 Transportation to Envirocare 03OCT07 29SEP08

4L999225 320 m3 Transportation to NTS 03OCT07 29SEP08

4L999230 Work Package Management 03OCT07 29SEP08

4L999233 FY09 Negative Adjustment Activity 29SEP08 28SEP09

4L999234 FY10 Negative Adjustment Activity 29SEP09 28SEP10

4L999255 FY11 Negative Adjustment Activity 29SEP10 27SEP11

4L999256 FY12 Negative Adjustment Activity 28SEP11 25SEP12

4L999257 FY13 Negative Adjustment Activity 26SEP12 25SEP13

4L999258 FY14 Negative Adjustment Activity 26SEP13 25SEP14

4L999259 FY15 Negative Adjustment Activity 29SEP14 28SEP15

4L999260 FY16 Negative Adjustment Activity 29SEP15 27SEP16

4L999261 FY17 Negative Adjustment Activity 28SEP16 26SEP17

4L999262 FY18 Negative Adjustment Activity 27SEP17 25SEP18
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4L999263 FY19 Negative Adjustment Activity 26SEP18 25SEP19

4L999264 FY20 Negative Adjustment Activity 26SEP19 28SEP20

4L999265 FY21 Negative Adjustment Activity 29SEP20 28SEP21

4L999266 FY22 Negative Adjustment Activity 29SEP21 27SEP22

4L999267 FY23 Negative Adjustment Activity 28SEP22 26SEP23

4L999268 FY24 Negative Adjustment Activity 27SEP23 25SEP24

4L999269 FY25 Negative Adjustment Activity 26SEP24 25SEP25

4L999270 FY26 Negative Adjustment Activity 29SEP25 28SEP26

4L999271 FY27 Negative Adjustment Activity 29SEP26 28SEP27

4L999272 FY28 Negative Adjustment Activity 29SEP27 26SEP28

4L999273 FY29 Negative Adjustment Activity 27SEP28 25SEP29

4L999274 FY30 Negative Adjustment Activity 26SEP29 25SEP30

4L999275 FY31 Negative Adjustment Activity 26SEP30 25SEP31

4L999276 FY32 Negative Adjustment Activity 29SEP31 28SEP32

4L999277 FY33 Negative Adjustment Activity 29SEP32 27SEP33

4L999278 FY34 Negative Adjustment Activity 28SEP33 26SEP34

4L999279 FY35 Negative Adjustment Activity 27SEP34 25SEP35
RWMC LLW  Disposal Operations

4L4D1240 Discontinue CH-LLW at RWMC 30SEP03

4L4D1250 Discontinue RH-LLW at RWMC 30SEP03

4L481200 LLW Contact Handled Waste Disposal 01OCT03 30SEP04

4L481210 LLW Disposal Equipment Rental 01OCT03 30SEP04

4L481215 LLW Disposal Engineering 01OCT03 30SEP04

4L481220 LLW Hoisting and Rigging 01OCT03 30SEP04

4L481230 LLW Administrative Support 01OCT03 30SEP04

4L481240 LLW Disposal Operations Work Package Management 01OCT03 30SEP04

4L481245 LLW Disposal Operations Training 01OCT03 30SEP04

4L481250 LLW RH EM Disposal Ops Cost Recovery 01OCT03 30SEP04

4L481255 LLW RH Non EM Disposal Ops Cost Recovery 01OCT03 30SEP04

4L481260 LLW CH EM Disposal Ops Cost Recovery 01OCT03 30SEP04

4L481265 LLW CH Non EM Disposal Ops Cost Recovery 01OCT03 30SEP04

4L481270 LLW Remote Handled Waste Disposal 01OCT03 30SEP04

4L481201 LLW Contact Handled Waste Disposal 04OCT04 29SEP05

4L481272 LLW Remote Handled Waste Disposal 04OCT04 29SEP05

4L481212 LLW Disposal Equipment Rental 04OCT04 30SEP08

4L481217 LLW Disposal Engineering 04OCT04 30SEP08

4L481222 LLW Hoisting and Rigging 04OCT04 30SEP08

4L481232 LLW Administrative Support 04OCT04 30SEP08

4L481242 LLW Disposal Operations Work Package Management 04OCT04 30SEP08

4L481247 LLW Disposal Operations Training 04OCT04 30SEP08

4L481202 LLW Contact Handled Waste Disposal 03OCT05 28SEP06
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4L481274 LLW Remote Handled Waste Disposal 03OCT05 28SEP06

4L481203 LLW Contact Handled Waste Disposal 02OCT06 27SEP07

4L481276 LLW Remote Handled Waste Disposal 02OCT06 27SEP07

4L481204 LLW Contact Handled Waste Disposal 01OCT07 25SEP08

4L481278 LLW Remote Handled Waste Disposal 01OCT07 30SEP08

4L4D1210 LLW Disposal Equipment Rental 01OCT08 30SEP09

4L4D1215 LLW Disposal Engineering 01OCT08 30SEP09

4L4D1220 LLW Hoisting and Rigging 01OCT08 30SEP09

4L4D1230 LLW Administrative Support 01OCT08 30SEP09
RWMC LLW  Disposal Authorization

4L483305 Compile PA/CA Data 01OCT03 19NOV03

4L483355 DWP/LCB Preparation 01OCT03 24FEB04

4L483325 Prepare Ann PA/CA Reviews 01OCT03 30MAR04

4L483375 Corrosion Retrieval Task Training - PRG 01OCT03 19AUG04

4L483380 Document Corrosion Retrieval Task - PRG 01OCT03 19AUG04

4L483381 Document Corrosion Retrieval Task - OPS 01OCT03 19AUG04

4L483330 Maintain DAS and PA/CA Reports 01OCT03 30SEP04

4L483345 Address Requests from DOE 01OCT03 30SEP04

4L483350 DAS/ER/Research Integration 01OCT03 30SEP04

4L483360 Install Monitoring Stations as Necessary -PRG 01OCT03 30SEP04

4L483361 Install Monitoring Stations as Necessary -OPS 01OCT03 30SEP04

4L483365 Coll Monit Data (sample, analyze, and re 01OCT03 30SEP04

4L483370 DAS Control Acct & Work Package Management 01OCT03 30SEP04

4L483400 Retrieve Corrosion Coupons 01OCT03 30SEP04

4L483405 Core/ Sample Column Experiment 01OCT03 30SEP04

4L483410 Draft PA/CA Revision 01OCT03 30SEP04

4L483415 Sensitivity / Uncertainty Analysis 01OCT03 30SEP04

4L484320 Verification and Validation 01OCT03 30SEP04

4L483310 Sum, Conc & Recomm from Ongoing Data Co 20NOV03 16DEC03

4L483315 CA of Proj'd and Actual Waste Vols and Rad 17DEC03 21JAN04

4L483320 Determ the Comb'd Adeq of the PA and CA 22JAN04 25FEB04

4L483362 Complete Instrumentation for Row 2 - PRG 03MAY04 30SEP04

4L483363 Complete Instrumentation for Row 2 - OPS 03MAY04 30SEP04

4L483385 Berm Preparation - PRG 25MAY04 28SEP04

4L453360 Install Monitoring Stations as Necessary -PRG 04OCT04 28SEP05

4L453361 Install Monitoring Stations as Necessary -OPS 04OCT04 28SEP05

4L483420 Maintenance Plan Revision 04OCT04 28SEP05

4L483425 PA/CA Review and Finalize 04OCT04 28SEP05

4L454320 Verification and Validation 04OCT04 30SEP09

4L483307 Compile PA/CA Data 04OCT04* 30SEP09

4L483312 Sum, Conc & Recomm from Ongoing Data Co 04OCT04 30SEP09
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4L483317 CA of Proj'd and Actual Waste Vols and Rad 04OCT04 30SEP09

4L483322 Determ the Comb'd Adeq of the PA and CA 04OCT04 30SEP09

4L483327 Prepare Ann PA/CA Reviews 04OCT04* 30SEP09

4L483332 Maintain DAS and PA/CA Reports 04OCT04 30SEP09

4L483347 Address Requests from DOE 04OCT04 30SEP09

4L483352 DAS/ER/Research Integration 04OCT04 30SEP09

4L483357 DWP/LCB Preparation 04OCT04* 30SEP09

4L483367 Coll Monit Data (sample, analyze, and re 04OCT04 30SEP09

4L483372 DAS Control Acct & Work Package Management 04OCT04 30SEP09

4L463362 Complete Instrumentation for Row 3 - PRG 03OCT05* 28SEP06

4L463363 Complete Instrumentation for Row 3 - OPS 03OCT05* 28SEP06

4L473360 Install Monitoring Stations as Necessary -PRG 02OCT06* 27SEP07

4L473361 Install Monitoring Stations as Necessary -OPS 02OCT06* 27SEP07

4L483875 Corrosion Retrieval Task Training - PRG 01OCT07* 18AUG08

4L483880 Document Corrosion Retrieval Task - PRG 01OCT07* 18AUG08

4L483881 Document Corrosion Retrieval Task - OPS 01OCT07* 18AUG08

4L483863 Complete Instrumentation for Row 4 - OPS 01OCT07* 30SEP08

4L488362 Complete Instrumentation for Row 4 - PRG 01OCT07* 30SEP08

4L483885 Berm Preparation - PRG 14APR08* 13AUG08

4L483402 Retrieve Corrosion Coupons 01OCT08* 30SEP09

4L493360 Install Monitoring Stations as Necessary -PRG 01OCT08* 30SEP09

4L493361 Install Monitoring Stations as Necessary -OPS 01OCT08* 30SEP09

4L493362 Complete Instrumentation for Row 5 - PRG 01OCT08* 30SEP09

4L493363 Complete Instrumentation for Row 5 - OPS 01OCT08* 30SEP09
RWMC LLW  Disposal Maintenance

4L421105 LLW Disposal SSC Management 01OCT03 30SEP09

4L421115 LLW Disposal Fleet Rental and Repair 01OCT03 30SEP09

4L421150 LLW Disposal Maintenance RWMC Admin. Support 01OCT03 30SEP09

4L421155 LLW Disposal Maintenance WP Management 01OCT03 30SEP09

4L4END40 Complete LCBL LLW Scope 27SEP35
Staging/Shipping Facility Operations Startup

4L4BEG40 Begin LCBL LLW Scope 01OCT03

4L999115 Operational Support 01OCT03 30SEP04

4L999120 Operational Support 04OCT04 29SEP05

4L999125 Operational Support 03OCT05 28SEP06

4L999130 Operational Support 02OCT06 27SEP35
Consolidated LLW Staging & Shipping Facility

Project Development

4L425150 Project Development 01OCT03 30SEP04

4L425155 Project Execution 01OCT03 30SEP04
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Title I and Title II Design

4L425165 Title II Design 04OCT04 29SEP05
Facility Construction

4L425160 Construction Management 04OCT04 29SEP05

4L425170 QA 04OCT04 29SEP05

4L425175 Project Management 04OCT04 29SEP05

4L425180 Construction AE Support 04OCT04 29SEP05

4L425185 Gov Furn Equipment 03OCT05 28SEP06

4L425190 Construction 03OCT05 28SEP06

4L425195 Project Acceptance / Closeou 03OCT05 28SEP06

4L425200 Turn Over to Operations 28SEP06
Air

4LW00110 Begin Environmental Services 01OCT03*

4LW00120 Transition to NE 28SEP12*
Ambient Air

4LW11040 FY04 Contingency Adjustment 01OCT03* 30SEP04

4LW11030 Lifecycle Contingency 01OCT03* 28SEP06

4LW11010 Project Mgt 01OCT03 27SEP12

4LW11020 Sampling and Analysis 01OCT03 27SEP12

4LW11175 FY04 Submit December NOx Rpt to DOE-ID 15DEC03*

4LW11185 FY04 Submit March NOx Rpt to DOE-ID 15MAR04*

4LW11195 FY04 Submit June NOx Rpt to DOE-ID 15JUN04*

4LW11205 FY04 Submit September NOx Rpt to DOE-ID 15SEP04*

4LW11050 FY05 Contingency Adjustment 04OCT04* 29SEP05

4LW11060 FY06 Contingency Adjustment 03OCT05* 28SEP06

4LW11080 FY07 - FY12 Contingency Adjustment 29SEP06 27SEP12
Air Effluent

4LW12010 Project Mgt 01OCT03 27SEP12

4LW12020 Reporting 01OCT03 27SEP12

4LW12445 FY04 Subpart Dc to DOE-ID 15OCT03*

4LW12500 FY04 SMC Qtrly PTC Rpt 20OCT03*

4LW12440 FY04 Subpart Dc Rpt to EPA 01NOV03*

4LW12590 FY04 TRA Qtrly PTC Rpt 05NOV03*

4LW12340 FY04 Asbestos Notification to DOE-ID 01DEC03*

4LW12350 FY04 Asbestos Notification to EPA 21DEC03*

4LW12351 FY04 Annual Asbestos Rpt to DOE-ID 15JAN04*

4LW12540 FY04 Prior CY Annual PTC Rpt DOE-ID 15JAN04*

4LW12510 FY04 SMC Qtrly PTC Rpt 20JAN04*

4LW12361 FY04 Annual Asbestos Rpt to EPA 30JAN04*

4LW12620 FY04 TRA Qtrly PTC Rpt 05FEB04*

4LW12325 FY04 Toxic Emission Src Rpt to DOE-ID 01APR04*
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4LW12490 FY04 Title V SSCPEI Rpt (for fee) 01APR04*

4LW12470 FY04 Submit Subpart Dc to DOE-ID 15APR04*

4LW12520 FY04 SMC Qtrly PTC Rpt 20APR04*

4LW12455 FY04 Submit Subpart Dc Rpt to EPA 01MAY04*

4LW12630 FY04 TRA Qtrly PTC Rpt 05MAY04*

4LW12466 FY04 Annual NESHAP Emission Rpt to DOE-ID 01JUN04*

4LW12530 FY04 SMC Qtrly PTC Rpt 20JUL04*

4LW12336 FY04 3yr Cycle Air Emission Rpt to DOE-ID 31JUL04*

4LW12420 FY04 Genl Duty Clause to DOE-ID 01AUG04*

4LW12640 FY04 TRA Qtrly PTC Rpt 05AUG04*
Water

Liquid Effluent

4LW21050 FY04 Contingency Adjustment 01OCT03* 30SEP04

4LW21040 Lifecycle Contingency 01OCT03 28SEP06

4LW21010 Project Mgt 01OCT03 27SEP12

4LW21020 Sampling and Analysis 01OCT03 27SEP12

4LW21030 Reporting 01OCT03 27SEP12

4LW21495 FY04 Ltrs for Oct pH logs to IF 31OCT03*

4LW21497 FY04 Ltrs for Nov pH logs to IF 30NOV03*

4LW21499 FY04 Ltrs for Dec pH logs to IF 31DEC03*

4LW21521 FY04  1st IRC to Idaho Falls 31DEC03*

4LW21501 FY04 Ltrs for Jan pH logs to IF 31JAN04*

4LW21377 FY04 WLAP Ann. Site Perf Rpt DOE-ID 21FEB04*

4LW21503 FY04 Ltrs for Feb pH logs to IF 29FEB04*

4LW21379 FY04 WLAP Ann. Site Perf Rpt State ID 01MAR04*

4LW21505 FY04 Ltrs for Mar pH logs to IF 31MAR04*

4LW21507 FY04 Ltrs for Apr pH logs to IF 30APR04*

4LW21509 FY04 Ltrs for May pH logs to IF 31MAY04*

4LW21511 FY04 Ltrs for Jun pH logs to IF 30JUN04*

4LW21531 FY04 2nd IRC to Idaho Falls FY04 30JUN04*

4LW21513 FY04 Ltrs for Jul pH logs to IF 31JUL04*

4LW21515 FY04 Ltrs for Aug pH logs to IF 31AUG04*

4LW21371 FY04 DOE 5400.5 BAT Rpt. to DOE-ID 30SEP04*

4LW21517 FY04 Ltrs for Sep pH logs to IF 30SEP04*

4LW21060 FY05 Contingency Adjustment 04OCT04* 29SEP05

4LW21070 FY06 Contingency Adjustment 03OCT05* 28SEP06

4LW21090 FY07 - FY12 Contingency Replan 02OCT06* 27SEP12
Drinking Water

4LW22010 Project Mgt 01OCT03 27SEP12

4LW22020 Sampling and Analysis 01OCT03 27SEP12

4LW22030 Reporting 01OCT03 27SEP12
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4LW22040 Cross Connection Program 01OCT03 27SEP12

4LW22210 FY04 Annual Fee Assessment to State 30OCT03*

4LW22238 Oct-Submit Bac-t Rpt to DEQ FY04 30OCT03*

4LW22240 Nov-Submit Bact Rpt to DEQ FY04 30NOV03*

4LW22242 Dec-Submit Bac-t Rpt to DEQ FY04 30DEC03*

4LW22244 Jan-Submit Bac-t Rpt to DEQ FY04 30JAN04*

4LW22246 Feb-Submit Bac-t Rpt to DEQ FY04 29FEB04*

4LW22248 Mar-Submit Bac-t Rpt to DEQ FY04 30MAR04*

4LW22406 FY04 Source Wtr Assessments to DOE-ID 01APR04*

4LW22250 Apr-Submit Bac-t Rpt to DEQ FY04 30APR04*

4LW22416 FY04 Source Wtr Assessment to DEQ 01MAY04*

4LW22252 May-Submit Bac-t Rpt to DEQ FY04 30MAY04*

4LW22254 Jun-Submit Bac-t Rpt to DEQ FY04 30JUN04*

4LW22256 Jul-Submit Bac-t Rpt to DEQ FY04 30JUL04*

4LW22258 Aug-Submit Bac-t Rpt to DEQ FY04 30AUG04*

4LW22260 Sep-Submit Bac-t Rpt to DEQ FY04 30SEP04*
Storm Water Pollution Prevention

4LW23010 Project Mgt 01OCT03 27SEP12

4LW23020 Reporting 01OCT03 27SEP12

4LW23567 FY04 SW Coal Pile MR to EPA 28OCT03*

4LW23220 Oct Inspection of Construction Sites FY04 30NOV03*

4LW23230 Nov Inspection of Construction Sites FY04 30DEC03*

4LW23235 Dec Inspection of Construction Sites FY04 30JAN04*

4LW23245 Jan Inspection of Construction Sites FY04 29FEB04*

4LW23250 Feb Inspection of Construction Sites FY04 30MAR04*

4LW23270 Mar Inspection of Construction Sites FY04 30APR04*

4LW23280 Apr Inspection of Construction Sites FY04 30MAY04*

4LW23290 Issue Status Report E4 Milestone FY04 30MAY04*

4LW23295 May Inspection of Construction Sites FY04 30JUN04*

4LW23315 Jun Inspection of Construction Sites FY04 30JUL04*

4LW23325 Jul Inspection of Construction Sites FY04 30AUG04*

4LW23355 Annual Reveg Assessment to DOE-ID 30AUG04*

4LW23330 Transmit Annual SPCC FY04 31AUG04*

4LW23204 FY04 SW Coal Pile DMR to DOE-ID 20SEP04*

4LX23202 FY05 SW Coal Pile DMR to DOE-ID 28SEP04*

4LW23241 Revise SWPPP-IA Training FY04 30SEP04*

4LW23335 Aug Inspection of Construction Sites FY04 30SEP04*

4LW23345 Transmit SWPPP Eval. & Rev. FY04 30SEP04*

4LX23206 FY05 SW DMR to DOE-ID 28DEC04*

4LX23203 FY05 SW DMR to EPA 28JAN05*
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Groundwater

4LW24010 Project Mgt 01OCT03 27SEP12

4LW24020 Sampling and Analysis 01OCT03 27SEP12

4LW24030 Reporting 01OCT03 27SEP12

4LW24040 Vadose Zone 01OCT03 27SEP12

4LW24260 FY04 Ship GW Samples 1st Round 30OCT03*

4LW24659 FY04 Well Drilling Permits 15JAN04*

4LW24686 FY04 Submit Release Limits Doc to DOE-ID 08APR04*

4LW24261 FY04 Ship GW Samples 2nd Round 30APR04*

4LW24231 Comp Well Inv/Annual Wtr Use Rpt to DOE-ID 28MAY04*

4LW24241 Comp Well Inv/Annual Wtr Use Rpt to IDWR 28JUN04*

4LW24665 FY04 Shallow Injection Well Rpt to IDWR 30AUG04*

4LW24675 FY04  GW Mon Plan to DOE-ID 09SEP04*
Environmental Surveillance

Soils & Biota

4LW31040 FY04 Contingency Adjustment 01OCT03* 30SEP04

4LW31030 Lifecycle Contingency 01OCT03 28SEP06

4LW31010 Project Mgt 01OCT03 27SEP12

4LW31020 Sampling and Analysis 01OCT03 27SEP12

4LW31456 FY04 Submit Rad Survey Letter 30JAN04*

4LW31050 FY05 Contingency Adjustment 04OCT04* 29SEP05

4LW31060 FY06 - FY12 Contingency Replan 03OCT05 27SEP12
Environmental Reporting

Environmental Reporting

4LW41040 FY04 Contingency Adjustment 01OCT03* 30SEP04

4LY41405 IDG Report Prep 01OCT03 30JAN06

4LW41030 Lifecycle Contingency 01OCT03 28SEP06

4LY41435 Database Review, Update 01OCT03 28SEP06

4LW41010 Project Mgt 01OCT03 28SEP12

4LW41020 Reporting 01OCT03 28SEP12

4LW41255 Submit 4th Qtr. FY03 EPCRA 311 Report 15DEC03*

4LY41425 IDG Report to EPA 30JAN04*

4LW41295 Submit Annual EPCRA 312 Report FY04 14FEB04*

4LW41210 FY04 1st Rev RCRA Vol 1Sec A to DOE-ID 01MAR04*

4LW41360 FY04 RCRA Part A Summary 1st Rev DOE-ID 01MAR04*

4LW41265 Submit 1st Qtr. FY04 EPCRA 311 Report 15MAR04*

4LW41335 FY04 1st rev. RCRA Annual Work Plan to DOE-ID 15APR04*

4LW41270 FY04 Submit Draft Env Mon Pln to DOE-ID 30APR04*

4LW41305 FY04 Annual EPCRA 313 Rpt to DOE-ID 30MAY04*

4LW41325 FY04 TSCA Annual Doc Log/Inventory to DOE-ID 01JUN04*

4LW41395 FY04 TSCA Radioactive Waste Inventory to DOE-ID 01JUN04*
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4LW41275 FY04 EPCRA 311 Rpt to DOE-ID 15JUN04*

4LW41240 FY04 RCRA Part B Vol 3 to DOE-ID 30JUN04*

4LW41280 FY04 Submit Final Env Mon Pln to DOE-ID 01SEP04*

4LW41370 FY04 2nd Rev RCRA Part A Summary to DOE-ID 01SEP04*

4LW41285 Submit 3rd Qtr. FY04 EPCRA 311 Report 15SEP04*

4LW41340 FY04 2nd Rev. RCRA Annual Work Plan to DOE-ID 15SEP04*

4LW41385 Submt Annual INEEL Pesticide List to DOE-ID FY04 30SEP04*

4LW41050 FY05 Contingency Adjustment 04OCT04* 29SEP05

4LW41060 FY06 Contingency Adjustment 03OCT05* 28SEP06

4LW41070 FY07 - FY12 Contingency Replan 29SEP06 26SEP12
Sub-Project Documentation/Control

4LW42010 Project Mgt 01OCT03 27SEP12

4LW42020 Training 01OCT03 27SEP12
MLLW Integration

MLLW Integration

4L134440 MLLW storage to a single facility at INTEC 30SEP03

4L134300 Coordinate Newly-Generated MLLW 01OCT03 30SEP04

4L134310 Coordinate Newly-Generated MLLW 04OCT04 29SEP05

4L134320 Coordinate Newly-Generated MLLW 03OCT05 27SEP35
Lead Disposition

Lead Disposition

4L19L005 Identify 200,000 lbs Lead for Characterization 01OCT03 30SEP04

4L19L010 Relocate 200,000 lbs Lead to CPP-655 01OCT03 30SEP04

4L19L015 Gamma Scan 200,000 lbs Lead 01OCT03 30SEP04

4L19L020 Prepare/Approve Plans (SAP,Visual,Sort) 01OCT03 30SEP04

4L19L025 Perform Sampling,Visual,Sort/Seg. 01OCT03 30SEP04

4L19L030 Ship Samples and Analyze 01OCT03 30SEP04

4L19L035 Evaluate Analytical Data/Prep Vendor Profiles 01OCT03 30SEP04

4L19L040 Prepare Shipping Documents 01OCT03 30SEP04

4L19L045 Load and Ship 200,000 lbs Lead 01OCT03 30SEP04

4L19L050 Treat/Dispose 100,000 Lead 01OCT03 30SEP04

4L19L055 Recycle 100,000 Lead 01OCT03 30SEP04

4L19L060 Life Cycle Baseline Update 01OCT03 30SEP04

4L19L065 Detailed Work Planning Update 01OCT03 30SEP04

4L19L070 Training and Development 01OCT03 30SEP04

4L19L075 Project Related Business Travel 01OCT03 30SEP04

4L19L080 Project Management 01OCT03 30SEP04

4L19L085 Lead Project Engineer 01OCT03 30SEP04

4L19L090 Perform CPP-653 Daily Operations 01OCT03 30SEP04

4L19L091 FY04 Lead Contingency 01OCT03 30SEP04

4L19L092 FY04 Lead Contingency Adj 01OCT03 30SEP04
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4L19L280 Begin FY05 Lead 04OCT04*

4L19L095 Identify 200,000 lbs Lead for Characterization 04OCT04 29SEP05

4L19L100 Relocate 200,000 lbs Lead to CPP-655 04OCT04 29SEP05

4L19L105 Gamma Scan 200,000 lbs Lead 04OCT04 29SEP05

4L19L110 Prepare/Approve Plans (SAP,Visual,Sort) 04OCT04 29SEP05

4L19L115 Perform Sampling,Visual,Sort/Seg. 04OCT04 29SEP05

4L19L120 Ship Samples and Analyze 04OCT04 29SEP05

4L19L125 Evaluate Analytical Data/Prep Vendor Profiles 04OCT04 29SEP05

4L19L130 Prepare Shipping Documents 04OCT04 29SEP05

4L19L135 Load and Ship 200,000 lbs Lead 04OCT04 29SEP05

4L19L140 Treat/Dispose 100,000 Lead 04OCT04 29SEP05

4L19L145 Recycle 100,000 Lead 04OCT04 29SEP05

4L19L150 Life Cycle Baseline Update 04OCT04 29SEP05

4L19L155 Detailed Work Planning Update 04OCT04 29SEP05

4L19L160 Training and Development 04OCT04 29SEP05

4L19L165 Project Related Business Travel 04OCT04 29SEP05

4L19L170 Project Management 04OCT04 29SEP05

4L19L175 Lead Project Engineer 04OCT04 29SEP05

4L19L180 Perform CPP-653 Daily Operations 04OCT04* 29SEP05

4L19L181 FY05 Lead Contingency 04OCT04* 29SEP05

4L19L182 FY05 Lead Contingency Adjustment 04OCT04* 29SEP05

4L19L285 Begin FY06 Lead 03OCT05*

4L19L185 Identify 200,000 lbs Lead for Characterization 03OCT05 27SEP12

4L19L190 Relocate 200,000 lbs Lead to CPP-655 03OCT05 27SEP12

4L19L195 Gamma Scan 200,000 lbs Lead 03OCT05 27SEP12

4L19L200 Prepare/Approve Plans (SAP,Visual,Sort) 03OCT05 27SEP12

4L19L205 Perform Sampling,Visual,Sort/Seg. 03OCT05 27SEP12

4L19L210 Ship Samples and Analyze 03OCT05 27SEP12

4L19L215 Evaluate Analytical Data/Prep Vendor Profiles 03OCT05 27SEP12

4L19L220 Prepare Shipping Documents 03OCT05 27SEP12

4L19L225 Load and Ship 200,000 lbs Lead 03OCT05 27SEP12

4L19L230 Treat/Dispose 100,000 Lead 03OCT05 27SEP12

4L19L235 Recycle 100,000 Lead 03OCT05 27SEP12

4L19L240 Life Cycle Baseline Update 03OCT05 27SEP12

4L19L245 Detailed Work Planning Update 03OCT05 27SEP12

4L19L250 Training and Development 03OCT05 27SEP12

4L19L255 Project Related Business Travel 03OCT05 27SEP12

4L19L260 Project Management 03OCT05 27SEP12

4L19L265 Lead Project Engineer 03OCT05 27SEP12

4L19L270 Perform CPP-653 Daily Operations 03OCT05 27SEP12
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4L19L271 FY06-FY12 Lead Contingency 03OCT05* 27SEP12

4L19L275 Establish/Maintain Recycling Fac Outlets 03OCT05 27SEP12

4L19L281 Lead Outyear Contingency Adjustment 01OCT07* 30SEP10
MLLW Onsite Treatment

Leached HEPA Filters

4L20F025 Install New Dryer 04OCT04 15NOV04

4L20F030 RCRA Inspections- FDP Filters FY05 04OCT04* 29SEP05

4L20F035 Perform CPP-666 Modifications 04OCT04* 29SEP05

4L20F060 FY05 FL Contingency 04OCT04* 29SEP05

4L20F061 FY05 FL Contingency Adjustment 04OCT04* 29SEP05

4L20F040 D-Cell Shutdown FY05 04NOV04* 20DEC04

4L20F045 Fabricate 80 Filter Boxes 01DEC04* 15SEP05

4L20F050 Filter Leach Support Services FY05 03JAN05* 19MAY05

4L20F055 Leach 72 CPP 659 Filters 01FEB05* 09JUN05

4L20F070 RCRA Inspections- FDP Filters FY06 03OCT05* 31JUL06

4L20F065 Filter Leach Support Services FY06 03OCT05* 28SEP06

4L20F085 FY06 Filter Leach Contingency 03OCT05* 28SEP06

4L20F087 FY06-FY07 FL Contingency Adjustment 03OCT05* 30AUG07

4L20F075 D-Cell Shutdown FY06 05DEC05* 09JAN06

4L20F080 Leach 90 CPP-659 Filters 04JAN06* 12JUN06

4L20F135 FY07 Filter Leach Contingency 02OCT06* 30AUG07

4L20F105 RCRA Inspections- FDP Filters FY07 03OCT06* 31JUL07

4L20F110 D-Cell Shutdown FY07 05DEC06* 09JAN07

4L20F115 Leach Remaining 54 CPP-659 Filters 02JAN07* 22MAR07

4L20F120 Filter Leach Support Services FY07 02JAN07* 17MAY07

4L20F125 Transport 148 CPP-666 Filters to CPP-659 04JUN07* 23AUG07

4L20F130 Leach 148 CPP-666 Filters 09JUL07* 30AUG07
MLLW with No Path to Disposal

MLLW with No Path to Disposal

4L21BEG5 Begin No Path FY05 01OCT03

4L211005 Prepare/Approve Plans (SAP,Visual,Sort) 04OCT04* 29SEP05

4L211010 Perform Sampling,Visual,Sort/Seg. 04OCT04* 29SEP05

4L211015 Ship Samples and Analyze 04OCT04* 29SEP05

4L211020 Evaluate Analytical Data/Prep Vendor Profiles 04OCT04* 29SEP05

4L211025 Prepare Shipping Documents 04OCT04* 29SEP05

4L211030 Load and Ship (3 cubic meters) 04OCT04* 29SEP05

4L211035 Treat/Dispose (3 cubic meters) 04OCT04* 29SEP05

4L211040 Life Cycle Baseline Update 04OCT04* 29SEP05

4L211045 Detailed Work Planning Update 04OCT04* 29SEP05

4L211050 Training and Development 04OCT04* 29SEP05

4L211055 Project Related Business Travel 04OCT04* 29SEP05
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4L211060 Project Management 04OCT04* 29SEP05

4L211065 Project Engineer 04OCT04* 29SEP05

4L211070 Contract Administration 04OCT04* 29SEP05

4L211075 Project Scheduling 04OCT04* 29SEP05

4L211076 FY05 No Path Contingency 04OCT04* 29SEP05

4L211077 FY05 NP Contingency Adjustment 04OCT04* 29SEP05

4L211080 Prepare/Approve Plans (SAP,Visual,Sort) 03OCT05* 28SEP06

4L211085 Perform Sampling,Visual,Sort/Seg. 03OCT05* 28SEP06

4L211090 Ship Samples and Analyze 03OCT05* 28SEP06

4L211095 Evaluate Analytical Data/Prep Vendor Profiles 03OCT05* 28SEP06

4L211100 Prepare Shipping Documents 03OCT05* 28SEP06

4L211105 Load and Ship (3 cubic meters) 03OCT05* 28SEP06

4L211110 Treat/Dispose (3 cubic meters) 03OCT05* 28SEP06

4L211115 Life Cycle Baseline Update 03OCT05* 28SEP06

4L211120 Detailed Work Planning Update 03OCT05* 28SEP06

4L211125 Training and Development 03OCT05* 28SEP06

4L211130 Project Related Business Travel 03OCT05* 28SEP06

4L211135 Project Management 03OCT05* 28SEP06

4L211140 Project Engineer 03OCT05* 28SEP06

4L211145 Contract Administration 03OCT05* 28SEP06

4L211150 Project Scheduling 03OCT05* 28SEP06

4L211151 FY06 No Path Contingency 03OCT05* 28SEP06

4L211260 FY06-FY12 NP Contingency Adjustment 02OCT06* 30SEP10

4L211155 Prepare/Approve Plans (SAP,Visual,Sort) 02OCT06* 27SEP12

4L211160 Perform Sampling,Visual,Sort/Seg. 02OCT06* 27SEP12

4L211165 Ship Samples and Analyze 02OCT06* 27SEP12

4L211170 Evaluate Analytical Data/Prep Vendor Profiles 02OCT06* 27SEP12

4L211175 Prepare Shipping Documents 02OCT06* 27SEP12

4L211180 Load and Ship (3 cubic meters) 02OCT06* 27SEP12

4L211185 Treat/Dispose (3 cubic meters) 02OCT06* 27SEP12

4L211190 Perform CPP-659 Daily Ops (1 cubic meter) 02OCT06* 27SEP12

4L211195 Environmental Compliance Support 02OCT06* 27SEP12

4L211200 Perform Treatibility Studies 02OCT06* 27SEP12

4L211205 Life Cycle Baseline Update 02OCT06* 27SEP12

4L211210 Detailed Work Planning Update 02OCT06* 27SEP12

4L211215 Training and Development 02OCT06* 27SEP12

4L211220 Project Related Business Travel 02OCT06* 27SEP12

4L211225 Project Management 02OCT06* 27SEP12

4L211230 Project Engineer 02OCT06* 27SEP12

4L211235 Contract Administration 02OCT06* 27SEP12
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4L211240 Project Scheduling 02OCT06* 27SEP12

4L211250 FY07-FY12 No Path Contingency 02OCT06* 27SEP12
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Eliminate MLLW Backlog/Enviromental Services
Subproject Breakout by Budget Element

WBS[4] BE FY 2004 FY 2005 FY 2006 FY 2007 FY 2008 FY 2009 FY 2010 FY 2011 FY 2012 FY 2013 FY 2014 FY 2015 FY 2016 FY 2017 FY 2018 FY 2019 FY 2020
A.1.04.01.03 CC-SP4 Enviromental Services

BURDENED BASE
C BCWS 0 1,103 5,291 6,992 7,022 6,947 7,042 6,336 6,253 1,198 1,224 1,347 1,361 1,354 1,358 1,368 1,378
L BCWS 17,223 19,324 16,565 18,171 17,205 17,379 16,559 15,685 15,457 5,448 5,541 5,395 5,416 5,373 5,373 5,395 5,416
M BCWS 595 1,808 539 574 574 577 553 544 538 109 116 108 109 108 108 108 109
N BCWS 866 834 826 898 913 876 690 692 683 90 86 84 85 84 84 84 85
N_NO_ADD BCWS -958 -1,885 -2,295 -3,492 -3,956 -1,330 -859 -884 -892 -914 -929 -953 -981 -989 -1,010 -1,035 -1,057
S BCWS 1,533 5,266 10,374 7,828 8,392 4,745 2,178 2,185 2,150 83 83 83 84 83 83 83 84
T BCWS 247 255 250 250 252 251 246 245 242 73 73 73 73 73 73 73 73

Results... Totals: BCWS 19,505 26,706 31,551 31,222 30,402 29,445 26,409 24,802 24,432 6,087 6,195 6,138 6,147 6,086 6,069 6,077 6,088
ESCALATION

C BCWS 0 47 340 606 769 923 1,103 1,146 1,286 277 314 381 422 457 497 540 584
L BCWS 548 1,033 1,254 1,782 2,085 2,523 2,785 3,032 3,374 1,329 1,497 1,601 1,755 1,890 2,043 2,207 2,376
M BCWS 12 77 35 50 63 77 87 98 111 25 30 31 34 36 39 43 46
N BCWS 18 35 53 78 100 116 108 125 141 21 22 24 26 28 31 33 36
S BCWS 32 223 667 679 919 630 341 395 442 19 21 24 26 28 30 33 36
T BCWS 5 11 16 22 28 33 39 44 50 17 19 21 23 25 27 29 31

Results... Totals: BCWS 616 1,426 2,365 3,217 3,963 4,302 4,462 4,841 5,403 1,688 1,903 2,081 2,285 2,465 2,667 2,885 3,109
SUMMARY (BASE+ESCALATION)

C BCWS 0 1,150 5,631 7,598 7,791 7,869 8,145 7,482 7,540 1,475 1,538 1,728 1,783 1,811 1,855 1,908 1,962
L BCWS 17,770 20,358 17,819 19,953 19,290 19,902 19,344 18,717 18,830 6,778 7,038 6,996 7,171 7,263 7,416 7,602 7,792
M BCWS 607 1,885 574 624 637 654 640 642 648 134 146 139 142 144 147 151 155
N BCWS 884 870 880 976 1,013 993 798 818 824 110 109 108 111 112 115 117 120
N_NO_ADD BCWS -958 -1,885 -2,295 -3,492 -3,956 -1,330 -859 -884 -892 -914 -929 -953 -981 -989 -1,010 -1,035 -1,057
S BCWS 1,565 5,490 11,041 8,507 9,311 5,375 2,519 2,580 2,592 103 105 107 110 111 114 116 119
T BCWS 252 266 267 272 280 285 285 289 292 90 92 94 96 97 100 102 105

Results... Totals: BCWS 20,121 28,132 33,916 34,439 34,365 33,747 30,871 29,644 29,835 7,775 8,098 8,219 8,432 8,551 8,736 8,962 9,197
WBS[4] Totals: BCWS 20,121 28,132 33,916 34,439 34,365 33,747 30,871 29,644 29,835 7,775 8,098 8,219 8,432 8,551 8,736 8,962 9,197
WBS[4] BE FY 2021 FY 2022 FY 2023 FY 2024 FY 2025 FY 2026 FY 2027 FY 2028 FY 2029 FY 2030 FY 2031 FY 2032 FY 2033 FY 2034 FY 2035 Cumulative
A.1.04.01.03 CC-SP4 Enviromental Services

BURDENED BASE
C BCWS 1,349 1,353 1,347 1,357 1,361 1,234 1,239 1,249 1,218 1,228 1,233 1,243 1,249 1,244 1,245 76,724
L BCWS 5,331 5,331 5,288 5,309 5,309 5,309 5,309 5,331 5,288 5,309 5,309 5,331 5,331 5,288 5,269 276,569
M BCWS 109 109 108 108 108 108 108 109 108 108 108 109 109 108 108 8,801
N BCWS 82 82 81 81 81 81 81 82 81 81 81 82 82 81 81 9,182
N_NO_ADD BCWS -1,084 -1,111 -1,121 -1,149 -1,168 -1,197 -1,223 -1,258 -1,269 -1,301 -1,323 -1,362 -1,396 -1,408 -1,415 -43,204
S BCWS 83 83 83 83 83 83 83 83 83 83 83 83 83 83 82 46,566
T BCWS 73 73 73 73 73 73 73 73 73 73 73 73 73 73 73 3,921

Results... Totals: BCWS 5,944 5,921 5,859 5,864 5,849 5,692 5,672 5,669 5,581 5,582 5,565 5,559 5,531 5,469 5,443 378,559
ESCALATION

C BCWS 612 655 694 742 789 756 801 851 873 924 974 1,028 1,081 1,125 1,176 22,775
L BCWS 2,500 2,664 2,810 2,991 3,166 3,344 3,526 3,726 3,885 4,094 4,292 4,511 4,718 4,890 5,084 89,315
M BCWS 49 53 56 59 63 66 70 74 77 81 85 90 94 98 102 2,010
N BCWS 37 40 42 45 47 50 53 56 58 61 64 68 71 73 76 1,836
S BCWS 38 40 43 45 48 51 54 57 59 63 66 69 72 75 78 5,404
T BCWS 33 36 38 40 42 45 47 50 52 55 58 61 64 66 69 1,193

Results... Totals: BCWS 3,270 3,488 3,682 3,923 4,156 4,312 4,551 4,813 5,005 5,279 5,538 5,826 6,099 6,327 6,585 122,532
SUMMARY (BASE+ESCALATION)

C BCWS 1,961 2,009 2,041 2,099 2,151 1,991 2,040 2,099 2,091 2,152 2,207 2,271 2,329 2,370 2,421 99,499
L BCWS 7,831 7,995 8,098 8,301 8,476 8,653 8,835 9,057 9,173 9,404 9,601 9,842 10,049 10,178 10,354 365,884
M BCWS 158 161 163 168 171 175 178 183 185 190 194 199 203 205 209 10,811
N BCWS 119 121 123 126 129 131 134 137 139 143 146 149 152 154 157 11,018
N_NO_ADD BCWS -1,084 -1,111 -1,121 -1,149 -1,168 -1,197 -1,223 -1,258 -1,269 -1,301 -1,323 -1,362 -1,396 -1,408 -1,415 -43,204
S BCWS 121 124 125 129 131 134 137 140 142 146 149 152 156 158 160 51,969
T BCWS 107 109 110 113 116 118 120 124 125 128 131 134 137 139 141 5,114

Results... Totals: BCWS 9,213 9,409 9,541 9,787 10,004 10,005 10,223 10,482 10,586 10,861 11,104 11,386 11,630 11,795 12,028 501,091
WBS[4] Totals: BCWS 9,213 9,409 9,541 9,787 10,004 10,005 10,223 10,482 10,586 10,861 11,104 11,386 11,630 11,795 12,028 501,091

Thousands of $ Page 1



LIFECYCLE-OLD PBS CROSSWALK

A.1.01.00 INTEC Completion 
A.1.01.00.00 CPP-SP0 Project Support & Facility Authority

A.1.01.00.00.01.LC CPP-SP0 Project Management HLW-101 HLW-103 SNF-102 SNF-103

A.1.01.00.00.02.LC CPP-SP0 Operations
HLW-101 HLW-103 SNF-102 SNF-103  
OIM-102

A.1.01.00.00.03.LC CPP-SP0 Facility Maintenance HLW-101 OIM-102
A.1.01.00.00.04.LC CPP-SP0 Process Maintenance ER-08 HLW-101 SNF-102 SNF-103
A.1.01.00.00.05.LC CPP-SP0 Technical Services Support HLW-101 SNF-102 SNF-103

A.1.01.00.00.06.LC CPP-SP0 Core Services Support
HLW-101 HLW-103 SNF-102 SNF-103  
OIM-102

A.1.01.00.00.07.LC CPP-SP0 Capital Projects
HLW-101 HLW-103 SNF-102 SNF-103  
OIM-102

A.1.01.00.00.08.LC CPP-CP0 Facility Inactivation OIM-101 SNF-103

A.1.01.00.00.09.LC CPP-SP0 DOE-ID FUNDS HLW-101 SNF-101 SNF-102 SNF-103
A.1.01.00.01 CPP-SP1 Wet SNF to Dry & SNF Consolidation

A.1.01.00.01.01.LC CPP-666 On-Site Receipts SNF-103
A.1.01.00.01.02.LC CPP-666 Transferred DOE Fuel SNF-103
A.1.01.00.01.03.LC CPP-666 Transferred Navy Fuel SNF-103
A.1.01.00.01.04.LC IFSF Receipts SNF-103
A.1.01.00.01.05.LC Foreign Reactor Receipts (FRR) SNF-103
A.1.01.00.01.06.LC Domestic Receipts & Shipments (DR&S) SNF-103
A.1.01.00.01.07.LC PBF Transferred Fuel SNF-103
A.1.01.00.01.08.LC CPP-016 VCO SNF-103
A.1.01.00.01.09.LC CPP-603 Basin D&D&D SNF-103
A.1.01.00.01.10.LC Project Management & Administration SNF-103

A.1.01.00.02 CPP-SP2 SNM Consolidation
A.1.01.00.02.01.LC CPP-SP2 Project Management SNF-102
A.1.01.00.02.02.LC U-233 & ULWBR Fuel Transfers SNF-102
A.1.01.00.02.04.LC Rover Parka Fuel Inventories and Offsite Shipment SNF-102
A.1.01.00.02.05.LC Miscellaneous SNM Shipments from CPP-651 SNF-102
A.1.01.00.02.06.LC CPP-651 Maintained Facilities SNF-102

A.1.01.00.03 CPP-SP3 SNF and Calcine Disposition
A.1.01.00.03.00.LC SP-3 Project Management SNF-103
A.1.01.00.03.01.LC NSNFP Execution & Information Management SNF-101
A.1.01.00.03.02.LC CPP-SP3 SNFDSP M&O Support SNF-103
A.1.01.00.03.03.LC CPP-SP3 SNF Disposition Data SNF-103
A.1.01.00.03.04.LC CPP-SP3 DOE-ID Managed SNF Activities SNF-102
A.1.01.00.03.05.LC CPP-SP3 Treatment of Spent Nuclear Fuel SNF-102
A.1.01.00.03.06.LC CPP-SP3 Technology Direction & Integration SNF-103
A.1.01.00.03.07.LC CPP-SP3 FSV Transferred Fuel SNF-103
A.1.01.00.03.08.LC CPP-SP3 CPP-749 Fuel Transfers SNF-103
A.1.01.00.03.09.LC CPP-SP3 CPP-1774 Fuel Transfers to SNFDSP SNF-103
A.1.01.00.03.0A.LC CPP-SP3 SNFDSP Facility Activities SNF-103
A.1.01.00.03.0B.LC CPP-SP3 Repository Analysis SNF-101
A.1.01.00.03.0C.LC CPP-SP3 Transportation & Packaging SNF-101
A.1.01.00.03.0D.LC CPP-SP3 Materials & Technology SNF-101
A.1.01.00.03.0E.LC CPP-SP3 Quality Assurance SNF-101
A.1.01.00.03.0F.LC CPP-SP3 IFSF Transfered Fuel SNF-103
A.1.01.00.03.0H.LC SNF Project Management (SNF-102/103) SNF-103
A.1.01.00.03.0I.L1 Calcine Disposition Project Management HLW-103
A.1.01.00.03.10.L1 RCRA Regulatory Strategy Direct Disposal HLW-103
A.1.01.00.03.10.L2 RCRA Regulatory Strategy Alternate Treatment HLW-103
A.1.01.00.03.10.L3 NEPA HLW-103
A.1.01.00.03.10.L5 RCRA Permitting HLW-103
A.1.01.00.03.11.L1 Alternate Treatment HLW-103
A.1.01.00.03.11.L2 Remote Characterization HLW-103
A.1.01.00.03.12.L1 Retrieval HLW-103

FY 2003 PBS ID
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FY 2003 PBS ID

A.1.01.00.03.13.L1 Canister Development HLW-103
A.1.01.00.03.13.L3 Modeling- TSPA HLW-103
A.1.01.00.03.15.L1 Calcine Engineering Support HLW-103
A.1.01.00.03.16.L1 Conceptual Design HLW-103
A.1.01.00.03.16.L2 Title I Design HLW-103
A.1.01.00.03.16.L3 Title II Design HLW-103
A.1.01.00.03.17.L1 Construction HLW-103
A.1.01.00.03.17.L2 Facility Acceptance & Turnover HLW-103
A.1.01.00.03.18.L1 Retrieval & Packaging HLW-103
A.1.01.00.03.18.L2 Shipping HLW-103

A.1.01.00.04 CPP-SP4 SBW to WIPP
A.1.01.00.04.01.LC SBW Project Management - LC HLW-102
A.1.01.00.04.02.LC SBW Engineering & Design - LC HLW-102
A.1.01.00.04.03.LC SBW Technology Development - LC HLW-102
A.1.01.00.04.04.LC SBW Project Controls - LC HLW-102
A.1.01.00.04.07.LC SBW Permitting - ES&H\QA - LC HLW-102
A.1.01.00.04.08.LC SBW Construction - LC HLW-102
A.1.01.00.04.09.LC SBW Operations - LC HLW-102

A.1.01.00.05 CPP-SP5 Integrated Tank Farm Closure
A.1.01.00.05.01.L1 OU 3-14 Tank Farm Soils Remediation ER-103
A.1.01.00.05.02.L1 Tank Closure Project Management HLW-105
A.1.01.00.05.03.L1 Closure of Tanks WM-184  WM-185  & WM-186 HLW-105
A.1.01.00.05.04.L1 Closure of Tanks WM-103  WM-104  WM-105  & WM-106 HLW-105
A.1.01.00.05.05.L1 Closure of Tanks WM-180 & WM-181 HLW-105
A.1.01.00.05.06.L1 Closure of Tanks WM-187  WM-188  WM-189 & WM-190 HLW-105

A.1.01.00.06 CPP-SP6 Excess Facilities Disposition & D&D
A.1.01.00.06.01.L1 VCO SITE-TANK-005 INTEC VCO-101
A.1.01.00.06.02.L1 Group 2 CPP-601/602 D&D/CERCLA Remediation ER-103 ER-109
A.1.01.00.06.02.L2 Group 2 CPP-604/605/649 D&D/CERCLA Remediation ER-103 ER-109
A.1.01.00.06.02.L3 Group 2 CPP-603 D&D/CERCLA Remediation ER-103 ER-109
A.1.01.00.06.02.L4 Group 2 Pre-Remediation CERCLA Activities ER-103 ER-109
A.1.01.00.06.03.L1 Group 3 Set 1 Sites CERCLA Remediation ER-103 ER-109
A.1.01.00.06.03.L2 Group 3 Set 2 Sites CERCLA Remediation ER-103 ER-109
A.1.01.00.06.03.L3 Group 3 Set 3 Sites CERCLA Remediation ER-103 ER-109
A.1.01.00.06.03.L4 Group 3 Set 4 Sites CERCLA Remediation ER-103 ER-109
A.1.01.00.06.03.L5 Group 3 Set 5 Sites CERCLA Remediation ER-103 ER-109
A.1.01.00.06.03.L6 Group 3 Set 6 Sites CERCLA Remediation ER-103 ER-109
A.1.01.00.06.03.L7 Group 3 CERCLA Documentation and Integration ER-103 ER-109
A.1.01.00.06.04.L1 Group 4 Perched Water CERCLA Remediation ER-103 ER-109
A.1.01.00.06.04.L5 Group 5 Snake River Plain Aquifer CERCLA Remedy ER-103 ER-109
A.1.01.00.06.06.L1 Group 6 Gas Cylinder Sites CERCLA Remediation ER-103 ER-109
A.1.01.00.06.07.L1 Group 7 SFE-20 Hot Waste Tank CERCLA Remediation ER-103 ER-109
A.1.01.00.06.08.L1 INTEC Monitoring ER-103 ER-109
A.1.01.00.06.09.L1 FSV D&D SNF-103
A.1.01.00.06.10.L1 INTEC SP6 Integration & Compliance ER-103 ER-109
A.1.01.00.06.DD.L0 D&D Tank Farm Buildings OIM-110
A.1.01.00.06.DD.L1 INTEC D&D CPP-601 Area OIM-110
A.1.01.00.06.DD.L2 INTEC D&D CPP-637 Area OIM-110
A.1.01.00.06.DD.L3 INTEC D&D Coal Fired Boiler Facilities OIM-110
A.1.01.00.06.DD.L4 INTEC D&D CPP Misc. Facilities OIM-110
A.1.01.00.06.DD.L5 INTEC D&D Facilities End State OIM-110
A.1.01.00.06.DD.L6 INTEC D&D Facilities 2020-32 OIM-110
A.1.01.00.06.DD.L7 INTEC D&D 2004-20 PMP Compliance OIM-110
A.1.01.00.06.DD.L8 INTEC D&D Future Facilities OIM-110
A.1.01.00.06.DD.L9 INTEC DD&D Bin Sets OIM-110

A.1.02.00 TAN Completion 
A.1.02.00.00 TAN-SP0 Project Support & Facility Authority

A.1.02.00.00.01 TAN Area Consolidation New
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A.1.02.00.00.02 TAN Management and Support New
A.1.02.00.00.02.01 VCO Integration & Characterization Documents VCO-101
A.1.02.00.00.03 TAN Minimum Safe and Minimum Compliance SNF-103

A.1.02.00.01 TAN-SP1  TAN 607 Facilities
A.1.02.00.01.01 TAN 607 - North Area Structures and Buildings OIM-111 OIM-110
A.1.02.00.01.02 TAN 607 - Central Area Structures and Buildings OIM-110 OIM-111
A.1.02.00.01.02.01 VCO TAN-031 Demineralized Water System RCRA Closure VCO-101
A.1.02.00.01.03 TAN 607 - South Area Structures and Buildings OIM-111 OIM-110
A.1.02.00.01.04 TAN 616 - Liquid Waste Treatment System ER-101
A.1.02.00.01.04.01 VCO New TAN-008 VCO-101
A.1.02.00.01.05.01 WP-1  V-Tanks Project Management and Support ER-101
A.1.02.00.01.05.03 WP-3  V-Tanks Volume Monitoring and Waste Managemen ER-101
A.1.02.00.01.05.04 WP-4  V-Tanks Tech Evaluation and ROD Amendment ER-101
A.1.02.00.01.05.05 PP-5  New Group 2 V-Tanks RD/RAWP ER-101
A.1.02.00.01.05.06 PP-6  V-Tanks Remedial Action ER-101
A.1.02.00.01.05.07 PP-7  OU 1-10 Remedial Action Report ER-101
A.1.02.00.01.06.01 PP-1  TSF-46  TAN 616 Soils ER-101
A.1.02.00.01.06.02 PP-2  TDSF-47  TAN 615 Sewer Line Soils ER-101
A.1.02.00.01.06.03 PP-3  TSF-48  TAN 615 Sump Soils ER-101

A.1.02.00.02 TAN-SP2 WRRTF Facilities
A.1.02.00.02.01 WRRTF Structures and Buildings OIM-111 OIM-110

A.1.02.00.03 TAN-SP3  LOFT Facilities
A.1.02.00.03.01.01 VCO TAN-010 Boiler Fuel Oil System RCRA Closure VCO-101
A.1.02.00.03.01.02 VCO TAN-020 HTRE Mercury Contamination Sump System VCO-101
A.1.02.00.03.01.03 VCO TAN System Isolations VCO-101
A.1.02.00.03.02 LOFT Utility Disconnect and Reconfiguration New
A.1.02.00.03.03 LOFT D&D&D New

A.1.02.00.04 TAN-SP4  TSF/Balance of TAN
A.1.02.00.04.01 SNF Pads and Material New
A.1.02.00.04.02 TSF DD&D/VCO OIM-111 OIM-110
A.1.02.00.04.02.01 VCO Simple System Closure VCO-101
A.1.02.00.04.03 TAN 607 Operational Dependent OIM-111 OIM-110
A.1.02.00.04.04.01 WP-8  Project Management and Support ER-101
A.1.02.00.04.04.02 WP-4  TSF-06 and TSF-26 Soil Remedial Action ER-101
A.1.02.00.04.04.03 WP-13  Group 3 Sites Remedial Design/Remedial Actio ER-101
A.1.02.00.04.04.04 PP-7  PM-2A Tanks Remedial Action ER-101
A.1.02.00.04.04.05 PP-11  Burn Pits Remedial Action ER-101
A.1.02.00.04.04.06 PP-6  OU 1-10 First Five Review ER-101
A.1.02.00.04.05.01 WP-1  WAG 1 PM and Cleanup Support ER-101
A.1.02.00.04.05.02 PP-2  New Site Disposition and Transfer to WAG 10 ER-101

A.1.03.00 Clean/Close RWMC
A.1.03.00.00 WMF-SP0 Project Support & Facility Authority

A.1.03.00.00.01.01 RWMC Project/PBS Management ER-107, WM-108
A.1.03.00.00.02.01 Project/RWMC Facility Management WM-103
A.1.03.00.00.03.01 Environmental Protection & Permitting WM-103
A.1.03.00.00.03.02 ES&H Training WM-103
A.1.03.00.00.03.03 Quality Assurance WM-103
A.1.03.00.00.03.04 Emergency Preparedness WM-103
A.1.03.00.00.03.05 Fire Protection WM-103
A.1.03.00.00.03.06 Industrial Hygiene WM-103
A.1.03.00.00.03.07 Industrial Safety WM-103
A.1.03.00.00.03.08 Nuclear Safety WM-103
A.1.03.00.00.03.09 Radiation Protections WM-103
A.1.03.00.00.03.10 Management and Oversight WM-103
A.1.03.00.00.04.01 RWMC SSC Engineering Management WM-103
A.1.03.00.00.04.02 RWMC SSC Configuration Management WM-103
A.1.03.00.00.04.03 RWMC Building Radiological Instruments WM-103
A.1.03.00.00.04.04 RWMC Documents and Records Management WM-103
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A.1.03.00.00.05.01 RWMC Landlord Operations Services WM-103, WM-101
A.1.03.00.00.06.01 RWMC Capital Equipment WM-103
A.1.03.00.00.07.01 AMWTP BBWI Technical Support WM-105, WM-101
A.1.03.00.00.07.02 AMWTP DOE-ID Funds (PBS WM-105) WM-105
A.1.03.00.00.08.01 RWMC Waste Storage Operations WM-103
A.1.03.00.00.08.02 DRCT Waste Disposition WM-101
A.1.03.00.00.09.01 RWMC Computer Maintenance and Server Administration WM-103
A.1.03.00.00.09.02 RWMC Data Networks and Communications WM-103

A.1.03.00.01 WMF-SP1 RH-TRU to WIPP
A.1.03.00.01.01.01 RH TRU Administration WM-103
A.1.03.00.01.01.02 RH TRU Quality Assurance WM-103
A.1.03.00.01.01.03 RH TRU Site Project Office WM-103
A.1.03.00.01.01.04 RH TRU Training WM-103
A.1.03.00.01.01.05 RH TRU System Authorization Basis Modifications & I WM-103
A.1.03.00.01.01.06 RH TRU Deactivation and Closeout WM-103
A.1.03.00.01.01.07 TRU Technical Support and Integration WM-103
A.1.03.00.01.02.01 RH TRU WMF-628 Modifications Capital Asset Project WM-103
A.1.03.00.01.02.02 RH TRU WMF-628 Modifications Support and Startup WM-103
A.1.03.00.01.02.03 RH TRU Phase I Capital Equipment WM-103
A.1.03.00.01.03.01 RH TRU Repackaging Systems Implementation Capital A WM-103
A.1.03.00.01.03.02 RH TRU Repackaging Systems Support and Startup WM-103
A.1.03.00.01.04.01 RH TRU Waste Retrieval Operations WM-103
A.1.03.00.01.05.01 RH TRU Waste Characterizations Systems Development WM-103
A.1.03.00.01.05.02 RH TRU Waste Characterizatin Systems Operations WM-103
A.1.03.00.01.06.01 RH TRU Transportatin Systems Development WM-103
A.1.03.00.01.06.02 RH TRU Waste Transportation Operations WM-103

A.1.03.00.02 WMF-SP2 Subsurface Disposal Area
A.1.03.00.02.01.01 Remedial Investigation 0 Baseline Risk Assessment ( ER-107
A.1.03.00.02.01.02 Feasibility Study (FS) ER-107
A.1.03.00.02.01.03 Decision-making ER-107
A.1.03.00.02.01.04 Pre-Remedial Design Studies ER-107
A.1.03.00.02.02.01 In Situ Thermal Desorption (ISTD) Work Plan ER-107
A.1.03.00.02.02.02 In Situ Grout (ISG) Work Plan ER-107
A.1.03.00.02.02.03 Excavation/Retrieval/Disposal Work Plan ER-107
A.1.03.00.02.02.04 Surface Barriers Work Plan ER-107
A.1.03.00.02.03.01 In Situ Thermal Desorption (ISTD) Action ER-107
A.1.03.00.02.03.02 In Situ Grout (ISG) Action ER-107
A.1.03.00.02.03.03 Excavation/Retrieval/Disposal Action ER-107
A.1.03.00.02.03.04 Surface Barriers Action ER-107
A.1.03.00.02.03.05 Surveillance  Monitoring  & Maintenance ER-107
A.1.03.00.02.04.01 OU 7-13/14 Management & Administration ER-107
A.1.03.00.02.05.01 SDA Infiltration Minimization ER-107
A.1.03.00.02.05.02 Contaminant Mobility Reduction ER-107

A.1.03.00.03 WMF-SP3 OU 7-10
A.1.03.00.03.01.01 GEM Operations ER-107
A.1.03.00.03.01.02 GEM Safe Shutdown & D  D&D ER-107
A.1.03.00.03.01.03 GEM Project Management & Administration ER-107
A.1.03.00.03.02.01 Stage III ESH&Q ER-107
A.1.03.00.03.02.02 Stage III Design Engineering ER-107
A.1.03.00.03.02.03 Stage III Procurement ER-107
A.1.03.00.03.02.04 Stage III Construction ER-107
A.1.03.00.03.02.05 Stage III Safe Shutdown and D&D ER-107
A.1.03.00.03.02.06 Stage III Operations ER-107
A.1.03.00.03.02.07 Stage III Project Management & Administration ER-107
A.1.03.00.03.03.01 Project Management ER-107
A.1.03.00.03.03.02 RWMC Site Administration ER-107
A.1.03.00.03.03.03 RWMC Litigation Support ER-107

A.1.03.00.05 WMF-SP5 Excess Facilities Disposition & D&D
A.1.03.00.05.01.01 RWMC Excess Facilities Disposition & D&D New
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A.1.04.00 Remaining INEEL Completion Cleanup
A.1.04.00.00 CLN-SP0 Project Support & Facility Authority

A.1.04.00.00.01.01 Project Support and Facility Authority ER-108
A.1.04.00.00.01.02 WM Program PMB Oversight WM-108

A.1.04.00.01 CLN-SP1 MLLW Backlog Disposition
A.1.04.00.01.01.01 Commercial Treatment & Disposal WM-101
A.1.04.00.01.02.01 MLLW Characterization WM-101
A.1.04.00.01.04.01 MLLW Storage/Maintenance - CPP 1617 WM-101
A.1.04.00.01.05.01 Disposition of LLW Exceeding One Year WM-101
A.1.04.00.01.05.02 Liquid LLW Disposition WM-101
A.1.04.00.01.06.01 Project Management WM-101
A.1.04.00.01.07.DF Decon Facility Ops HLW-101
A.1.04.00.01.07.FL Leached HEPA Filters HLW-101
A.1.04.00.01.07.MA Decon Facility Maintenance HLW-101
A.1.04.00.01.07.PS Decon Facility Project Support HLW-101

A.1.04.00.02 TRA-SP1 TRA Completion
A.1.04.00.02.AA.01 TRA D&D Activities OIM-110
A.1.04.00.02.AA.02 MTR Canal Deactivation Basin Closures OIM-110
A.1.04.00.02.AA.03 TRA Reactor Deactivation OIM-110
A.1.04.00.02.BB.01 VCO TRA Other VCO-101
A.1.04.00.02.BB.02 Sub-Project management OIM-110
A.1.04.00.02.CC.01 VCO TRA Tanks VCO-101

A.1.04.00.04 PBF-SP1 PBF/WERF/WROC Completion
A.1.04.00.04.AA.01 Control Area OIM-110
A.1.04.00.04.AA.02 Reactor Area OIM-110
A.1.04.00.04.AA.03 WERF/WROC/WWSF OIM-110
A.1.04.00.04.AA.04 PBF-620 Deactivation Basin Closure OIM-110
A.1.04.00.04.AA.05 PBF Reactor Deactivation OIM-110
A.1.04.00.04.BB.01 New - PBF - 001 VCO-101
A.1.04.00.04.CC.01 Remedial Design/Remedial Action ER-105
A.1.04.00.04.CC.02 Surveillance and Monitoring ER-105
A.1.04.00.04.DD.01 Project Authority WM-101
A.1.04.00.04.EE.01 PBF/WERF/WROC WM-101

A.1.04.00.05 SW-SP1 CFA & Site Wide Completion
A.1.04.00.05.01.10 ICDF Project Management ER-103
A.1.04.00.05.01.20 ICDF Cell 2 Remecial Design ER-103
A.1.04.00.05.01.30 ICDF Cell 2 Remedial Action ER-103
A.1.04.00.05.01.40 ICDF Cell 2 Construction ER-103
A.1.04.00.05.01.50 ICDF Cell 2 Start-up ER-103
A.1.04.00.05.01.70 SSSTF ER-103
A.1.04.00.05.02.34 ICDF Cell Closures and Install Cap ER-103
A.1.04.00.05.02.36 Pond Closures and Install Cap ER-103
A.1.04.00.05.03.01 ICDF Facility Management ER-103
A.1.04.00.05.03.02 ICDF Landfill Operations ER-103
A.1.04.00.05.03.03 ICDF Evaporation Pond Operations ER-103
A.1.04.00.05.03.04 ICDF SSSTF Operations ER-103
A.1.04.00.05.AA.01 CFA 04 Project Close-out ER-105
A.1.04.00.05.AA.02 WAG 4 O&M ER-105
A.1.04.00.05.AA.03 OU 10-04 Institutional Controls Remedial Action (WA ER-105
A.1.04.00.05.AA.04 OU 10-04 TNT/RDX Sites Remedial Design ER-105
A.1.04.00.05.AA.05 OU 10-04 TNT/RDX Sites Remedial Action ER-105
A.1.04.00.05.AA.06 OU 10-04 STF-02 Gun Range Remedial Design ER-105
A.1.04.00.05.AA.07 OU 10-04 STF-20 Gun Range Remedial Action ER-105
A.1.04.00.05.AA.08 OU 10-04 UXO Areas Remedial Design ER-105
A.1.04.00.05.AA.09 OU 10-04 UXO Areas Remedial Action ER-105
A.1.04.00.05.AA.11 OU 10-08 RI/FS Scoping/Implementation ER-105
A.1.04.00.05.AA.12 OU 10-08 RI/FS Decision Making ER-105
A.1.04.00.05.AA.13 OU 10-08 Remedial Design ER-105
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A.1.04.00.05.AA.14 OU 10-08 Remedial Action ER-105
A.1.04.00.05.AA.15 OU 10-08 5-year Review: Transition to Outyear Monit ER-105

A.1.04.01 Remaining INEEL Completion Cross-Cut Support
A.1.04.01.00 CC-SP1 EM Project Integration

A.1.04.01.00.01.01 EM Baseline Administration and Reporting WM-108
A.1.04.01.00.01.02 EM Communications/Public Participation WM-108
A.1.04.01.00.01.03 EM End State Planning WM-108
A.1.04.01.00.01.04 EM Regulatory Integration WM-108
A.1.04.01.00.01.05 EM NE Transition Interface WM-108
A.1.04.01.00.01.06 EM PMP  PjMP and Mid-Level Schedule Integration WM-108

A.1.04.01.01 CC-SP2 INEEL Clean up Enablers
A.1.04.01.01.02.03 D&D Pre FY-07 Program Support Outyear Planning OIM-110
A.1.04.01.01.02.05 D&D Post FY-06 Program Support Outyear Planning OIM-110
A.1.04.01.01.02.06 Site Wide Reactor NEPA Documentation OIM-110
A.1.04.01.01.03.01 VCO Service Team Management and Integration VCO-101
A.1.04.01.01.04.01 VCO Site-Tank-005 Integration VCO-101

A.1.04.01.02 CC-SP3 INEEL Surveillance & Long-term Operations
A.1.04.01.02.AA.01 SMLTO Project Management ER-108
A.1.04.01.02.AA.02 CERCLA Stakeholder Coordination & PR ER-108
A.1.04.01.02.AA.03 LTS Strategic Planning & Integration ER-108
A.1.04.01.02.AA.04 Regulatory Compliance /Science  Engineering  and Ri ER-108
A.1.04.01.02.AA.05 Data Systems Ops/Enviro Database Dev/Systems Analys ER-108
A.1.04.01.02.BB.01 OU 7-13/14 Probing ER-108
A.1.04.01.02.BB.02 OU 7-13/14 Operations ER-108
A.1.04.01.02.BB.03 Pad A ER-108
A.1.04.01.02.BB.04 Well Services/Well Construction ER-108
A.1.04.01.02.BB.05 OU 1-07B TAN Groundwater Remediation ER-108
A.1.04.01.02.BB.06 OU 7-08 OCVZ ER-108
A.1.04.01.02.BB.07 Field Operations ER-108
A.1.04.01.02.CC.01 Routine Monitoring ER-108
A.1.04.01.02.CC.02 Ecological Monitoring ER-108
A.1.04.01.02.CC.03 Instutional Controls Operations and Strategic Plann ER-108
A.1.04.01.02.CC.04 WCF Post Closure HLW-101
A.1.04.01.02.CC.05 Integrated Groundwater Project WM-106
A.1.04.01.02.CC.06 Integrated Groundwater Stakeholder Involvement ER-108
A.1.04.01.02.DD.01 Sitewide LTS Info Sys Imp Plan & Records Requiremen WM-106

A.1.04.01.03 CC-SP4 Evironmental Services
A.1.04.01.03.01.01 Site Treatment Plan WM-108
A.1.04.01.03.02.01 IWTS Operating Support WM-101
A.1.04.01.03.02.02 IWTS Software Maintenance Support WM-101
A.1.04.01.03.02.03 PM & Technical Support WM-101
A.1.04.01.03.03.01 Transportation Compliance WM-101
A.1.04.01.03.04.01 ESH&QA Compliance WM-101
A.1.04.01.03.05.01 CPP-1619 Ops & Maintenance WM-101
A.1.04.01.03.06.02 LLW Technical Planning WM-101
A.1.04.01.03.06.03 Offsite LLW Disposal Support WM-101
A.1.04.01.03.06.04 1 m3 RH-LLW Shipping Cask Procurement WM-101
A.1.04.01.03.06.05 RWMC LLW Disposal Pit Closure & Transition WM-101
A.1.04.01.03.06.06 Waste Disposal & Landfill Project Management WM-101
A.1.04.01.03.07.01 Hazardous Waste Integration WM-101
A.1.04.01.03.08.01 SAM Recovery ER-109
A.1.04.01.03.08.02 Sampling WM-101
A.1.04.01.03.09.01 LLW Vaults WM-101
A.1.04.01.03.10.01 Program Management WM-101
A.1.04.01.03.10.02 P&C Support (FY04) WM-108
A.1.04.01.03.11.01 CH-LLW  Offsite Disposal Support WM-101
A.1.04.01.03.11.03 RWMC LLW  Disposal Operations WM-101
A.1.04.01.03.11.04 RWMC LLW  Disposal Authorization WM-101
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A.1.04.01.03.11.05 RWMC LLW  Disposal Maintenance WM-101
A.1.04.01.03.11.06 Staging/Shipping Facility Operations Startup WM-101
A.1.04.01.03.12.01 Project Development WM-101
A.1.04.01.03.12.02 Title I and Title II Design WM-101
A.1.04.01.03.12.03 Facility Construction WM-101
A.1.04.01.03.13.01 Ambient Air WM-106
A.1.04.01.03.13.02 Air Effluent WM-106
A.1.04.01.03.14.01 Liquid Effluent WM-106
A.1.04.01.03.14.02 Drinking Water WM-106
A.1.04.01.03.14.03 Storm Water Pollution Prevention WM-106
A.1.04.01.03.14.04 Groundwater WM-106
A.1.04.01.03.15.01 Soils & Biota WM-106
A.1.04.01.03.16.01 Environmental Reporting WM-106
A.1.04.01.03.16.02 Sub-Project Documentation/Control WM-106
A.1.04.01.03.17.01 MLLW Integration WM-101
A.1.04.01.03.19.01 Lead Disposition HLW-101
A.1.04.01.03.20.FL Leached HEPA Filters HLW-101
A.1.04.01.03.21.01 MLLW with No Path to Disposal WM-101
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